
Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *
WBS No: 1FCB0101 Title: 559 Compliance Surveillance
Activity ID: 1FA0100A10 Description: Compliance Surveillance - Auth FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01A Daily Magnahelic Surveillance 228.00 each 0HC 85 1,829 0 1,829 2,7228930
A01B RRT Cost Element 754 Premium Pay 1.00 each 0HC 0 0 491 491 7302400
A01C Daily Room Pressure Surv ST 357.00 each 0HC 60 1,250 0 1,250 1,8606100
A01D Daily Room Press Surv OT 8.00 each 0HC 1 45 0 45 67220
A03A Monthly Face Velocity Surv 12.00 each 1HC 8 166 0 166 247810
A03B DAILY FAN OPERABILITY ST 357.00 each 0HC 60 1,250 0 1,250 1,8606100
A03C DAILY FAN OPERABILITY OT 8.00 each 0HC 1 45 0 45 67220
A03D SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 238 238 3541160
A03E MONTHLY FAN TEST 12.00 each 1HC 11 219 0 219 3251070
A03F PLENUM STAGE DOP TESTING 0.00 each #Num!HC 0 0 0 0 000
A04A Quarterly EGEN Availability 4.00 each 8HC 33 778 0 778 1,1583800
A05A Quarterly Criticality Alarm Surveillance 4.00 each 8HC 31 1,091 0 1,091 1,6235320
A06A Fire Detection System Operability Survs 12.00 each 1VQ 12 249 4,930 5,179 5,3001210
A06B Bimonthly Sprinkler Riser Flow Test 6.00 each 0VQ 0 0 119 119 11900
A06C Fire Suppression System  Surveillances 12.00 each 0VQ 0 0 2,959 2,959 2,95900
A06G Fire Protection System Surv Alarms Support 12.00 each 0VQ 0 0 3,307 3,307 3,30700
A07A CSOL Surveillance/Nuc Sfty Assess 228.00 each 1HC 270 5,519 0 5,519 8,2122,6930
A08A LCO Compensatory Measures ST 16.00 each 3HC 51 1,040 0 1,040 1,5485080
A08B LCO Compensatory Measures OT 12.00 each 9HC 114 3,717 0 3,717 5,5311,8140
A09 LCO Tracking Coordinator 12.00 each 32HC 381 10,001 0 10,001 14,8824,8810
A11 Annual Ductwork Surveillance 1.00 each 34HC 34 862 0 862 1,2824200

Total for Activity 1FA0100A10: 1,152 28,061 12,045 40,105 54,15414,0490

Cost Element Skill Quantity UnitsCurve

Line Item A01A - Daily Magnahelic Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Magnahelic Surveillance
Breakdown of Historical Data:
 Item - Daily Magnahelic Surveillance
 Units - hours
 Unit Cost - 3.09 straight time/.10 overtime
 Unit Cost Adjustment factor - (2.09) straight time/+.10 overtime
 Revised Unit Cost - 1.0 straight time/.10 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.34 HoursKF10H750 T060STRAIGHT TIME BASE

1 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.03 HoursKF10H751 T060OVERTIME BASE & PRE.
0.1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item A01B - RRT Cost Element 754 Premium Pay
BOE Historical Data Source - PCS-002 Detailed Spending Variance Report

Item Desc - Risk Reduction Technician Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - RRTs funded in Compliance Surveillance CE 754 Pay
 Units - dollars
 Unit Cost - 3674
 Unit Cost Adjustment factor - (2222)
 Revised Unit Cost - 1452
 Basis for adjustment - Revised to reflect actuals
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 490.81 DollarsKF10H754 0000OTHER PREMIUMS

1452 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.17 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.17 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03A - Monthly Face Velocity Surv

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Face Velocity Surveillance
Breakdown of Historical Data:
 Item - Monthly Face Velocity Surv
 Units - hours
 Unit Cost - 14
 Unit Cost Adjustment factor - (12)
 Revised Unit Cost - 2
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.68 HoursKF10H750 T060STRAIGHT TIME BASE

2 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item A03B - DAILY FAN OPERABILITY ST
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.17 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.17 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 237.97 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item A03E - MONTHLY FAN TEST
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.88 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data ource - FMS-004 Labor Hour Actuals Report/Anticipated Support Levels
Item Desc - Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - Plenum Stage DOP Testing
 Units - hours
 Unit Cost - 165.39
 Unit Cost Adjustment factor - For FY00 this test has been deleted - it is required every 18 months.  It will remain in the scope for FY01.
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 6.35 HoursSF01S750 P140STRAIGHT TIME BASE

6.8 HOURS
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 97.66 HoursKF10H750 T060STRAIGHT TIME BASE
104.587 HOURS

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Quarterly EGEN Availability

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtime
 Revised Unit Cost - 13.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 1.49 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.97 HoursKF10H750 R070STRAIGHT TIME BASE
8.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 0.68 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 3.04 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item A05A - Quarterly Criticality Alarm Surveillance
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Crit Alarm Surveillance
 Units - hours
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 16
 Unit Cost Adjustment factor - +6.7
 Revised Unit Cost - 22.7
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 7.67 HoursKF10H751 T070OVERTIME BASE & PRE.

22.7 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
Availability - Readily Available

Resources for labor hours (support by RCTs and Lab Techs) were based on historical actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.01 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 410.82 DollarsK263SA5H L010SUBCONTRACTED SRVS
1215.37 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 19.88 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression System  Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 246.62 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv Alarms Support

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 275.61 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A07A - CSOL Surveillance/Nuc Sfty Assess

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Periodic CSOL Surveillance/Monthly Nuclear Safety Assessment
Breakdown of Historical Data:
 Item - CSOL Surveillance/Nuclear Safety Assessment
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +2.4
 Revised Unit Cost - 3.5
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.18 HoursKF10H750 T060STRAIGHT TIME BASE

3.5 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Comp Msrs Straight Time
 Units - hours
 Unit Cost - 3
 Unit Cost Adjustment factor - +6.4
 Revised Unit Cost - 9.4
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3.18 HoursKF10H750 T060STRAIGHT TIME BASE

9.4 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item A08B - LCO Compensatory Measures OT
BOE Historical Data Source - FMS-004 Labor Hour Actuals

Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Comp Msrs Overtime
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +35.6
 Revised Unit Cost - 36.6
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100A10

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.46 HoursKF10H751 T060OVERTIME BASE & PRE.
28 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Tracking Coordinator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report 
Item Desc - LCO Tracking Coordinator
Breakdown of Historical Data:
 Item - LCO Tracking Coordinator
 Units - hours
 Unit Cost - 98.6
 Unit Cost Adjustment factor - (4.6)
 Revised Unit Cost - 94
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 31.77 HoursSF01S750 P170STRAIGHT TIME BASE

94 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A11 - Annual Ductwork Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 33.80 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0100E10 Description: Compliance Surveillance - Environ FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 52.00 wk 3HC 176 3,596 0 3,596 5,3511,7550
Total for Activity 1FA0100E10: 176 3,596 0 3,596 5,3511,7550

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - +13.5
 Revised Unit Cost - 26.5
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100E10

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3.38 HoursKF10H750 T060STRAIGHT TIME BASE

10 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0100M10 Description: Compliance Surveillance - Other FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Fire Prot Non-LCO Surveillances 12.00 each 0VQ 0 0 1,575 1,575 1,57500
M02 Fire Inspections 12.00 each 1HC 9 215 0 215 3201050
M03 SAAM/CAM Surveillance 104.00 each 0HC 0 0 2,454 2,454 2,45400
M07 Eyewash/Safety Shower 12.00 each 3HC 41 767 0 767 1,1413740
M08 Safety Housekeeping 12.00 each 7HC 90 1,942 0 1,942 2,8909480
M10A Bi-monthly SNM Inventory 6.00 each 18HC 110 2,241 0 2,241 3,3341,0930
M10B Annual Operations Assessment 1.00 each 0HC 0 0 8,451 8,451 8,45100
M15 BEST Cabinet/SCBA Inspection 12.00 ea 4HC 49 996 0 996 1,4824860
M16 Flammable Gas Inventory 4.00 each 2HC 8 166 0 166 247810

Total for Activity 1FA0100M10: 305 6,326 12,480 18,806 21,8933,0870

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 131.27 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Fire Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.51 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.22 HoursKF10H751 R070OVERTIME BASE & PRE.
0.66 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item M03 - SAAM/CAM Surveillance
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - SAAM Surveillance
Breakdown of Historical Data:
 Item - SAAM Surveillance
 Units - hours
 Unit Cost - 1.2 straight time/.2 overtime
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - +1.3 straight time/(.1) overtime
 Revised Unit Cost - 2.5 straight time/.1 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 23.60 DollarsK276SA5H 0000SUBCONTRACTED SRVS

70 Alpha Group Support 1 hour 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 2.70 HoursKF10H750 L030STRAIGHT TIME BASE

8 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.68 HoursKF10H751 L030OVERTIME BASE & PRE.
2 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.13 HoursKF10H750 R070STRAIGHT TIME BASE

6.3 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4.66 HoursKF10H750 T060STRAIGHT TIME BASE
13.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.34 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.34 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item M10A - Bi-monthly SNM Inventory
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Bi-Monthly SNM Inventory
Breakdown of Historical Data:
 Item - SNM Inventory
 Units - hours
 Unit Cost - 9
 Unit Cost Adjustment factor - +1
 Revised Unit Cost - 10
 Basis for adjustment - Revised to reflect actuals/anticipated support levels

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 18.25 HoursKF10H750 T060STRAIGHT TIME BASE

54 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10B - Annual Operations Assessment

Resources

BOE Historical Data Source - Other Direct Costs Actuals Report
Item Desc - Annual Operations Assessment
Breakdown of Historical Data:
 Item - Operations Assessment
 Units - dollars
 Unit Cost - 98,800
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 4,495.69 DollarsK276SA52 P170TENERA

13300 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 3,954.85 DollarsK276SA5H P170SUBCONTRACTED SRVS
11700 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15 - BEST Cabinet/SCBA Inspection

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabinet/SCBA Inspection
Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +23.6
 Revised Unit Cost - 30.6
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4.06 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea monthly 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item M16 - Flammable Gas Inventory
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Flammable Gas Inventory
Breakdown of Historical Data:
 Item - Flammable Gas Inventory
 Units - hours
 Unit Cost - 6
 Unit Cost Adjustment factor - No change from FY98
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0100M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.03 HoursKF10H750 T060STRAIGHT TIME BASE

6 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0101A00 Description: Compliance Surveillance - Auth FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01A Daily Magnahelic Surveillance 228.00 each 1 205 4,422 0 4,422 6,5322,1090
A01B RRT Cost Element 754 Premium Pay 1.00 each 0 0 0 1,187 1,187 1,7535660
A01C Daily Room Pressure Surv ST 357.00 each 0 146 3,023 0 3,023 4,4651,4420
A01D Daily Room Press Surv OT 8.00 each 0 3 108 0 108 160520
A03A Monthly Face Velocity Surv 12.00 each 2 20 401 0 401 5931910
A03B DAILY FAN OPERABILITY ST 357.00 each 0 146 3,023 0 3,023 4,4651,4420
A03C DAILY FAN OPERABILITY OT 8.00 each 0 3 108 0 108 160520
A03D SOE Cost Element 754 Premium Pay 1.00 each 0 0 0 575 575 8502740
A03E MONTHLY FAN TEST 12.00 each 2 25 528 0 528 7802520
A03F PLENUM STAGE DOP TESTING 1.00 each 91 91 1,890 0 1,890 2,7929020
A04A Quarterly EGEN Availability 4.00 each 20 79 1,881 0 1,881 2,7798970
A05A Quarterly Criticality Alarm Surveillance 4.00 each 19 74 2,637 0 2,637 3,8951,2580
A06A Fire Detection System Operability Survs 12.00 each 2 29 602 11,919 12,521 12,8092870
A06B Bimonthly Sprinkler Riser Flow Test 6.00 each 0 0 0 288 288 28800
A06C Fire Suppression System  Surveillances 12.00 each 0 0 0 5,724 5,724 5,72400
A06G Fire Protection System Surv Alarms Support 12.00 each 0 0 0 7,996 7,996 7,99600
A07A CSOL Surveillance/Nuc Sfty Assess 24.00 each 3 69 1,405 0 1,405 2,0756700
A08A LCO Compensatory Measures ST 16.00 each 8 123 2,515 0 2,515 3,7141,2000
A08B LCO Compensatory Measures OT 12.00 each 30 359 11,748 0 11,748 17,3525,6040
A09 LCO Tracking Coordinator 12.00 each 77 922 24,181 0 24,181 35,71511,5340
A11 Annual Ductwork Surveillance 1.00 each 82 82 2,083 0 2,083 3,0779940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,254 6,25406,254

Total for Activity 1FA0101A00: 2,376 60,557 27,690 94,502 124,22929,7266,254

Cost Element Skill Quantity UnitsCurve

Line Item A01A - Daily Magnahelic Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Magnahelic Surveillance
Breakdown of Historical Data:
 Item - Daily Magnahelic Surveillance
 Units - hours
 Unit Cost - 3.09 straight time/.10 overtime
 Unit Cost Adjustment factor - (2.09) straight time/+.10 overtime
 Revised Unit Cost - 1.0 straight time/.10 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H750 T060STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

6/23/00 10:16:22 AMPage 11 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.08 HoursKF10H751 T060OVERTIME BASE & PRE.

0.1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01B - RRT Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Risk Reduction Technician Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - RRTs funded in Compliance Surveillance CE 754 Pay
 Units - dollars
 Unit Cost - 3674
 Unit Cost Adjustment factor - (2222)
 Revised Unit Cost - 1452
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 1,186.68 DollarsKF10H754 0000OTHER PREMIUMS

1452 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03A - Monthly Face Velocity Surv
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Monthly Face Velocity Surveillance
Breakdown of Historical Data:
 Item - Monthly Face Velocity Surv
 Units - hours
 Unit Cost - 14
 Unit Cost Adjustment factor - (12)
 Revised Unit Cost - 2
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.63 HoursKF10H750 T060STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03D - SOE Cost Element 754 Premium Pay
BOE Historical Data Source - PCS-002 Detailed Spending Variance Report

Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 575.36 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN TEST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.12 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03F - PLENUM STAGE DOP TESTING

Resources

BOE Historical Data ource - FMS-004 Labor Hour Actuals Report/Anticipated Support Levels
Item Desc - Plenum Stage DOP Testing
Breakdown of Historical Data:
 Item - Plenum Stage DOP Testing
 Units - hours
 Unit Cost - 165.39
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 5.56 HoursSF01S750 P140STRAIGHT TIME BASE

6.8 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 85.48 HoursKF10H750 T060STRAIGHT TIME BASE
104.587 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item A04A - Quarterly EGEN Availability
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtime
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 13.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 3.60 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.19 HoursKF10H750 R070STRAIGHT TIME BASE
8.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 1.63 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A05A - Quarterly Criticality Alarm Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Crit Alarm Surveillance
 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - +6.7
 Revised Unit Cost - 22.7
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 18.55 HoursKF10H751 T070OVERTIME BASE & PRE.

22.7 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.45 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 993.29 DollarsK263SA5H L010SUBCONTRACTED SRVS
1215.37 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 48.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression System  Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 477.02 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.8 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv Alarms Support

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 666.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A07A - CSOL Surveillance/Nuc Sfty Assess

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Periodic CSOL Surveillance/Monthly Nuclear Safety Assessment
Breakdown of Historical Data:
 Item - CSOL Surveillance/Nuclear Safety Assessment
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +2.4
 Revised Unit Cost - 3.5
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.86 HoursKF10H750 T060STRAIGHT TIME BASE

3.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Comp Msrs Straight Time
 Units - hours
 Unit Cost - 3
 Unit Cost Adjustment factor - +6.4
 Revised Unit Cost - 9.4
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 7.68 HoursKF10H750 T060STRAIGHT TIME BASE

9.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Comp Msrs Overtime
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +35.6
 Revised Unit Cost - 36.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 29.91 HoursKF10H751 T060OVERTIME BASE & PRE.

36.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Tracking Coordinator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report 
Item Desc - LCO Tracking Coordinator
Breakdown of Historical Data:
 Item - LCO Tracking Coordinator
 Units - hours
 Unit Cost - 98.6
 Unit Cost Adjustment factor - (4.6)
 Revised Unit Cost - 94
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 76.82 HoursSF01S750 P170STRAIGHT TIME BASE

94 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A11 - Annual Ductwork Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 81.73 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,773.74 DollarsZDEPTCON 0000CONTINGENCY

3773.74 DollarsFactors
No DepartmentNONE Linear 2,480.73 DollarsZDEPTESC 0000ESCALATION

2480.73 DollarsFactors
Activity ID: 1FA0101E00 Description: Compliance Surveillance - Environ FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 52.00 wk 8 425 8,695 0 8,695 12,8434,1480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 681 6810681

Total for Activity 1FA0101E00: 425 8,695 0 9,376 13,5244,148681
Line Item E01 - RCRA Inspections

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 13
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101E00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - +13.5
 Revised Unit Cost - 26.5
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE

10 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 410.81 DollarsZDEPTCON 0000CONTINGENCY

410.811 DollarsFactors
No DepartmentNONE Linear 270.05 DollarsZDEPTESC 0000ESCALATION

270.053 DollarsFactors
Activity ID: 1FA0101M00 Description: Compliance Surveillance - Other FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Fire Prot Non-LCO Surveillances 12.00 each 0 0 0 3,809 3,809 3,80900
M02 Fire Inspections 12.00 each 2 21 519 0 519 7672480
M07 Eyewash/Safety Shower 12.00 each 3 39 861 0 861 1,2714110
M08 Safety Housekeeping 12.00 each 10 118 2,660 0 2,660 3,9291,2690
M10A Bi-monthly SNM Inventory 6.00 each 8 49 1,003 0 1,003 1,4824790
M10B Annual Operations Assessment 1.00 each 0 0 0 20,432 20,432 20,43200
M15 BEST Cabinet/SCBA Inspection 12.00 ea 10 118 2,408 0 2,408 3,5561,1490
M16 Flammable Gas Inventory 4.00 each 5 20 401 0 401 5931910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,900 1,90001,900

Total for Activity 1FA0101M00: 364 7,853 24,240 33,994 37,7393,7461,900

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 317.39 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M02 - Fire Inspections
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Fire Inspections
Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.23 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.54 HoursKF10H751 R070OVERTIME BASE & PRE.
0.66 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H751 L030OVERTIME BASE & PRE.
2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.45 HoursKF10H750 R070STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101M00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.72 HoursKF10H750 T060STRAIGHT TIME BASE

7 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.82 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10A - Bi-monthly SNM Inventory

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Bi-Monthly SNM Inventory
Breakdown of Historical Data:
 Item - SNM Inventory
 Units - hours
 Unit Cost - 9
 Unit Cost Adjustment factor - +1
 Revised Unit Cost - 10
 Basis for adjustment - Revised to reflect actuals/anticipated support levels
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE

10 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10B - Annual Operations Assessment

Resources

BOE Historical Data Source - Other Direct Costs Actuals Report
Item Desc - Annual Operations Assessment
Breakdown of Historical Data:
 Item - Operations Assessment
 Units - dollars
 Unit Cost - 98,800
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 10,869.71 DollarsK276SA52 P170TENERA

13300 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 9,562.08 DollarsK276SA5H P170SUBCONTRACTED SRVS
11700 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M15 - BEST Cabinet/SCBA Inspection
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - BEST Cabinet/SCBA Inspection
Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +23.6
 Revised Unit Cost - 30.6
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0101M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.81 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea monthly
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16 - Flammable Gas Inventory

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Flammable Gas Inventory
Breakdown of Historical Data:
 Item - Flammable Gas Inventory
 Units - hours
 Unit Cost - 6
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4.90 HoursKF10H750 T060STRAIGHT TIME BASE

6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,146.43 DollarsZDEPTCON 0000CONTINGENCY

1146.43 DollarsFactors
No DepartmentNONE Linear 753.62 DollarsZDEPTESC 0000ESCALATION

753.622 DollarsFactors
Activity ID: 1FA0102A00 Description: Compliance Surveillance - Auth FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01A Daily Magnahelic Surveillance 228.00 each 1 205 4,422 0 4,422 5,9831,5610
A01B RRT Cost Element 754 Premium Pay 1.00 each 0 0 0 1,187 1,187 1,6064190
A01C Daily Room Pressure Surv ST 357.00 each 0 146 3,023 0 3,023 4,0901,0670
A01D Daily Room Press Surv OT 8.00 each 0 3 108 0 108 147380
A03A Monthly Face Velocity Surv 12.00 each 2 20 401 0 401 5431420
A03B DAILY FAN OPERABILITY ST 357.00 each 0 146 3,023 0 3,023 4,0901,0670
A03C DAILY FAN OPERABILITY OT 8.00 each 0 3 108 0 108 147380
A03D SOE Cost Element 754 Premium Pay 1.00 each 0 0 0 575 575 7782030
A03E MONTHLY FAN TEST 12.00 each 2 25 528 0 528 7151870
A03F PLENUM STAGE DOP TESTING 1.00 each 91 91 1,890 0 1,890 2,5586670
A04A Quarterly EGEN Availability 4.00 each 20 79 1,881 0 1,881 2,5456640
A05A Quarterly Criticality Alarm Surveillance 4.00 each 19 74 2,637 0 2,637 3,5689310
A06A Fire Detection System Operability Survs 12.00 each 2 29 602 11,919 12,521 12,7342120
A06B Bimonthly Sprinkler Riser Flow Test 6.00 each 0 0 0 288 288 28800
A06C Fire Suppression System  Surveillances 12.00 each 0 0 0 5,724 5,724 5,72400
A06G Fire Protection System Surv Alarms Support 12.00 each 0 0 0 7,996 7,996 7,99600
A07A CSOL Surveillance/Nuc Sfty Assess 24.00 each 3 69 1,405 0 1,405 1,9004960
A08A LCO Compensatory Measures ST 16.00 each 8 123 2,515 0 2,515 3,4038880
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *
A08B LCO Compensatory Measures OT 12.00 each 30 359 11,748 0 11,748 15,8954,1470
A09 LCO Tracking Coordinator 12.00 each 77 922 24,181 0 24,181 32,7178,5360
A11 Annual Ductwork Surveillance 1.00 each 82 82 2,083 0 2,083 2,8197350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,478 16,478016,478

Total for Activity 1FA0102A00: 2,376 60,557 27,690 104,725 126,72421,99916,478

Cost Element Skill Quantity UnitsCurve

Line Item A01A - Daily Magnahelic Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Magnahelic Surveillance
Breakdown of Historical Data:
 Item - Daily Magnahelic Surveillance
 Units - hours
 Unit Cost - 3.09 straight time/.10 overtime
 Unit Cost Adjustment factor - (2.09) straight time/+.10 overtime
 Revised Unit Cost - 1.0 straight time/.10 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H750 T060STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.08 HoursKF10H751 T060OVERTIME BASE & PRE.
0.1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01B - RRT Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Risk Reduction Technician Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - RRTs funded in Compliance Surveillance CE 754 Pay
 Units - dollars
 Unit Cost - 3674
 Unit Cost Adjustment factor - (2222)
 Revised Unit Cost - 1452
 Basis for adjustment - Revised to reflect actualsUnit Cost 
Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 1,186.68 DollarsKF10H754 0000OTHER PREMIUMS

1452 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A01C - Daily Room Pressure Surv ST
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03A - Monthly Face Velocity Surv

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Face Velocity Surveillance
Breakdown of Historical Data:
 Item - Monthly Face Velocity Surv
 Units - hours
 Unit Cost - 14
 Unit Cost Adjustment factor - (12)
 Revised Unit Cost - 2
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.63 HoursKF10H750 T060STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 575.36 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN TEST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.12 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03F - PLENUM STAGE DOP TESTING
BOE Historical Data ource - FMS-004 Labor Hour Actuals Report/Anticipated Support Levels

Item Desc - Plenum Stage DOP Testing
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Plenum Stage DOP Testing
 Units - hours
 Unit Cost - 165.39
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 5.56 HoursSF01S750 P140STRAIGHT TIME BASE

6.8 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 85.48 HoursKF10H750 T060STRAIGHT TIME BASE
104.587 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Quarterly EGEN Availability

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +13.2 straight time/+5.9 overtime
 Revised Unit Cost - 13.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 3.60 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.19 HoursKF10H750 R070STRAIGHT TIME BASE
8.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 1.63 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item A05A - Quarterly Criticality Alarm Surveillance
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly/Quarterly Criticality Alarm Surveillance
Breakdown of Historical Data:
 Item - Monthly/Quarterly Crit Alarm Surveillance
 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - +6.7
 Revised Unit Cost - 22.7
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 18.55 HoursKF10H751 T070OVERTIME BASE & PRE.

22.7 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.45 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 993.29 DollarsK263SA5H L010SUBCONTRACTED SRVS
1215.37 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 48.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A06C - Fire Suppression System  Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division

Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Fire Tactical OperationsFIREFIGHTERS Linear 477.02 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.8 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv Alarms Support

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 666.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A07A - CSOL Surveillance/Nuc Sfty Assess

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Periodic CSOL Surveillance/Monthly Nuclear Safety Assessment
Breakdown of Historical Data:
 Item - CSOL Surveillance/Nuclear Safety Assessment
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +2.4
 Revised Unit Cost - 3.5
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.86 HoursKF10H750 T060STRAIGHT TIME BASE

3.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A08A - LCO Compensatory Measures ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - LCO Compensatory Measures Straight Time
Breakdown of Historical Data:
 Item - LCO Comp Msrs Straight Time
 Units - hours
 Unit Cost - 3
 Unit Cost Adjustment factor - +6.4
 Revised Unit Cost - 9.4
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 7.68 HoursKF10H750 T060STRAIGHT TIME BASE

9.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A08B - LCO Compensatory Measures OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - LCO Compensatory Measures Overtime
Breakdown of Historical Data:
 Item - LCO Comp Msrs Overtime
 Units - hours
 Unit Cost - 1
 Unit Cost Adjustment factor - +35.6
 Revised Unit Cost - 36.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 29.91 HoursKF10H751 T060OVERTIME BASE & PRE.

36.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Tracking Coordinator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report 
Item Desc - LCO Tracking Coordinator
Breakdown of Historical Data:
 Item - LCO Tracking Coordinator
 Units - hours
 Unit Cost - 98.6
 Unit Cost Adjustment factor - (4.6)
 Revised Unit Cost - 94
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 76.82 HoursSF01S750 P170STRAIGHT TIME BASE

94 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A11 - Annual Ductwork Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 81.73 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,325.82 DollarsZDEPTCON 0000CONTINGENCY

11325.8 DollarsFactors
No DepartmentNONE Linear 5,151.97 DollarsZDEPTESC 0000ESCALATION

5151.98 DollarsFactors
Activity ID: 1FA0102E00 Description: Compliance Surveillance - Environ FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 52.00 wk 8 425 8,695 0 8,695 11,7643,0690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,758 1,75801,758

Total for Activity 1FA0102E00: 425 8,695 0 10,453 13,5233,0691,758

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - +13.5
 Revised Unit Cost - 26.5
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE

10 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,208.59 DollarsZDEPTCON 0000CONTINGENCY

1208.59 DollarsFactors
No DepartmentNONE Linear 549.77 DollarsZDEPTESC 0000ESCALATION

549.772 DollarsFactors
Activity ID: 1FA0102M00 Description: Compliance Surveillance - Other FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Fire Prot Non-LCO Surveillances 12.00 each 0 0 0 3,809 3,809 3,80900
M02 Fire Inspections 12.00 each 2 21 519 0 519 7031830
M07 Eyewash/Safety Shower 12.00 each 3 39 861 0 861 1,1653040
M08 Safety Housekeeping 12.00 each 10 118 2,660 0 2,660 3,6009390
M10A Bi-monthly SNM Inventory 6.00 each 8 49 1,003 0 1,003 1,3573540
M10B Annual Operations Assessment 1.00 each 0 0 0 20,432 20,432 20,43200
M15 BEST Cabinet/SCBA Inspection 12.00 ea 10 118 2,408 0 2,408 3,2588500
M16 Flammable Gas Inventory 4.00 each 5 20 401 0 401 5431420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,211 5,21105,211

Total for Activity 1FA0102M00: 364 7,853 24,240 37,305 40,0772,7725,211
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 317.39 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Fire Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.23 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.54 HoursKF10H751 R070OVERTIME BASE & PRE.
0.66 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102M00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H751 L030OVERTIME BASE & PRE.

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.45 HoursKF10H750 R070STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.72 HoursKF10H750 T060STRAIGHT TIME BASE
7 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.82 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10A - Bi-monthly SNM Inventory

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Bi-Monthly SNM Inventory
Breakdown of Historical Data:
 Item - SNM Inventory
 Units - hours
 Unit Cost - 9
 Unit Cost Adjustment factor - +1
 Revised Unit Cost - 10
 Basis for adjustment - Revised to reflect actuals/anticipated support levels
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE

10 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M10B - Annual Operations Assessment
BOE Historical Data Source - Other Direct Costs Actuals Report

Item Desc - Annual Operations Assessment
Breakdown of Historical Data:
 Item - Operations Assessment
 Units - dollars
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0102M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 98,800
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 10,869.71 DollarsK276SA52 P170TENERA

13300 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 9,562.08 DollarsK276SA5H P170SUBCONTRACTED SRVS
11700 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15 - BEST Cabinet/SCBA Inspection

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabinet/SCBA Inspection
Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +23.6
 Revised Unit Cost - 30.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.81 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea monthly
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16 - Flammable Gas Inventory

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Flammable Gas Inventory
Breakdown of Historical Data:
 Item - Flammable Gas Inventory
 Units - hours
 Unit Cost - 6
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4.90 HoursKF10H750 T060STRAIGHT TIME BASE

6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,581.80 DollarsZDEPTCON 0000CONTINGENCY

3581.80 DollarsFactors
No DepartmentNONE Linear 1,629.32 DollarsZDEPTESC 0000ESCALATION

1629.32 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103A00

Activity Filter * Starts In FY *
Activity ID: 1FA0103A00 Description: Compliance Surveillance - Auth FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 357.00 each 0HC 146 3,023 0 3,023 4,0691,0460
A01D Daily Room Press Surv OT 8.00 each 0HC 3 108 0 108 146380
A03B DAILY FAN OPERABILITY ST 357.00 each 0HC 146 3,023 0 3,023 4,0691,0460
A03C DAILY FAN OPERABILITY OT 8.00 each 0HC 3 108 0 108 146380
A03D SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 575 575 7741990
A03E MONTHLY FAN TEST 12.00 each 2HC 25 528 0 528 7111830
A04A Quarterly EGEN Availability 4.00 each 27HC 109 2,491 0 2,491 3,3538620
A06A Fire Detection System Operability Survs 12.00 each 2HC 29 602 11,919 12,521 12,7302080
A06B Bimonthly Sprinkler Riser Flow Test 6.00 each 0HC 0 0 288 288 28800
A06C Fire Suppression System  Surveillances 12.00 each 0HC 0 0 5,724 5,724 5,72400
A06G Fire Protection System Surv Alarms Support 12.00 each 0HC 0 0 7,996 7,996 7,99600
A11 Annual Ductwork Surveillance 1.00 each 82HC 82 2,083 0 2,083 2,8047210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,869 11,869011,869

Total for Activity 1FA0103A00: 543 11,967 26,504 50,339 54,6794,34011,869

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03B - DAILY FAN OPERABILITY ST
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 575.36 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03E - MONTHLY FAN TEST
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.12 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Quarterly EGEN Availability

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtime
 Revised Unit Cost - 22.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 3.60 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H750 R070STRAIGHT TIME BASE
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.19 HoursKF10H750 R070STRAIGHT TIME BASE
8.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 1.63 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.45 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103A00

Activity Filter * Starts In FY *
Fire Tactical OperationsFIREFIGHTERS Linear 993.29 DollarsK263SA5H L010SUBCONTRACTED SRVS

1215.37 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 48.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression System  Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 477.02 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.8 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv Alarms Support

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 666.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A11 - Annual Ductwork Surveillance
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Annual Ductwork Surveillance
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 81.73 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,586.01 DollarsZDEPTCON 0000CONTINGENCY

8586.01 DollarsFactors
No DepartmentNONE Linear 3,282.89 DollarsZDEPTESC 0000ESCALATION

3282.89 DollarsFactors
Activity ID: 1FA0103E00 Description: Compliance Surveillance - Environ FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 52.00 each 8 431 8,826 0 8,826 11,8793,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,293 3,29303,293

Total for Activity 1FA0103E00: 431 8,826 0 12,119 15,1733,0543,293

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 10.15
 Unit Cost Adjustment factor - -2.85
 Revised Unit Cost - 10.15
 Basis for adjustment - Discussions with Building Ops Mgr (40 hrs/month)
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.30 HoursKF10H750 T060STRAIGHT TIME BASE

10.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,382.51 DollarsZDEPTCON 0000CONTINGENCY

2382.51 DollarsFactors
No DepartmentNONE Linear 910.96 DollarsZDEPTESC 0000ESCALATION

910.958 DollarsFactors
Activity ID: 1FA0103M00 Description: Compliance Surveillance - Other FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 10:16:31 AMPage 38 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103M00

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

M01A Fire Prot Non-LCO Surveillances 12.00 each 0HC 0 0 3,809 3,809 3,80900
M02 Fire Inspections 12.00 each 2HC 21 519 0 519 6991800
M07 Eyewash/Safety Shower 12.00 each 3HC 39 861 0 861 1,1582980
M08 Safety Housekeeping 12.00 each 10HC 118 2,660 0 2,660 3,5819210
M15 BEST Cabinet/SCBA Inspection 12.00 ea 10HC 118 2,408 0 2,408 3,2418330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,462 3,46203,462

Total for Activity 1FA0103M00: 296 6,448 3,809 13,719 15,9512,2313,462

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 317.39 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Fire Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.23 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.54 HoursKF10H751 R070OVERTIME BASE & PRE.
0.66 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M07 - Eyewash/Safety Shower
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285

6/23/00 10:16:32 AMPage 39 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H751 L030OVERTIME BASE & PRE.
2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.45 HoursKF10H750 R070STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.72 HoursKF10H750 T060STRAIGHT TIME BASE
7 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.82 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15 - BEST Cabinet/SCBA Inspection

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabinet/SCBA Inspection
Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +5 hours
 Revised Unit Cost - 12 per month
 Basis for adjustment - Revised per Bldg Ops Mgr
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0103M00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.81 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,504.66 DollarsZDEPTCON 0000CONTINGENCY

2504.66 DollarsFactors
No DepartmentNONE Linear 957.66 DollarsZDEPTESC 0000ESCALATION

957.663 DollarsFactors
Activity ID: 1FA0104A00 Description: End of Compliance Surveillance - Auth Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 150.00 each 0HC 61 1,270 0 1,270 1,6734030
A01D Daily Room Press Surv OT 4.00 each 0HC 2 54 0 54 71170
A03B DAILY FAN OPERABILITY ST 150.00 each 0HC 61 1,270 0 1,270 1,6734030
A03C DAILY FAN OPERABILITY OT 4.00 each 0HC 2 54 0 54 71170
A03D SOE Cost Element 754 Premium Pay 5.00 each 0HC 0 0 2,877 2,877 3,7899120
A03E MONTHLY FAN TEST 8.00 each 2HC 17 352 0 352 4641120
A04A Quarterly EGEN Availability 2.00 each 27HC 54 1,245 0 1,245 1,6403950
A06A Fire Detection System Operability Survs 8.00 each 2HC 20 401 7,946 8,348 8,4751270
A06B Bimonthly Sprinkler Riser Flow Test 4.00 each 0HC 0 0 192 192 19200
A06C Fire Suppression System  Surveillances 8.00 each 0HC 0 0 3,816 3,816 3,81600
A06G Fire Protection System Surv Alarms Support 8.00 each 0HC 0 0 5,331 5,331 5,33100
A11 Annual Ductwork Surveillance 0.50 each 82HC 41 1,042 0 1,042 1,3723300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,767 9,76709,767

Total for Activity 1FA0104A00: 258 5,689 20,162 35,618 38,3342,7159,767

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A01D - Daily Room Press Surv OT
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03D - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 575.36 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN TEST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.12 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Quarterly EGEN Availability

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtime
 Revised Unit Cost - 22.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 3.60 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H750 R070STRAIGHT TIME BASE
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.19 HoursKF10H750 R070STRAIGHT TIME BASE
8.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 1.63 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item A06A - Fire Detection System Operability Survs
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division

Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.45 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 993.29 DollarsK263SA5H L010SUBCONTRACTED SRVS
1215.37 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 48.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06C - Fire Suppression System  Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 477.02 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.8 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A06G - Fire Protection System Surv Alarms Support
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division

Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 666.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A11 - Annual Ductwork Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 81.73 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,124.27 DollarsZDEPTCON 0000CONTINGENCY

6124.27 DollarsFactors
No DepartmentNONE Linear 3,642.76 DollarsZDEPTESC 0000ESCALATION

3642.76 DollarsFactors
Activity ID: 1FA0104E00 Description: End of Compliance Surveillance - Environ Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 32.00 each 8HC 265 5,431 0 5,431 7,1531,7220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,463 2,46302,463

Total for Activity 1FA0104E00: 265 5,431 0 7,894 9,6161,7222,463

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 10.15
 Unit Cost Adjustment factor - -2.85
 Revised Unit Cost - 10.15
 Basis for adjustment - Discussions with Building Ops Mgr (40 hrs/month)
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104E00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.30 HoursKF10H750 T060STRAIGHT TIME BASE

10.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,548.07 DollarsZDEPTCON 0000CONTINGENCY

1548.07 DollarsFactors
No DepartmentNONE Linear 915.27 DollarsZDEPTESC 0000ESCALATION

915.272 DollarsFactors
Activity ID: 1FA0104M00 Description: End of Compliance Surveillance - Other Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Fire Prot Non-LCO Surveillances 8.00 each 0HC 0 0 2,539 2,539 2,53900
M02 Fire Inspections 8.00 each 2HC 14 346 0 346 4561100
M07 Eyewash/Safety Shower 8.00 each 3HC 26 574 0 574 7561820
M08 Safety Housekeeping 6.00 each 10HC 59 1,330 0 1,330 1,7524220
M15 BEST Cabinet/SCBA Inspection 8.00 ea 10HC 78 1,605 0 1,605 2,1145090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,613 2,61302,613

Total for Activity 1FA0104M00: 178 3,856 2,539 9,007 10,2291,2222,613

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 317.39 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Fire Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Fire Inspections
Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.23 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104M00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.54 HoursKF10H751 R070OVERTIME BASE & PRE.

0.66 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H751 L030OVERTIME BASE & PRE.
2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.45 HoursKF10H750 R070STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.72 HoursKF10H750 T060STRAIGHT TIME BASE
7 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.82 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M15 - BEST Cabinet/SCBA Inspection
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - BEST Cabinet/SCBA Inspection
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FA0104M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +5 hours
 Revised Unit Cost - 12 per month
 Basis for adjustment - Revised per Bldg Ops Mgr
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.81 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,639.93 DollarsZDEPTCON 0000CONTINGENCY

1639.93 DollarsFactors
No DepartmentNONE Linear 972.80 DollarsZDEPTESC 0000ESCALATION

972.797 DollarsFactors
Activity ID: 1FXXXA0103 Description: Compliance Surveillance - Auth FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01C Daily Room Pressure Surv ST 281.10 each 0HC 115 2,380 0 2,380 3,0516710
A01D Daily Room Press Surv OT 6.30 each 0HC 3 85 0 85 109240
A03B DAILY FAN OPERABILITY ST 281.10 each 0HC 115 2,380 0 2,380 3,0516710
A03C DAILY FAN OPERABILITY OT 6.30 each 0HC 3 85 0 85 109240
A03D SOE Cost Element 754 Premium Pay 0.79 each 0HC 0 0 453 453 5811280
A03E MONTHLY FAN TEST 9.45 each 2HC 20 416 0 416 5331170
A04A Quarterly EGEN Availability 3.15 each 27HC 85 1,961 0 1,961 2,5145530
A06A Fire Detection System Operability Survs 9.45 each 2HC 23 474 9,385 9,859 9,9931340
A06B Bimonthly Sprinkler Riser Flow Test 4.72 each 0HC 0 0 227 227 22700
A06C Fire Suppression System  Surveillances 9.45 each 0HC 0 0 4,507 4,507 4,50700
A06G Fire Protection System Surv Alarms Support 9.45 each 0HC 0 0 6,296 6,296 6,29600
A11 Annual Ductwork Surveillance 0.79 each 82HC 64 1,640 0 1,640 2,1034630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,723 4,72304,723

Total for Activity 1FXXXA0103: 428 9,423 20,869 35,015 37,7992,7854,723

Cost Element Skill Quantity UnitsCurve

Line Item A01C - Daily Room Pressure Surv ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Straight time
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA0103

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A01D - Daily Room Press Surv OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Room Pressure Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Room Pressure Surveillance
 Units - hours
 Unit Cost - .50
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03B - DAILY FAN OPERABILITY ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Straight Time
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H750 R070STRAIGHT TIME BASE

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03C - DAILY FAN OPERABILITY OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Daily Fan Operability Surveillance Overtime
Breakdown of Historical Data:
 Item - Daily Fan Operability Surveillance
 Units - hours
 Unit Cost - .5
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.41 HoursKF10H751 R070OVERTIME BASE & PRE.

0.5 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A03D - SOE Cost Element 754 Premium Pay
BOE Historical Data Source - PCS-002 Detailed Spending Variance Report

Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs funded in Compliance Surveillance CE 754 Premium Pay
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA0103

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - dollars
 Unit Cost - 4622
 Unit Cost Adjustment factor - (3918)
 Revised Unit Cost - 704
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 575.36 DollarsKF10H754 0000OTHER PREMIUMS

704 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A03E - MONTHLY FAN TEST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly Fan Test Surveillance
Breakdown of Historical Data:
 Item - Monthly Fan Test
 Units - hours
 Unit Cost - 4
 Unit Cost Adjustment factor - (1.4)
 Revised Unit Cost - 2.6
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.12 HoursKF10H750 R070STRAIGHT TIME BASE

2.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04A - Quarterly EGEN Availability

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Monthly EGEN Availability
Breakdown of Historical Data:
 Item - Monthly EGEN Availability
 Units - hours
 Unit Cost - 0 straight time/21 overtime
 Unit Cost Adjustment factor - +22.2 straight time/+5.9 overtime
 Revised Unit Cost - 22.2 straight time/26.9 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersGENERAL LABORER Linear 3.60 HoursKF10H750 L090STRAIGHT TIME BASE

4.4 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H750 R070STRAIGHT TIME BASE
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA0103

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.19 HoursKF10H750 R070STRAIGHT TIME BASE

8.8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 1.63 HoursKF10H751 L090OVERTIME BASE & PRE.
2 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 7.36 HoursKF10H751 R070OVERTIME BASE & PRE.
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06A - Fire Detection System Operability Survs

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Detection System Operability Surveillances
Other Info - 
Availability - Readily Available

Resources for labor hours (support by Lab Techs) were based on historical actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.45 HoursKF10H750 T060STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 993.29 DollarsK263SA5H L010SUBCONTRACTED SRVS
1215.37 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06B - Bimonthly Sprinkler Riser Flow Test

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Bi-Monthly Sprinkler Riser Flow Surveillance
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 48.06 DollarsK263SA5H L010SUBCONTRACTED SRVS

58.8 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item A06C - Fire Suppression System  Surveillances
BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division

Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Fire Suppression System Surveillances
Other Info - 
Availability - Readily Available

FY98 Line Items A06C, A06D, A06E, and A06F have been combined into this one line item.
Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA0103

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 477.02 DollarsK263SA5H L010SUBCONTRACTED SRVS

729.59 dollars 0.8 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06G - Fire Protection System Surv Alarms Support

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services support for surveillances performed by ARCIE Techs
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 666.36 DollarsK263SA5H L010SUBCONTRACTED SRVS

815.35 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A11 - Annual Ductwork Surveillance

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Annual Ductwork Surveillance
Breakdown of Historical Data:
 Item - Annual Ductwork Surveillance
 Units - hours
 Unit Cost - 960
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsSAFEGUARDS AND OTHER SECURI Linear 81.73 HoursSF01S750 P140STRAIGHT TIME BASE

100 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,547.02 DollarsZDEPTCON 0000CONTINGENCY

1547.02 DollarsFactors
No DepartmentNONE Linear 3,175.89 DollarsZDEPTESC 0000ESCALATION

3175.89 DollarsFactors
Activity ID: 1FXXXA010E Description: Compliance Surveillance - Environ FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 40.94 each 8 340 6,949 0 6,949 8,9091,9600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,272 1,27201,272

Total for Activity 1FXXXA010E: 340 6,949 0 8,221 10,1811,9601,272
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA010E

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - RCRA Inspections
Breakdown of Historical Data:
 Item - RCRA Inspections
 Units - hours
 Unit Cost - 10.15
 Unit Cost Adjustment factor - -2.85
 Revised Unit Cost - 10.15
 Basis for adjustment - Discussions with Building Ops Mgr (40 hrs/month)
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.30 HoursKF10H750 T060STRAIGHT TIME BASE

10.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 416.68 DollarsZDEPTCON 0000CONTINGENCY

416.680 DollarsFactors
No DepartmentNONE Linear 855.40 DollarsZDEPTESC 0000ESCALATION

855.403 DollarsFactors
Activity ID: 1FXXXA010M Description: Compliance Surveillance - Other FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01A Fire Prot Non-LCO Surveillances 9.45 each 0HC 0 0 2,999 2,999 2,99900
M02 Fire Inspections 9.45 each 2HC 17 409 0 409 5241150
M07 Eyewash/Safety Shower 9.45 each 3HC 31 678 0 678 8691910
M08 Safety Housekeeping 9.45 each 10HC 93 2,095 0 2,095 2,6865910
M15 BEST Cabinet/SCBA Inspection 9.45 ea 10HC 93 1,896 0 1,896 2,4315350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,358 1,35801,358

Total for Activity 1FXXXA010M: 233 5,078 2,999 9,434 10,8661,4321,358

Cost Element Skill Quantity UnitsCurve

Line Item M01A - Fire Prot Non-LCO Surveillances

Resources

BOE Vendor Name - Dyncorp of Colorado, Fire Prevention, Fire Systems Services Division
Vendor Quote - 5/20/98
Quote Received by - N. L. Lee, 559/707 Project Integration, SSOC, Bldg 750
Item being quoted - Fire Systems Services performance of Non-LCO Surveillances
Other Info - 
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 317.39 DollarsK263SA5H L010SUBCONTRACTED SRVS

388.35 DOLLARS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M02 - Fire Inspections
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Fire Inspections
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA010M

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Fire Inspections
 Units - hours
 Unit Cost - 2 straight time/overtime
 Unit Cost Adjustment factor - (.50) straight time/+.66 overtime
 Revised Unit Cost - 1.5 straight time/.66 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.23 HoursKF10H750 R070STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.54 HoursKF10H751 R070OVERTIME BASE & PRE.
0.66 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Eyewash/Safety Shower Inspection
Breakdown of Historical Data:
 Item - Eyewash/Safety Shower Inspection
 Units - hours
 Unit Cost - 4 straight time/0 overtime
 Unit Cost Adjustment factor - (2) straight time/+2 overtime
 Revised Unit Cost - 2 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 1.63 HoursKF10H751 L030OVERTIME BASE & PRE.
2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M08 - Safety Housekeeping

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Safety/Housekeeping Inspections
Breakdown of Historical Data:
 Item - Safety/Housekeeping Inspections
 Units - hours
 Unit Cost - 16.3 straight time/0 overtime
 Unit Cost Adjustment factor - +3.8 straight time/+2 overtime
 Revised Unit Cost - 20.1 straight time/2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0101
Activity ID: 1FXXXA010M

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 2.45 HoursKF10H750 R070STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.72 HoursKF10H750 T060STRAIGHT TIME BASE
7 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 0.82 HoursKF10H751 R070OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.82 HoursKF10H751 T060OVERTIME BASE & PRE.
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15 - BEST Cabinet/SCBA Inspection

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - BEST Cabinet/SCBA Inspection
Breakdown of Historical Data:
 Item - BEST Cabinet/SCBA Inspection
 Units - hours
 Unit Cost - 7
 Unit Cost Adjustment factor - +5 hours
 Revised Unit Cost - 12 per month
 Basis for adjustment - Revised per Bldg Ops Mgr
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 9.81 HoursKF10H750 T060STRAIGHT TIME BASE

12 Hours/ea
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 444.71 DollarsZDEPTCON 0000CONTINGENCY

444.713 DollarsFactors
No DepartmentNONE Linear 912.95 DollarsZDEPTESC 0000ESCALATION

912.951 DollarsFactors
WBS No: 1FCB0102 Title: 559 Maintenance
Activity ID: 1FA0200C10 Description: Maintenance - Corrective FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 10.00 ea 67HC 673 16,764 33,660 50,424 58,6058,1810
C02 SWP Packages 50.00 ea 34HC 1,676 36,705 42,827 79,533 97,44517,9120
C03 Level of Effort Pkgs 10.00 each 9HC 91 1,919 1,139 3,058 3,9959360
C04 Davis Bacon Packages 2.00 each 68HC 135 3,863 12,144 16,007 17,8921,8850
C05 Maintenance Infrastructure 1.00 each 1,140HC 1,140 33,121 31,436 64,556 80,71916,1630

Total for Activity 1FA0200C10: 3,716 92,371 121,206 213,578 258,65545,0770
Line Item C01 - Modification Packages

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+18,704.82 dollars
 Revised Unit Cost - 270.48 straight time hours/14 overtime hours/18,704.82 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 6.08 HoursKF10H750 C010STRAIGHT TIME BASE

18 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 4.06 HoursKF10H750 C020STRAIGHT TIME BASE
12 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 6.08 HoursKF10H750 C040STRAIGHT TIME BASE
18 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.77 HoursKF10H750 C070STRAIGHT TIME BASE
2.28 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 1.35 HoursKF10H750 C070STRAIGHT TIME BASE
4 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 4.06 HoursKF10H750 C080STRAIGHT TIME BASE
12 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 6.08 HoursKF10H750 C090STRAIGHT TIME BASE
18 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 18.59 HoursSF01S750 E040STRAIGHT TIME BASE
55 hour 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsOTHER ENGINEERS Linear 1.35 HoursSF01S750 E130STRAIGHT TIME BASE
4 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 2.03 HoursC210S750 P050STRAIGHT TIME BASE
6 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 0.07 HoursKF10H750 R010STRAIGHT TIME BASE
0.2 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 13.52 HoursKF10H750 T060STRAIGHT TIME BASE
40 Hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.34 HoursKF10H751 C010OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.34 HoursKF10H751 C020OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.34 HoursKF10H751 C040OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *
Matl Steward Steel WorkersPAINTERS Linear 0.17 HoursKF10H751 C070OVERTIME BASE & PRE.

0.5 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.68 HoursKF10H751 C080OVERTIME BASE & PRE.
2 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.34 HoursKF10H751 C090OVERTIME BASE & PRE.
1 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.08 HoursKF10H751 T060OVERTIME BASE & PRE.
3.2 Hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 19.61 DollarsK276SA51 0000MACTEC
58 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 676.04 DollarsK276SA52 0000TENERA
2000 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 507.03 DollarsK276SA57 E070LATA
1500 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 169.01 DollarsK276SA57 E110LATA
500 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ENGINEERS Linear 507.03 DollarsK276SA57 E130LATA
1500 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 473.23 DollarsK276SA58 0000ASI
1400 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 507.03 DollarsK276SA5C 0000SUPPLIES
1500 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 67.60 DollarsK276SA5H 0000SUBCONTRACTED SRVS
200 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 270.42 DollarsK276SA5H E080SUBCONTRACTED SRVS
800 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ENGINEERS Linear 169.01 DollarsK276SA5H E130SUBCONTRACTED SRVS
500 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item C02 - SWP Packages
BOE Historical Data Source - FMS004, Purchase Requisitions, etc.

Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+2,569.12 dollars
 Revised Unit Cost - 100 straight time hours/14 overtime hours/2,569.12 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersCARPENTERS Linear 3.38 HoursKF10H750 C010STRAIGHT TIME BASE
10 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 7.10 HoursKF10H750 C020STRAIGHT TIME BASE
21 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 3.38 HoursKF10H750 C040STRAIGHT TIME BASE
10 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 3.38 HoursKF10H750 C070STRAIGHT TIME BASE
10 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 7.10 HoursKF10H750 C080STRAIGHT TIME BASE
21 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 3.04 HoursKF10H750 C090STRAIGHT TIME BASE
9 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 2.70 HoursKF10H750 L060STRAIGHT TIME BASE
8 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 0.68 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.34 HoursKF10H750 T070STRAIGHT TIME BASE
1 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.27 HoursKF10H751 C010OVERTIME BASE & PRE.
0.8 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.56 HoursKF10H751 C020OVERTIME BASE & PRE.
1.67 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKF10H751 C040OVERTIME BASE & PRE.
0.8 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.27 HoursKF10H751 C070OVERTIME BASE & PRE.
0.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.56 HoursKF10H751 C080OVERTIME BASE & PRE.
1.67 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.24 HoursKF10H751 C090OVERTIME BASE & PRE.
0.72 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.22 HoursKF10H751 L060OVERTIME BASE & PRE.
0.64 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.03 HoursKF10H751 T070OVERTIME BASE & PRE.
0.08 HOURS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *
MeasurementsELECTRICAL ENGINEERS Linear 47.32 DollarsK276SA57 E040LATA

140 DOLLARS 0.362  May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsELECTRICAL ENGINEERS Linear 114.93 DollarsK276SA57 E040LATA
340 DOLLARS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 474.58 DollarsK276SA57 P160LATA
1404 DOLLARS 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 219.71 DollarsK276SA5C 0000SUPPLIES
650 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - 
Item Desc - Level of Effort Packages (previously known as 'C' packages)
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.22 HoursKF10H750 C010STRAIGHT TIME BASE

3.6  hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.43 HoursKF10H750 C020STRAIGHT TIME BASE
7.2  hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 1.22 HoursKF10H750 C040STRAIGHT TIME BASE
3.6 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 1.22 HoursKF10H750 C070STRAIGHT TIME BASE
3.6 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 2.43 HoursKF10H750 C080STRAIGHT TIME BASE
7.2 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.61 HoursKF10H750 C090STRAIGHT TIME BASE
1.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 37.86 DollarsK276SA57 P160LATA
112 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 76.05 DollarsK276SA5C 0000SUPPLIES
225 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item C04 - Davis Bacon Packages
BOE Historical Data Source - 

Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - 

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 27.04 HoursSF01S750 E040STRAIGHT TIME BASE

80 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 13.52 HoursC210S750 P170STRAIGHT TIME BASE
40 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Construction IOTHER ADMINISTRATIVE & PROFES Linear 27.04 HoursK777S750 P170STRAIGHT TIME BASE
80 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 1,514.34 DollarsK276SA57 E070LATA
4480 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 726.75 DollarsK276SA5C 0000SUPPLIES
2150 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 2,704.17 DollarsK276SA5H 0000SUBCONTRACTED SRVS
8000 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 1,126.63 DollarsK276SA5H P170SUBCONTRACTED SRVS
3333 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - FMS-004
Item Desc - Maintenance Infrastructure
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 121.69 HoursSF01S750 G010STRAIGHT TIME BASE

360 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 50.70 HoursKF10H750 L050STRAIGHT TIME BASE
150 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 474.92 HoursSF01S750 M010STRAIGHT TIME BASE
1405 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 121.69 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0200C10

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 273.80 HoursSF01S750 P170STRAIGHT TIME BASE

810 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 97.62 HoursSF01S751 M010OVERTIME BASE & PRE.
288.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 6,388.60 DollarsK276SA57 M010LATA
18900 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 6,388.60 DollarsK276SA57 M020LATA
18900 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 10,140.64 DollarsK276SA5C 0000SUPPLIES
30000 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 8,518.14 DollarsK276SA5H M020SUBCONTRACTED SRVS
25200 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FA0200P10 Description: Maintenance - Preventative FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B559 Preventive Maintenance 1.00 ea 684HC 684 15,161 6,688 21,849 29,2487,3990
P02 B-559 Service Contracts 1.00 each 0HC 0 0 3,014 3,014 3,01400
P03 B-559 Calibration/Metrology 1.00 ea 0HC 0 0 1,508 1,508 1,50800
p04 Fire Protection System Costs 1.00 each 0VQ 0 0 1,491 1,491 1,49100

Total for Activity 1FA0200P10: 684 15,161 12,701 27,863 35,2617,3990

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B559 Preventive Maintenance

Resources

BOE Historical Data Source - FMS004
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - hours
 Unit Cost - 4 HRS per PMO
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 hours 
was used as a basis.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 276.16 HoursKF10H750 C020STRAIGHT TIME BASE

817 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 50.70 HoursKF10H750 C020STRAIGHT TIME BASE
150 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 218.70 HoursKF10H750 C040STRAIGHT TIME BASE
647 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 121.69 HoursSF01S750 P170STRAIGHT TIME BASE
360 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0200P10

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 16.90 HoursKF10H750 R070STRAIGHT TIME BASE

50 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 3,735.04 DollarsK276SA5C 0000SUPPLIES
4000 dollars to buy slings/hoists

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 2,952.96 DollarsK276SA5C 0000SUPPLIES
8736 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-559 Service Contracts

Resources

BOE
Chillers:  York - $6,828
Air Compressor:  Cate - $2,089

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 0
 Basis for adjustment - No change made

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 3,014.14 DollarsC210SA5H 0000SUBCONTRACTED SRVS

8917 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-559 Calibration/Metrology

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 0
 Basis for adjustment - No change from Fy97

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,508.42 DollarsK276SA5C 0000SUPPLIES

4462.5 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item p04 - Fire Protection System Costs

Resources

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCorp)
Vendor Quote - $4410.60
Quote Received by - Brad Smeaton
Item being quoted - General Fire Protection Support
Other Info - Quote in file
Availability - Fire Dept requested on "as needed" basis

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:16:41 AMPage 62 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
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Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0200P10

Activity Filter * Starts In FY *
Site OperationsNONE Linear 1,490.88 DollarsK260SA5H 0000SUBCONTRACTED SRVS

4410.6 dollars 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0200R10 Description: Maintenance - Routine FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 225.00 ea 2HC 493 10,877 5,240 16,117 21,4255,3080
Total for Activity 1FA0200R10: 493 10,877 5,240 16,117 21,4255,3080

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - FMS-004
Item Desc - Minor Packages
Breakdown of Historical Data:
 Item - minor packages
 Units - hours
 Unit Cost - 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 0.27 HoursKF10H750 C010STRAIGHT TIME BASE

0.8 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.54 HoursKF10H750 C020STRAIGHT TIME BASE
1.6 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.27 HoursKF10H750 C040STRAIGHT TIME BASE
0.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.14 HoursKF10H750 C070STRAIGHT TIME BASE
0.4 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.54 HoursKF10H750 C080STRAIGHT TIME BASE
1.6 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.27 HoursKF10H750 C090STRAIGHT TIME BASE
0.8 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.02 HoursKF10H751 C010OVERTIME BASE & PRE.
0.063 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.04 HoursKF10H751 C020OVERTIME BASE & PRE.
0.128 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.02 HoursKF10H751 C040OVERTIME BASE & PRE.
0.063 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.01 HoursKF10H751 C070OVERTIME BASE & PRE.
0.032 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.04 HoursKF10H751 C080OVERTIME BASE & PRE.
0.128 hours 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0200R10

Activity Filter * Starts In FY *
Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.02 HoursKF10H751 C090OVERTIME BASE & PRE.

0.063 hours 0.362 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsCOST ESTIMATORS PLANNERS AN Linear 6.39 DollarsK276SA57 P070LATA
18.9 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 16.90 DollarsK276SA5C 0000SUPPLIES
50 dollars 0.362 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FA0201C00 Description: Maintenance - Corrective FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 7.00 ea 231HC 1,616 40,518 90,944 131,462 150,78919,3270
C02 SWP Packages 35.00 ea 81HC 2,837 62,123 73,488 135,611 165,24329,6320
C03 Level of Effort Pkgs 7.00 each 22HC 154 3,248 1,970 5,218 6,7671,5490
C04 Davis Bacon Packages 2.00 each 163HC 327 9,340 29,417 38,757 43,2124,4550
C05 Maintenance Infrastructure 1.00 each 2,757HC 2,757 80,079 81,648 161,727 199,92538,1980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,003 30,003030,003

Total for Activity 1FA0201C00: 7,692 195,307 277,467 502,778 595,94093,16230,003

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+18,704.82 dollars
 Revised Unit Cost - 270.48 straight time hours/14 overtime hours/18,704.82 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 14.71 HoursKF10H750 C010STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 29.42 HoursKF10H750 C020STRAIGHT TIME BASE
36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 14.71 HoursKF10H750 C040STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 7.36 HoursKF10H750 C070STRAIGHT TIME BASE
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 1.86 HoursKF10H750 C070STRAIGHT TIME BASE
2.28 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 29.42 HoursKF10H750 C080STRAIGHT TIME BASE
36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 14.71 HoursKF10H750 C090STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 65.38 HoursSF01S750 E040STRAIGHT TIME BASE
80 hour

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ENGINEERS Linear 4.09 HoursSF01S750 E130STRAIGHT TIME BASE
5 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 4.90 HoursC210S750 P050STRAIGHT TIME BASE
6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 0.16 HoursKF10H750 R010STRAIGHT TIME BASE
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 32.69 HoursKF10H750 T060STRAIGHT TIME BASE
40 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.18 HoursKF10H751 C010OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.35 HoursKF10H751 C020OVERTIME BASE & PRE.
2.88 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 1.18 HoursKF10H751 C040OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.59 HoursKF10H751 C070OVERTIME BASE & PRE.
0.72 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 2.35 HoursKF10H751 C080OVERTIME BASE & PRE.
2.88 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.18 HoursKF10H751 C090OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.62 HoursKF10H751 T060OVERTIME BASE & PRE.
3.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 60.95 DollarsK276SA51 0000MACTEC
74.58 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 1,961.45 DollarsK276SA52 0000TENERA
2400 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 2,294.90 DollarsK276SA57 E070LATA
2808 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 1,236.01 DollarsK276SA57 E110LATA
1512.36 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
MeasurementsOTHER ENGINEERS Linear 2,294.90 DollarsK276SA57 E130LATA

2808 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 1,155.98 DollarsK276SA58 0000ASI
1414.44 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 1,701.31 DollarsK276SA5C 0000SUPPLIES
2081.7 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 191.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS
233.7 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1,536.47 DollarsK276SA5H E080SUBCONTRACTED SRVS
1880 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 559.01 DollarsK276SA5H E130SUBCONTRACTED SRVS
684 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+2,569.12 dollars
 Revised Unit Cost - 100 straight time hours/14 overtime hours/2,569.12 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 8.17 HoursKF10H750 C010STRAIGHT TIME BASE

10 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 17.16 HoursKF10H750 C020STRAIGHT TIME BASE
21 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 8.17 HoursKF10H750 C040STRAIGHT TIME BASE
10 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 8.17 HoursKF10H750 C070STRAIGHT TIME BASE
10 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.16 HoursKF10H750 C080STRAIGHT TIME BASE
21 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 7.36 HoursKF10H750 C090STRAIGHT TIME BASE
9 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.54 HoursKF10H750 L060STRAIGHT TIME BASE
8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursC210S750 P170STRAIGHT TIME BASE

2 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.82 HoursKF10H750 T070STRAIGHT TIME BASE
1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H751 C010OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.36 HoursKF10H751 C020OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H751 C040OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.65 HoursKF10H751 C070OVERTIME BASE & PRE.
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKF10H751 C080OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.59 HoursKF10H751 C090OVERTIME BASE & PRE.
0.72 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.52 HoursKF10H751 L060OVERTIME BASE & PRE.
0.64 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.07 HoursKF10H751 T070OVERTIME BASE & PRE.
0.08 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsELECTRICAL ENGINEERS Linear 114.42 DollarsK276SA57 E040LATA
140 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsELECTRICAL ENGINEERS Linear 277.87 DollarsK276SA57 E040LATA
340 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 1,147.45 DollarsK276SA57 P160LATA
1404 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 559.93 DollarsK276SA5C 0000SUPPLIES
685.12 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item C03 - Level of Effort Pkgs
BOE Historical Data Source - 

Item Desc - Level of Effort Packages (previously known as 'C' packages)
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersCARPENTERS Linear 2.94 HoursKF10H750 C010STRAIGHT TIME BASE
3.6  hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 5.88 HoursKF10H750 C020STRAIGHT TIME BASE
7.2  hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 2.94 HoursKF10H750 C040STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 2.94 HoursKF10H750 C070STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 5.88 HoursKF10H750 C080STRAIGHT TIME BASE
7.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.47 HoursKF10H750 C090STRAIGHT TIME BASE
1.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 91.53 DollarsK276SA57 P160LATA
112 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 189.86 DollarsK276SA5C 0000SUPPLIES
232.31 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - Davis Bacon Packages

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 65.38 HoursSF01S750 E040STRAIGHT TIME BASE

80 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 32.69 HoursC210S750 P170STRAIGHT TIME BASE
40 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 65.38 HoursK276S750 P170STRAIGHT TIME BASE
80 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 3,661.38 DollarsK276SA57 E070LATA
4480 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 1,784.92 DollarsK276SA5C 0000SUPPLIES
2184 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 6,538.17 DollarsK276SA5H 0000SUBCONTRACTED SRVS

8000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 2,723.97 DollarsK276SA5H P170SUBCONTRACTED SRVS
3333 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - FMS-004
Item Desc - Maintenance Infrastructure
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 294.22 HoursSF01S750 G010STRAIGHT TIME BASE

360 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 122.59 HoursKF10H750 L050STRAIGHT TIME BASE
150 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,148.27 HoursSF01S750 M010STRAIGHT TIME BASE
1405 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 661.99 HoursSF01S750 P170STRAIGHT TIME BASE
810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 236.03 HoursSF01S751 M010OVERTIME BASE & PRE.
288.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 15,446.43 DollarsK276SA57 M010LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 15,446.43 DollarsK276SA57 M020LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 30,159.77 DollarsK276SA5C 0000SUPPLIES
36903 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 20,595.24 DollarsK276SA5H M020SUBCONTRACTED SRVS
25200 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,103.12 DollarsZDEPTCON 0000CONTINGENCY

18103.1 DollarsFactors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0201C00

Activity Filter * Starts In FY *
No DepartmentNONE Linear 11,900.37 DollarsZDEPTESC 0000ESCALATION

11900.4 DollarsFactors
Activity ID: 1FA0201P00 Description: Maintenance - Preventative FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B559 Preventive Maintenance 1.00 ea 1,654 1,654 36,657 7,140 43,796 61,28217,4850
P02 B-559 Service Contracts 1.00 each 0 0 0 7,288 7,288 7,28800
P03 B-559 Calibration/Metrology 1.00 ea 0HC 0 0 3,647 3,647 3,64700
p04 Fire Protection System Costs 1.00 each 0 0 0 3,605 3,605 3,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,020 4,02004,020

Total for Activity 1FA0201P00: 1,654 36,657 21,679 62,355 79,84117,4854,020

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B559 Preventive Maintenance

Resources

BOE Historical Data Source - FMS004
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - hours
 Unit Cost - 4 HRS per PMO
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 hours 
was used as a basis.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 667.71 HoursKF10H750 C020STRAIGHT TIME BASE

817 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 122.59 HoursKF10H750 C020STRAIGHT TIME BASE
150 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 528.77 HoursKF10H750 C040STRAIGHT TIME BASE
647 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 294.22 HoursSF01S750 P170STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 40.86 HoursKF10H750 R070STRAIGHT TIME BASE
50 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 7,139.69 DollarsK276SA5C 0000SUPPLIES
8736 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item P02 - B-559 Service Contracts
BOE

Chillers:  York - $6,828
Air Compressor:  Cate - $2,089

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0201P00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 7,287.61 DollarsC210SA5H 0000SUBCONTRACTED SRVS

8917 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-559 Calibration/Metrology

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,647.07 DollarsK276SA5C 0000SUPPLIES

4462.5 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item p04 - Fire Protection System Costs

Resources

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCorp)
Vendor Quote - $4410.60
Quote Received by - Brad Smeaton
Item being quoted - General Fire Protection Support
Other Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 3,604.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS

4410.6 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,425.36 DollarsZDEPTCON 0000CONTINGENCY

2425.36 DollarsFactors
No DepartmentNONE Linear 1,594.35 DollarsZDEPTESC 0000ESCALATION

1594.35 DollarsFactors
Activity ID: 1FA0201R00 Description: Maintenance - Routine FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 158.00 ea 5 836 18,468 6,456 24,924 33,7338,8090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,788 1,78801,788
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WBS No: 1FCB0102
Activity ID: 1FA0201R00

Activity Filter * Starts In FY *
Total for Activity 1FA0201R00: 836 18,468 6,456 26,713 35,5228,8091,788

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - FMS-004
Item Desc - Minor Packages
Breakdown of Historical Data:
 Item - minor packages
 Units - hours
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H750 C010STRAIGHT TIME BASE

0.8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.31 HoursKF10H750 C020STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H750 C040STRAIGHT TIME BASE
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.33 HoursKF10H750 C070STRAIGHT TIME BASE
0.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.31 HoursKF10H750 C080STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.65 HoursKF10H750 C090STRAIGHT TIME BASE
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.05 HoursKF10H751 C010OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.10 HoursKF10H751 C020OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKF10H751 C040OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.03 HoursKF10H751 C070OVERTIME BASE & PRE.
0.032 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKF10H751 C080OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.05 HoursKF10H751 C090OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5C 0000SUPPLIES
50 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:16:45 AMPage 72 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0201R00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,079.05 DollarsZDEPTCON 0000CONTINGENCY

1079.06 DollarsFactors
No DepartmentNONE Linear 709.33 DollarsZDEPTESC 0000ESCALATION

709.334 DollarsFactors
Activity ID: 1FA0202C00 Description: Maintenance - Corrective FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 6.00 ea 231HC 1,385 34,730 77,952 112,682 124,94212,2600
C02 SWP Packages 15.00 ea 81HC 1,216 26,624 31,495 58,119 67,5179,3980
C03 Level of Effort Pkgs 7.00 each 22HC 154 3,248 1,970 5,218 6,3641,1460
C04 Davis Bacon Packages 2.00 each 163HC 327 9,340 29,417 38,757 42,0543,2970
C05 Maintenance Infrastructure 1.00 each 2,757HC 2,757 80,079 83,276 163,355 191,62328,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 64,643 64,643064,643

Total for Activity 1FA0202C00: 5,840 154,021 224,109 442,773 497,14254,36964,643

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+18,704.82 dollars
 Revised Unit Cost - 270.48 straight time hours/14 overtime hours/18,704.82 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 14.71 HoursKF10H750 C010STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 29.42 HoursKF10H750 C020STRAIGHT TIME BASE
36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 14.71 HoursKF10H750 C040STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 1.86 HoursKF10H750 C070STRAIGHT TIME BASE
2.28 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 7.36 HoursKF10H750 C070STRAIGHT TIME BASE
9 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 29.42 HoursKF10H750 C080STRAIGHT TIME BASE
36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 14.71 HoursKF10H750 C090STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 65.38 HoursSF01S750 E040STRAIGHT TIME BASE

80 hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsOTHER ENGINEERS Linear 4.09 HoursSF01S750 E130STRAIGHT TIME BASE
5 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 4.90 HoursC210S750 P050STRAIGHT TIME BASE
6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 0.16 HoursKF10H750 R010STRAIGHT TIME BASE
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 32.69 HoursKF10H750 T060STRAIGHT TIME BASE
40 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.18 HoursKF10H751 C010OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.35 HoursKF10H751 C020OVERTIME BASE & PRE.
2.88 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 1.18 HoursKF10H751 C040OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.59 HoursKF10H751 C070OVERTIME BASE & PRE.
0.72 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 2.35 HoursKF10H751 C080OVERTIME BASE & PRE.
2.88 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.18 HoursKF10H751 C090OVERTIME BASE & PRE.
1.44 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2.62 HoursKF10H751 T060OVERTIME BASE & PRE.
3.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 60.95 DollarsK276SA51 0000MACTEC
74.58 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 1,961.45 DollarsK276SA52 0000TENERA
2400 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 2,294.90 DollarsK276SA57 E070LATA
2808 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 1,236.01 DollarsK276SA57 E110LATA
1512.36 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 2,294.90 DollarsK276SA57 E130LATA
2808 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 1,155.98 DollarsK276SA58 0000ASI

1414.44 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 1,701.31 DollarsK276SA5C 0000SUPPLIES
2081.7 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 191.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS
233.7 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1,536.47 DollarsK276SA5H E080SUBCONTRACTED SRVS
1880 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 559.01 DollarsK276SA5H E130SUBCONTRACTED SRVS
684 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+2,569.12 dollars
 Revised Unit Cost - 100 straight time hours/14 overtime hours/2,569.12 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 8.17 HoursKF10H750 C010STRAIGHT TIME BASE

10 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 17.16 HoursKF10H750 C020STRAIGHT TIME BASE
21 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 8.17 HoursKF10H750 C040STRAIGHT TIME BASE
10 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 8.17 HoursKF10H750 C070STRAIGHT TIME BASE
10 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.16 HoursKF10H750 C080STRAIGHT TIME BASE
21 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 7.36 HoursKF10H750 C090STRAIGHT TIME BASE
9 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.54 HoursKF10H750 L060STRAIGHT TIME BASE
8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursC210S750 P170STRAIGHT TIME BASE
2 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.82 HoursKF10H750 T070STRAIGHT TIME BASE

1 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H751 C010OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.36 HoursKF10H751 C020OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H751 C040OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.65 HoursKF10H751 C070OVERTIME BASE & PRE.
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKF10H751 C080OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.59 HoursKF10H751 C090OVERTIME BASE & PRE.
0.72 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.52 HoursKF10H751 L060OVERTIME BASE & PRE.
0.64 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.07 HoursKF10H751 T070OVERTIME BASE & PRE.
0.08 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsELECTRICAL ENGINEERS Linear 114.42 DollarsK276SA57 E040LATA
140 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsELECTRICAL ENGINEERS Linear 277.87 DollarsK276SA57 E040LATA
340 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 1,147.45 DollarsK276SA57 P160LATA
1404 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 559.93 DollarsK276SA5C 0000SUPPLIES
685.12 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - 
Item Desc - Level of Effort Packages (previously known as 'C' packages)
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 2.94 HoursKF10H750 C010STRAIGHT TIME BASE

3.6  hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 5.88 HoursKF10H750 C020STRAIGHT TIME BASE
7.2  hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 2.94 HoursKF10H750 C040STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 2.94 HoursKF10H750 C070STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 5.88 HoursKF10H750 C080STRAIGHT TIME BASE
7.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.47 HoursKF10H750 C090STRAIGHT TIME BASE
1.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsTECHNICAL WRITERS AND EDITOR Linear 91.53 DollarsK276SA57 P160LATA
112 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 189.86 DollarsK276SA5C 0000SUPPLIES
232.31 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - Davis Bacon Packages

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 65.38 HoursSF01S750 E040STRAIGHT TIME BASE

80 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFES Linear 32.69 HoursC210S750 P170STRAIGHT TIME BASE
40 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 65.38 HoursK276S750 P170STRAIGHT TIME BASE
80 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMECHANICAL ENGINEERS Linear 3,661.38 DollarsK276SA57 E070LATA
4480 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 1,784.92 DollarsK276SA5C 0000SUPPLIES
2184 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 6,538.17 DollarsK276SA5H 0000SUBCONTRACTED SRVS

8000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 2,723.97 DollarsK276SA5H P170SUBCONTRACTED SRVS
3333 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - FMS-004
Item Desc - Maintenance Infrastructure
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 294.22 HoursSF01S750 G010STRAIGHT TIME BASE

360 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 122.59 HoursKF10H750 L050STRAIGHT TIME BASE
150 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,148.27 HoursSF01S750 M010STRAIGHT TIME BASE
1405 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 661.99 HoursSF01S750 P170STRAIGHT TIME BASE
810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 236.03 HoursSF01S751 M010OVERTIME BASE & PRE.
288.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 15,799.08 DollarsK276SA57 M010LATA
18900 dollars 1.02283 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 15,799.08 DollarsK276SA57 M020LATA
18900 dollars 1.02283 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 30,612.17 DollarsK276SA5C 0000SUPPLIES
36903 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 21,065.43 DollarsK276SA5H M020SUBCONTRACTED SRVS
25200 dollars 1.02283 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,431.43 DollarsZDEPTCON 0000CONTINGENCY

44431.4 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202C00

Activity Filter * Starts In FY *
No DepartmentNONE Linear 20,211.31 DollarsZDEPTESC 0000ESCALATION

20211.3 DollarsFactors
Activity ID: 1FA0202P00 Description: Maintenance - Preventative FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 B559 Preventive Maintenance 1.00 ea 1,654 1,654 36,657 7,140 43,796 56,73612,9400
P02 B-559 Service Contracts 1.00 each 0 0 0 7,288 7,288 7,28800
P03 B-559 Calibration/Metrology 1.00 ea 0HC 0 0 3,647 3,647 3,64700
p04 Fire Protection System Costs 1.00 each 0 0 0 3,605 3,605 3,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,653 10,653010,653

Total for Activity 1FA0202P00: 1,654 36,657 21,679 68,989 81,92912,94010,653

Cost Element Skill Quantity UnitsCurve

Line Item P01 - B559 Preventive Maintenance

Resources

BOE Historical Data Source - FMS004
Item Desc - PMOs
Breakdown of Historical Data:
 Item - PMOs
 Units - hours
 Unit Cost - 4 HRS per PMO
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 0
 Basis for adjustment - Not all PMOs that are due within the year are worked within the year.  Therefore, an average number of PMOs performed per year X 4 hours 
was used as a basis.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 122.59 HoursKF10H750 C020STRAIGHT TIME BASE

150 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 667.71 HoursKF10H750 C020STRAIGHT TIME BASE
817 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 528.77 HoursKF10H750 C040STRAIGHT TIME BASE
647 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 294.22 HoursSF01S750 P170STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 40.86 HoursKF10H750 R070STRAIGHT TIME BASE
50 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 7,139.69 DollarsK276SA5C 0000SUPPLIES
8736 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item P02 - B-559 Service Contracts
BOE

Chillers:  York - $6,828
Air Compressor:  Cate - $2,089

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202P00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 7,287.61 DollarsC210SA5H 0000SUBCONTRACTED SRVS

8917 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-559 Calibration/Metrology

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,647.07 DollarsK276SA5C 0000SUPPLIES

4462.5 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item p04 - Fire Protection System Costs

Resources

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCorp)
Vendor Quote - $4410.60
Quote Received by - Brad Smeaton
Item being quoted - General Fire Protection Support
Other Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 3,604.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS

4410.6 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,322.28 DollarsZDEPTCON 0000CONTINGENCY

7322.28 DollarsFactors
No DepartmentNONE Linear 3,330.81 DollarsZDEPTESC 0000ESCALATION

3330.81 DollarsFactors
Activity ID: 1FA0202R00 Description: Maintenance - Routine FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 140.00 ea 5HC 741 16,364 5,721 22,085 27,8615,7760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,164 4,16404,164
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202R00

Activity Filter * Starts In FY *
Total for Activity 1FA0202R00: 741 16,364 5,721 26,249 32,0255,7764,164

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - FMS-004
Item Desc - Minor Packages
Breakdown of Historical Data:
 Item - minor packages
 Units - hours
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H750 C010STRAIGHT TIME BASE

0.8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.31 HoursKF10H750 C020STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H750 C040STRAIGHT TIME BASE
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.33 HoursKF10H750 C070STRAIGHT TIME BASE
0.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.31 HoursKF10H750 C080STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.65 HoursKF10H750 C090STRAIGHT TIME BASE
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.05 HoursKF10H751 C010OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.10 HoursKF10H751 C020OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKF10H751 C040OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.03 HoursKF10H751 C070OVERTIME BASE & PRE.
0.032 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKF10H751 C080OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.05 HoursKF10H751 C090OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5C 0000SUPPLIES
50 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0202R00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,862.22 DollarsZDEPTCON 0000CONTINGENCY

2862.22 DollarsFactors
No DepartmentNONE Linear 1,301.99 DollarsZDEPTESC 0000ESCALATION

1301.99 DollarsFactors
Activity ID: 1FA0203C00 Description: Maintenance - Corrective FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C02 SWP Packages 4.00 ea 83HC 331 7,312 1,877 9,188 11,7182,5300
C03 Level of Effort Pkgs 7.00 each 22HC 154 3,248 827 4,074 5,1981,1240
C05 Maintenance Infrastructure 0.25 each 3,052HC 763 23,951 15,025 38,976 47,2648,2870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,794 17,794017,794

Total for Activity 1FA0203C00: 1,248 34,511 17,728 70,033 81,97411,94117,794

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+2,569.12 dollars
 Revised Unit Cost - 100 straight time hours/14 overtime hours/2,569.12 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 8.17 HoursKF10H750 C010STRAIGHT TIME BASE

10 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 17.16 HoursKF10H750 C020STRAIGHT TIME BASE
21 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 8.17 HoursKF10H750 C040STRAIGHT TIME BASE
10 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 8.17 HoursKF10H750 C070STRAIGHT TIME BASE
10 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.16 HoursKF10H750 C080STRAIGHT TIME BASE
21 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 7.36 HoursKF10H750 C090STRAIGHT TIME BASE
9 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 0.82 HoursSF01S750 E040STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0203C00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsMECHANICAL ENGINEERS Linear 0.82 HoursSF01S750 E070STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.54 HoursKF10H750 L060STRAIGHT TIME BASE
8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursC100S750 P170STRAIGHT TIME BASE
2 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.82 HoursKF10H750 T070STRAIGHT TIME BASE
1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H751 C010OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.36 HoursKF10H751 C020OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H751 C040OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.65 HoursKF10H751 C070OVERTIME BASE & PRE.
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKF10H751 C080OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.59 HoursKF10H751 C090OVERTIME BASE & PRE.
0.72 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.52 HoursKF10H751 L060OVERTIME BASE & PRE.
0.64 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.07 HoursKF10H751 T070OVERTIME BASE & PRE.
0.08 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 469.15 DollarsK276SA5C 0000SUPPLIES
574.04 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - 
Item Desc - Level of Effort Packages (previously known as 'C' packages)
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0203C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 2.94 HoursKF10H750 C010STRAIGHT TIME BASE

3.6  hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 5.88 HoursKF10H750 C020STRAIGHT TIME BASE
7.2  hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 2.94 HoursKF10H750 C040STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 2.94 HoursKF10H750 C070STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 5.88 HoursKF10H750 C080STRAIGHT TIME BASE
7.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.47 HoursKF10H750 C090STRAIGHT TIME BASE
1.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 118.08 DollarsK276SA5C 0000SUPPLIES
144.48 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - FMS-004
Item Desc - Maintenance Infrastructure
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 294.22 HoursSF01S750 G010STRAIGHT TIME BASE

360 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 122.59 HoursKF10H750 L050STRAIGHT TIME BASE
150 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,148.27 HoursSF01S750 M010STRAIGHT TIME BASE
1405 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 661.99 HoursSF01S750 P170STRAIGHT TIME BASE
810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0203C00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 236.03 HoursSF01S751 M010OVERTIME BASE & PRE.

288.8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 15,446.43 DollarsK276SA57 M010LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 15,446.43 DollarsK276SA57 M020LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,043.18 DollarsK276SA5C 0000SUPPLIES
2500 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 17,729.07 DollarsK276SA5C 0000SUPPLIES
21693 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsELECTRICAL ENGINEERS Linear 9,435.40 DollarsK276SA5H E040SUBCONTRACTED SRVS
11545 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,872.01 DollarsZDEPTCON 0000CONTINGENCY

12872.0 DollarsFactors
No DepartmentNONE Linear 4,921.65 DollarsZDEPTESC 0000ESCALATION

4921.65 DollarsFactors
Activity ID: 1FA0203P00 Description: Maintenance - Preventative FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P02 B-559 Service Contracts 1.00 each 0HC 0 0 7,288 7,288 7,28800
P03 B-559 Calibration/Metrology 1.00 ea 0HC 0 0 3,647 3,647 3,64700
p04 Fire Protection System Costs 1.00 each 0HC 0 0 3,605 3,605 3,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,031 4,03104,031

Total for Activity 1FA0203P00: 0 0 14,539 18,570 18,57004,031

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-559 Service Contracts

Resources

BOE
Chillers:  York - $6,828
Air Compressor:  Cate - $2,089

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 7,287.61 DollarsC210SA5H 0000SUBCONTRACTED SRVS

8917 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0203P00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-559 Calibration/Metrology

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,647.07 DollarsK276SA5C 0000SUPPLIES

4462.5 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item p04 - Fire Protection System Costs

Resources

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCorp)
Vendor Quote - $4410.60
Quote Received by - Brad Smeaton
Item being quoted - General Fire Protection Support
Other Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 3,604.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS

4410.6 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,916.03 DollarsZDEPTCON 0000CONTINGENCY

2916.03 DollarsFactors
No DepartmentNONE Linear 1,114.95 DollarsZDEPTESC 0000ESCALATION

1114.95 DollarsFactors
Activity ID: 1FA0203R00 Description: Maintenance - Routine FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 35.00 ea 6HC 195 4,233 1,129 5,361 6,8261,4640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,892 1,89201,892

Total for Activity 1FA0203R00: 195 4,233 1,129 7,254 8,7181,4641,892
Line Item R01 - Minor Packages

BOE Historical Data Source - FMS-004
Item Desc - Minor (routine) Maintenance
Breakdown of Historical Data:
 Item - minor (routine)maintenance
 Units - hours
 Unit Cost - 7.5 hours per activity
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0203R00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.12 HoursKF10H750 C010STRAIGHT TIME BASE

1.37 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.11 HoursKF10H750 C020STRAIGHT TIME BASE
1.36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.62 HoursKF10H750 C040STRAIGHT TIME BASE
0.76 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.76 HoursKF10H750 C070STRAIGHT TIME BASE
0.93 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKF10H750 C080STRAIGHT TIME BASE
0.58 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.10 HoursKF10H750 C090STRAIGHT TIME BASE
1.34 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.05 HoursKF10H751 C010OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.10 HoursKF10H751 C020OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKF10H751 C040OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.03 HoursKF10H751 C070OVERTIME BASE & PRE.
0.032 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKF10H751 C080OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.05 HoursKF10H751 C090OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32.25 DollarsK276SA5C 0000SUPPLIES
39.46 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,368.97 DollarsZDEPTCON 0000CONTINGENCY

1368.97 DollarsFactors
No DepartmentNONE Linear 523.43 DollarsZDEPTESC 0000ESCALATION

523.43 DollarsFactors
Activity ID: 1FA0204C00 Description: Maintenance - Corrective FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204C00

Activity Filter * Starts In FY *
C02 SWP Packages 2.00 ea 83HC 165 3,656 938 4,594 5,6251,0310
C03 Level of Effort Pkgs 7.00 each 22HC 154 3,248 827 4,074 4,9909160
C05 Maintenance Infrastructure 0.25 each 3,052HC 763 23,951 15,025 38,976 45,7316,7540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,046 8,04608,046

Total for Activity 1FA0204C00: 1,083 30,855 16,790 55,690 64,3928,7018,046

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - FMS004, Purchase Requisitions, etc.
Item Desc - Modification packages
Breakdown of Historical Data:
 Item - package
 Units - hours
 Unit Cost -  Line item did not exist in FY98
 Unit Cost Adjustment factor - +270.48 straighttime/+14 overtime hours/+2,569.12 dollars
 Revised Unit Cost - 100 straight time hours/14 overtime hours/2,569.12 dollars
 Basis for adjustment - Line item did not exist in FY98.  Estimate based on FY99 estimated support levels and based on planned packages for maintenance.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 8.17 HoursKF10H750 C010STRAIGHT TIME BASE

10 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 17.16 HoursKF10H750 C020STRAIGHT TIME BASE
21 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 8.17 HoursKF10H750 C040STRAIGHT TIME BASE
10 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 8.17 HoursKF10H750 C070STRAIGHT TIME BASE
10 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.16 HoursKF10H750 C080STRAIGHT TIME BASE
21 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 7.36 HoursKF10H750 C090STRAIGHT TIME BASE
9 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 0.82 HoursSF01S750 E040STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMECHANICAL ENGINEERS Linear 0.82 HoursSF01S750 E070STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 6.54 HoursKF10H750 L060STRAIGHT TIME BASE
8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursC100S750 P170STRAIGHT TIME BASE
2 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.82 HoursKF10H750 T070STRAIGHT TIME BASE
1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

6/23/00 10:16:53 AMPage 88 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H751 C010OVERTIME BASE & PRE.

0.8 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.36 HoursKF10H751 C020OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.65 HoursKF10H751 C040OVERTIME BASE & PRE.
0.8 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.65 HoursKF10H751 C070OVERTIME BASE & PRE.
0.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.36 HoursKF10H751 C080OVERTIME BASE & PRE.
1.67 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.59 HoursKF10H751 C090OVERTIME BASE & PRE.
0.72 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.52 HoursKF10H751 L060OVERTIME BASE & PRE.
0.64 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.07 HoursKF10H751 T070OVERTIME BASE & PRE.
0.08 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 469.15 DollarsK276SA5C 0000SUPPLIES
574.04 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Pkgs

Resources

BOE Historical Data Source - 
Item Desc - Level of Effort Packages (previously known as 'C' packages)
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 2.94 HoursKF10H750 C010STRAIGHT TIME BASE

3.6  hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 5.88 HoursKF10H750 C020STRAIGHT TIME BASE
7.2  hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 2.94 HoursKF10H750 C040STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 2.94 HoursKF10H750 C070STRAIGHT TIME BASE
3.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204C00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 5.88 HoursKF10H750 C080STRAIGHT TIME BASE

7.2 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.47 HoursKF10H750 C090STRAIGHT TIME BASE
1.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 118.08 DollarsK276SA5C 0000SUPPLIES
144.48 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - FMS-004
Item Desc - Maintenance Infrastructure
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 294.22 HoursSF01S750 G010STRAIGHT TIME BASE

360 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 122.59 HoursKF10H750 L050STRAIGHT TIME BASE
150 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,148.27 HoursSF01S750 M010STRAIGHT TIME BASE
1405 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 HoursSF01S750 M020STRAIGHT TIME BASE
360 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 661.99 HoursSF01S750 P170STRAIGHT TIME BASE
810 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 236.03 HoursSF01S751 M010OVERTIME BASE & PRE.
288.8 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 15,446.43 DollarsK276SA57 M010LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 15,446.43 DollarsK276SA57 M020LATA
18900 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 2,043.18 DollarsK276SA5C 0000SUPPLIES
2500 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204C00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 17,729.07 DollarsK276SA5C 0000SUPPLIES

21693 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsELECTRICAL ENGINEERS Linear 9,435.40 DollarsK276SA5H E040SUBCONTRACTED SRVS
11545 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,635.36 DollarsZDEPTCON 0000CONTINGENCY

2635.37 DollarsFactors
No DepartmentNONE Linear 5,410.14 DollarsZDEPTESC 0000ESCALATION

5410.14 DollarsFactors
Activity ID: 1FA0204P00 Description: Maintenance - Preventative FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P02 B-559 Service Contracts 1.00 each 0HC 0 0 7,288 7,288 7,28800
P03 B-559 Calibration/Metrology 1.00 ea 0HC 0 0 3,647 3,647 3,64700
p04 Fire Protection System Costs 1.00 each 0HC 0 0 3,605 3,605 3,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,076 2,07602,076

Total for Activity 1FA0204P00: 0 0 14,539 16,615 16,61502,076

Cost Element Skill Quantity UnitsCurve

Line Item P02 - B-559 Service Contracts

Resources

BOE
Chillers:  York - $6,828
Air Compressor:  Cate - $2,089

Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceNONE Linear 7,287.61 DollarsC210SA5H 0000SUBCONTRACTED SRVS

8917 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - B-559 Calibration/Metrology

Resources

BOE Historical Data Source - 
Item Desc - 
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204P00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 3,647.07 DollarsK276SA5C 0000SUPPLIES

4462.5 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item p04 - Fire Protection System Costs

Resources

BOE Vendor Name - Fire Protection System Inspection & Testing Program (DynCorp)
Vendor Quote - $4410.60
Quote Received by - Brad Smeaton
Item being quoted - General Fire Protection Support
Other Info - Quote in file
Availability - Fire Dept requested on "as needed" basis
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 3,604.66 DollarsK260SA5H 0000SUBCONTRACTED SRVS

4410.6 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 680.02 DollarsZDEPTCON 0000CONTINGENCY

680.020 DollarsFactors
No DepartmentNONE Linear 1,396.01 DollarsZDEPTESC 0000ESCALATION

1396.01 DollarsFactors
Activity ID: 1FA0204R00 Description: Maintenance - Routine FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R01 Minor Packages 18.00 ea 6HC 100 2,177 580 2,757 3,3716140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 481 4810481

Total for Activity 1FA0204R00: 100 2,177 580 3,239 3,852614481

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Packages

Resources

BOE Historical Data Source - FMS-004
Item Desc - Minor (routine) Maintenance
Breakdown of Historical Data:
 Item - minor (routine)maintenance
 Units - hours
 Unit Cost - 7.5 hours per activity
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.12 HoursKF10H750 C010STRAIGHT TIME BASE

1.37 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.11 HoursKF10H750 C020STRAIGHT TIME BASE
1.36 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.62 HoursKF10H750 C040STRAIGHT TIME BASE
0.76 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0102
Activity ID: 1FA0204R00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersPAINTERS Linear 0.76 HoursKF10H750 C070STRAIGHT TIME BASE

0.93 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.47 HoursKF10H750 C080STRAIGHT TIME BASE
0.58 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 1.10 HoursKF10H750 C090STRAIGHT TIME BASE
1.34 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.05 HoursKF10H751 C010OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.10 HoursKF10H751 C020OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.05 HoursKF10H751 C040OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.03 HoursKF10H751 C070OVERTIME BASE & PRE.
0.032 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.10 HoursKF10H751 C080OVERTIME BASE & PRE.
0.128 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.05 HoursKF10H751 C090OVERTIME BASE & PRE.
0.063 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32.25 DollarsK276SA5C 0000SUPPLIES
39.46 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157.67 DollarsZDEPTCON 0000CONTINGENCY

157.667 DollarsFactors
No DepartmentNONE Linear 323.67 DollarsZDEPTESC 0000ESCALATION

323.675 DollarsFactors
WBS No: 1FCB0103 Title: 559 Operations Tech Support
Activity ID: 1FA0300T10 Description: Operations Technical Support FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

T07C Analytical Lab- Mobile/Airhead 15,040.00 each 0HC 0 0 99,520 99,520 99,52000
T16A CSOL Revisions 2.00 ea 32EE 63 2,742 337 3,079 4,4171,3380
T19 Industrial Hygiene 228.00 each 1HC 189 6,398 13,238 19,636 22,7593,1220
T21A Health Physics and Instrumentation 290.00 each 0HC 0 0 61,011 61,011 61,01100
T21B HP&I Supplies 1.00 each 0HC 0 0 4,780 4,780 4,78000
T21C Alpha Group Non-Routine Repair Costs 18.00 each 0HC 0 0 10,532 10,532 10,53200
T24 Occurrence Reporting 16.00 each 15HC 248 6,499 0 6,499 9,6713,1720
T25 Commitments Tracking Coordination 12.00 each 6HC 73 1,910 0 1,910 2,8429320
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00 each 0HC 0 0 7,861 7,861 7,86100
T27A Chemical Control Administrator 12.00 each 51HC 612 16,062 0 16,062 23,9007,8380
T27B Excess Chemical Disposition 175.00 each 1EE 118 2,396 0 2,396 3,5661,1690
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0300T10

Activity Filter * Starts In FY *
T28 Procedure Support 1.00 each 682EE 682 21,867 0 21,867 32,53810,6710

Total for Activity 1FA0300T10: 1,985 57,874 197,279 255,153 283,39628,2430

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab- Mobile/Airhead

Resources

BOE Historical Data Source - Analytical Sample Database (ASD)/Other Direct Costs Actuals Report
Item Desc - Analytical Lab Airhead Samples
Breakdown of Historical Data:
 Item - Analytical Lab Airhead Samples
 Units - Airhead sample
 Unit Cost - 20.00
 Unit Cost Adjustment factor - -.37
 Revised Unit Cost - 19.63
 Basis for adjustment - See sample info below.
Analysis Type                  TAT        Number of    Cost per    Total
                                          Analysis     Analysis    Cost

ONSITE MODULAR LAB ANALYSES:
1) Gross A/B (PA Filters)      Normal      15,040      $ 19.63   $292,235

FY99 Actuals reflected an increased cost per sample due to Y2K upgrade expenses.   Additionally, the required quantity of samples has been reduced from 32,000 to 
15,040 per L. Ubias, Building Operations Manager.  An engineering study was performed to review the requirements and it was determined that a reduction in 
samples could occur and still maintain building operability safety.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 6.62 DollarsK267SA5H 0000SUBCONTRACTED SRVS

19.63 each 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Estimators Experience - Several years worth of actual charges plus anticipated support levels
Experience Item Desc - Criticality Safety Operating Limits (CSOL) Revisions
Breakdown of Cost Data:
 Item - Baseline driven CSOL Revisions
 Units - hours/dollars
 Unit Cost - 94 hours/500 dollars
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 31.69 HoursSF01S750 E080STRAIGHT TIME BASE

94 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 168.54 DollarsK276SA52 E080TENERA
500 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item T19 - Industrial Hygiene
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Industrial Hygiene Support
Breakdown of Historical Data:
 Item - B559 Industrial Hygiene Support
 Units - hours/dollars
 Unit Cost - 2.22
 Unit Cost Adjustment factor - +.24 hours/+172.25 dollars
 Revised Unit Cost - 2.46 hours/172.25 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels and that support now partially supplied by a third-tier subcontractor.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0300T10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 0.83 HoursSF01S750 P090STRAIGHT TIME BASE

2.46 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsINDUSTRIAL HYGIENISTS Linear 58.06 DollarsK276SA5H P090SUBCONTRACTED SRVS
172.25 DOLLARS 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Health Physics and Instrumentation

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Input from Performing Organization
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - dollars
 Unit Cost - 354.48
 Unit Cost Adjustment factor - +97.23
 Revised Unit Cost - 451.71 
 Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated number of instruments

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 210.38 DollarsK276SA5H 0000SUBCONTRACTED SRVS

624.12 dollars/instrument 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - HP&I Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals/Input from Performing organization
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - dollars
 Unit Cost - 8665
 Unit Cost Adjustment factor - +5515
 Revised Unit Cost - 14180
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,779.90 DollarsK276SA5C 0000SUPPLIES

14180 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Repairs
 Units - dollars
 Unit Cost - 55 dollars for A5H/0 dollars for supplies
 Unit Cost Adjustment factor - +570 dollars A5H/+1110.75 for supplies
 Revised Unit Cost - 625 dollars A5H/1110.75 for supplies
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 374.42 DollarsK276SA5C 0000SUPPLIES

1110.75 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0300T10

Activity Filter * Starts In FY *
MeasurementsNONE Linear 210.68 DollarsK276SA5H 0000SUBCONTRACTED SRVS

625 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Occurrence Reporting support
Breakdown of Historical Data:
 Item - Occurrence Reporting
 Units - hours
 Unit Cost - 48.5
 Unit Cost Adjustment factor - (2.56)
 Revised Unit Cost - 45.94
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line items F14B and F14C were combined into this one line item.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 15.49 HoursSF01S750 P170STRAIGHT TIME BASE

45.94 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T25 - Commitments Tracking Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Commitments Tracking Coordination
Breakdown of Historical Data:
 Item - B559 Commitments Tracking
 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 6.07 HoursSF01S750 P170STRAIGHT TIME BASE

18 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

Resources

BOE Satellite Information Management Center:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 1996 
through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Satellite Information Management Center
Breakdown of Historical Data:
 Item - SIMC
 Units - lot
 Unit Cost -  370.79
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 34.48 DollarsK276SA55 P170SOURCE ONE

102.28 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item T27A - Chemical Control Administrator
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Chemical Control Administrator
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0300T10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 51.03 HoursSF01S750 P170STRAIGHT TIME BASE

151.38 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T27B - Excess Chemical Disposition

Resources

BOE Estimators Experience - Several years of actuals/anticipated support levels
Experience Item Desc - B559 Excess Chemical Disposition
Breakdown of Cost Data:
 Item - B559 Excess Chemical Disposition
 Units - hours
 Unit Cost - 2.5 
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 0.67 HoursKF10H750 R010STRAIGHT TIME BASE

2 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T28 - Procedure Support

Resources

BOE Building requires 1 FTE of engineering support for procedure reviews, revisions, etc.  Hours are for the period of May 22 - Sept 30 2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsELECTRICAL ENGINEERS Linear 681.65 HoursSF01S750 E040STRAIGHT TIME BASE

730 Hours Engineering support
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0301T00 Description: Operations Technical Support FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,978 11,978011,978
T07C Analytical Lab- Mobile Lab/Airhead 12,510.00 each 0 0 0 98,458 98,458 98,45800
T16A CSOL Revisions 2.00 ea 77 154 6,648 836 7,484 10,6553,1710
T19 Industrial Hygiene 228.00 each 2 458 15,512 16,072 31,584 38,9837,3990
T21A Health Physics and Instrumentation 290.00 each 0 0 0 53,530 53,530 53,53000
T21B HP&I Supplies 1.00 each 0 0 0 5,794 5,794 5,79400
T21C Alpha Group Non-Routine Repair Costs 18.00 each 0 0 0 12,767 12,767 12,76700
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00 each 0HC 0 0 0 0 000
T27A Chemical Control Administrator 12.00 each 12 148 3,895 0 3,895 5,7521,8580

Total for Activity 1FA0301T00: 761 26,055 187,457 225,490 237,91812,42811,978

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0301T00

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,227.35 DollarsZDEPTCON 0000CONTINGENCY

7227.35 DollarsFactors
No DepartmentNONE Linear 4,751.01 DollarsZDEPTESC 0000ESCALATION

4751.01 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab- Mobile Lab/Airhead

Resources

BOE Historical Data Source - Analytical Sample Database (ASD)/Other Direct Costs Actuals Report
Item Desc - Analytical Lab Mobile Lab
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab
 Units - dollars
 Unit Cost - 9.63
 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - 
 Basis for adjustment - See sample info below.
Analysis Type                  TAT        Number of    Cost per    Total
                                          Analysis     Analysis    Cost

ONSITE MODULAR LAB ANALYSES:
1) Gross A/B (PA Filters)      Normal      13,900     $  9.63    $133,857

This estimate is per Chuck Hoetzel, CTR for contract May 2000.  Estimate is good through FY02.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 7.87 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9.63 each
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Estimators Experience - Several years worth of actual charges plus anticipated support levels
Experience Item Desc - Criticality Safety Operating Limits (CSOL) Revisions
Breakdown of Cost Data:
 Item - Baseline driven CSOL Revisions
 Units - hours/dollars
 Unit Cost - 94 hours/500 dollars
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 76.82 HoursSF01S750 E080STRAIGHT TIME BASE

94 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 417.96 DollarsK276SA52 E080TENERA
500 dollars 1.02283 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item T19 - Industrial Hygiene
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Industrial Hygiene Support
Breakdown of Historical Data:
 Item - B559 Industrial Hygiene Support
 Units - hours/dollars
 Unit Cost - 2.22
 Unit Cost Adjustment factor - +.24 hours/+172.25 dollars
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WBS No: 1FCB0103
Activity ID: 1FA0301T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 2.46 hours/172.25 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels and that support now partially supplied by a third-tier subcontractor.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 2.01 HoursSF01S750 P090STRAIGHT TIME BASE

2.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsINDUSTRIAL HYGIENISTS Linear 70.49 DollarsK276SA5H P090SUBCONTRACTED SRVS
86.25 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Health Physics and Instrumentation

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Input from Performing Organization
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - dollars
 Unit Cost - 354.48
 Unit Cost Adjustment factor - +97.23
 Revised Unit Cost - 451.71 
 Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated number of instruments
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 184.58 DollarsK276SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrument 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - HP&I Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals/Input from Performing organization
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - dollars
 Unit Cost - 8665
 Unit Cost Adjustment factor - +5515
 Revised Unit Cost - 14180
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 5,794.46 DollarsK276SA5C 0000SUPPLIES

14180 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item T21C - Alpha Group Non-Routine Repair Costs
BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions

Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Repairs
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0301T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - dollars
 Unit Cost - 55 dollars for A5H/0 dollars for supplies
 Unit Cost Adjustment factor - +570 dollars A5H/+1110.75 for supplies
 Revised Unit Cost - 625 dollars A5H/1110.75 for supplies
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 453.89 DollarsK276SA5C 0000SUPPLIES

1110.75 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 255.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS
625 dollars 0.5 Reduced Requirements

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

Resources

BOE Satellite Information Management Center:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 1996 
through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Satellite Information Management Center
Breakdown of Historical Data:
 Item - SIMC
 Units - lot
 Unit Cost -  370.79
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.00 DollarsK276SA55 P170SOURCE ONE

25.5 dollars 0
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T27A - Chemical Control Administrator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 12.37 HoursSF01S750 P170STRAIGHT TIME BASE

15.14 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FA0302T00 Description: Operations Technical Support FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,602 33,602033,602
T07C Analytical Lab- Mobile Lab/Airhead 12,510.00 each 0 0 0 98,458 98,458 98,45800
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0302T00

Activity Filter * Starts In FY *
T16A CSOL Revisions 2.00 ea 77 154 6,648 817 7,466 9,8122,3470
T19 Industrial Hygiene 228.00 each 2 458 15,512 16,072 31,584 37,0595,4760
T21A Health Physics and Instrumentation 290.00 each 0 0 0 53,530 53,530 53,53000
T21B HP&I Supplies 1.00 each 0 0 0 5,794 5,794 5,79400
T21C Alpha Group Non-Routine Repair Costs 18.00 each 0 0 0 12,767 12,767 12,76700
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00 each 0HC 0 0 4,765 4,765 4,76500
T27A Chemical Control Administrator 6.00 each 12HC 74 1,946 0 1,946 2,6336870

Total for Activity 1FA0302T00: 686 24,106 192,203 249,911 258,4218,51033,602

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,096.01 DollarsZDEPTCON 0000CONTINGENCY

23096.0 DollarsFactors
No DepartmentNONE Linear 10,506.09 DollarsZDEPTESC 0000ESCALATION

10506.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab- Mobile Lab/Airhead

Resources

BOE Historical Data Source - Analytical Sample Database (ASD)/Other Direct Costs Actuals Report
Item Desc - Analytical Lab Mobile Lab
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab
 Units - dollars
 Unit Cost - 9.63
 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - 
 Basis for adjustment - See sample info below.
Analysis Type                  TAT        Number of    Cost per    Total
                                          Analysis     Analysis    Cost

ONSITE MODULAR LAB ANALYSES:
1) Gross A/B (PA Filters)      Normal      13,900     $  9.63    $133,857

This estimate is per Chuck Hoetzel, CTR for contract May 2000.  Estimate is good through FY02.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 7.87 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9.63 each
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T16A - CSOL Revisions

Resources

BOE Estimators Experience - Several years worth of actual charges plus anticipated support levels
Experience Item Desc - Criticality Safety Operating Limits (CSOL) Revisions
Breakdown of Cost Data:
 Item - Baseline driven CSOL Revisions
 Units - hours/dollars
 Unit Cost - 94 hours/500 dollars
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0302T00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 76.82 HoursSF01S750 E080STRAIGHT TIME BASE

94 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 408.64 DollarsK276SA52 E080TENERA
500 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Industrial Hygiene

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygiene Support
Breakdown of Historical Data:
 Item - B559 Industrial Hygiene Support
 Units - hours/dollars
 Unit Cost - 2.22
 Unit Cost Adjustment factor - +.24 hours/+172.25 dollars
 Revised Unit Cost - 2.46 hours/172.25 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels and that support now partially supplied by a third-tier subcontractor.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 2.01 HoursSF01S750 P090STRAIGHT TIME BASE

2.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsINDUSTRIAL HYGIENISTS Linear 70.49 DollarsK276SA5H P090SUBCONTRACTED SRVS
86.25 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Health Physics and Instrumentation

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Input from Performing Organization
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - dollars
 Unit Cost - 354.48
 Unit Cost Adjustment factor - +97.23
 Revised Unit Cost - 451.71 
 Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated number of instruments
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 184.58 DollarsK276SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrument 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item T21B - HP&I Supplies
BOE Historical Data Source - Other Direct Cost Actuals/Input from Performing organization

Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - dollars
 Unit Cost - 8665
 Unit Cost Adjustment factor - +5515
 Revised Unit Cost - 14180
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0302T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 5,794.46 DollarsK276SA5C 0000SUPPLIES

14180 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Repairs
 Units - dollars
 Unit Cost - 55 dollars for A5H/0 dollars for supplies
 Unit Cost Adjustment factor - +570 dollars A5H/+1110.75 for supplies
 Revised Unit Cost - 625 dollars A5H/1110.75 for supplies
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 453.89 DollarsK276SA5C 0000SUPPLIES

1110.75 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 255.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS
625 dollars 0.5 Reduced Requirements

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

Resources

BOE Satellite Information Management Center:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 1996 
through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Satellite Information Management Center
Breakdown of Historical Data:
 Item - SIMC
 Units - lot
 Unit Cost -  370.79
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 20.90 DollarsK276SA55 P170SOURCE ONE

25.57 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item T27A - Chemical Control Administrator
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
  Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0302T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 12.37 HoursSF01S750 P170STRAIGHT TIME BASE

15.13 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FA0303T00 Description: Operations Technical Support FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,641 44,641044,641
T07C Analytical Lab- Mobile Lab/Airhead 6,950.00 each 0HC 0 0 54,699 54,699 54,69900
T19 Industrial Hygiene 228.00 each 2HC 458 15,512 8,581 24,093 29,4605,3670
T21A Health Physics and Instrumentation 290.00 each 0HC 0 0 53,530 53,530 53,53000
T21B HP&I Supplies 1.00 each 0HC 0 0 5,794 5,794 5,79400
T21C Alpha Group Non-Routine Repair Costs 18.00 each 0HC 0 0 12,767 12,767 12,76700
T26A Satellite Info Mgmt Center/Doc Cntrl 228.00 each 0HC 0 0 4,765 4,765 4,76500

Total for Activity 1FA0303T00: 458 15,512 140,136 200,288 205,6555,36744,641

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,293.34 DollarsZDEPTCON 0000CONTINGENCY

32293.3 DollarsFactors
No DepartmentNONE Linear 12,347.45 DollarsZDEPTESC 0000ESCALATION

12347.5 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07C - Analytical Lab- Mobile Lab/Airhead

Resources

BOE Historical Data Source - Analytical Sample Database (ASD)/Other Direct Costs Actuals Report
Item Desc - Analytical Lab Mobile Lab
Breakdown of Historical Data:
 Item - Analytical Lab Mobile Lab
 Units - dollars
 Unit Cost - 9.63
 Unit Cost Adjustment factor - No change from FY99
 Revised Unit Cost - 
 Basis for adjustment - See sample info below.
Analysis Type                  TAT        Number of    Cost per    Total
                                          Analysis     Analysis    Cost

ONSITE MODULAR LAB ANALYSES:
1) Gross A/B (PA Filters)      Normal      13,900     $  9.63    $133,857

This estimate is per Chuck Hoetzel, CTR for contract May 2000.  Estimate is good through FY02.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 7.87 DollarsK267SA5H 0000SUBCONTRACTED SRVS

9.63 each
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item T19 - Industrial Hygiene
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Industrial Hygiene Support
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0303T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - B559 Industrial Hygiene Support
 Units - hours/dollars
 Unit Cost - 2.22
 Unit Cost Adjustment factor - +.24 hours/+92.11 dollars
 Revised Unit Cost - 2.46 hours/92.11 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels and that support now partially supplied by a third-tier subcontractor.  (3rd tier 
support reduced per Bldg Ops Mgr based on Fy98 support levels)
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 2.01 HoursSF01S750 P090STRAIGHT TIME BASE

2.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsINDUSTRIAL HYGIENISTS Linear 37.64 DollarsK276SA5H P090SUBCONTRACTED SRVS
46.05 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Health Physics and Instrumentation

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Input from Performing Organization
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - dollars
 Unit Cost - 354.48
 Unit Cost Adjustment factor - +97.23
 Revised Unit Cost - 451.71 
 Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated number of instruments
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 184.58 DollarsK276SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrument 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21B - HP&I Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals/Input from Performing organization
Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - dollars
 Unit Cost - 8665
 Unit Cost Adjustment factor - +5515
 Revised Unit Cost - 14180
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0303T00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 5,794.46 DollarsK276SA5C 0000SUPPLIES

14180 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Repairs
 Units - dollars
 Unit Cost - 55 dollars for A5H/0 dollars for supplies
 Unit Cost Adjustment factor - +570 dollars A5H/+1110.75 for supplies
 Revised Unit Cost - 625 dollars A5H/1110.75 for supplies
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 453.89 DollarsK276SA5C 0000SUPPLIES

1110.75 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 255.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS
625 dollars 0.5 Reduced Requirements

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

Resources

BOE Satellite Information Management Center:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 1996 
through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Satellite Information Management Center
Breakdown of Historical Data:
 Item - SIMC
 Units - lot
 Unit Cost -  370.79
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 20.90 DollarsK276SA55 P170SOURCE ONE

25.57 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FA0304T00 Description: Operations Technical Support FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,004 7,00407,004
T19 Industrial Hygiene 150.00 each 2HC 302 10,205 5,645 15,851 18,7282,8780
T21A Health Physics and Instrumentation 97.00 each 0HC 0 0 17,905 17,905 17,90500
T21B HP&I Supplies 0.50 each 0HC 0 0 2,897 2,897 2,89700
T21C Alpha Group Non-Routine Repair Costs 9.00 each 0HC 0 0 6,384 6,384 6,38400
T26A Satellite Info Mgmt Center/Doc Cntrl 150.00 each 0HC 0 0 3,135 3,135 3,13500

Total for Activity 1FA0304T00: 302 10,205 35,966 53,174 56,0522,8787,004
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0304T00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 2,294.06 DollarsZDEPTCON 0000CONTINGENCY
2294.06 DollarsFactors

No DepartmentNONE Linear 4,709.47 DollarsZDEPTESC 0000ESCALATION
4709.47 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Industrial Hygiene

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Industrial Hygiene Support
Breakdown of Historical Data:
 Item - B559 Industrial Hygiene Support
 Units - hours/dollars
 Unit Cost - 2.22
 Unit Cost Adjustment factor - +.24 hours/+92.11 dollars
 Revised Unit Cost - 2.46 hours/92.11 dollars
 Basis for adjustment - Revised to reflect actuals/anticipated support levels and that support now partially supplied by a third-tier subcontractor.  (3rd tier 
support reduced per Bldg Ops Mgr based on Fy98 support levels)
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 2.01 HoursSF01S750 P090STRAIGHT TIME BASE

2.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsINDUSTRIAL HYGIENISTS Linear 37.64 DollarsK276SA5H P090SUBCONTRACTED SRVS
46.05 DOLLARS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21A - Health Physics and Instrumentation

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Input from Performing Organization
Item Desc - HP&I Radiation Instrumentation Calibration and Maintenance
Breakdown of Historical Data:
 Item - HP&I Radiation Instrumentation Calibration and Maintenance
 Units - dollars
 Unit Cost - 354.48
 Unit Cost Adjustment factor - +97.23
 Revised Unit Cost - 451.71 
 Basis for adjustment - Revised to reflect average cost per instrument in FY98/anticipated number of instruments
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 184.58 DollarsK276SA5H 0000SUBCONTRACTED SRVS

451.71 dollars/instrument 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item T21B - HP&I Supplies
BOE Historical Data Source - Other Direct Cost Actuals/Input from Performing organization

Item Desc - HP&I Supplies
Breakdown of Historical Data:
 Item - HP&I Supplies
 Units - dollars
 Unit Cost - 8665
 Unit Cost Adjustment factor - +5515
 Revised Unit Cost - 14180
 Basis for adjustment - Revised to reflect anticipated number of instruments/associated supply dollars
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0103
Activity ID: 1FA0304T00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 5,794.46 DollarsK276SA5C 0000SUPPLIES

14180 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21C - Alpha Group Non-Routine Repair Costs

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Alpha Group Non-Routine Repair Costs
Breakdown of Historical Data:
 Item - Alpha Group Non-Routine Repairs
 Units - dollars
 Unit Cost - 55 dollars for A5H/0 dollars for supplies
 Unit Cost Adjustment factor - +570 dollars A5H/+1110.75 for supplies
 Revised Unit Cost - 625 dollars A5H/1110.75 for supplies
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 453.89 DollarsK276SA5C 0000SUPPLIES

1110.75 dollars 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 255.40 DollarsK276SA5H 0000SUBCONTRACTED SRVS
625 dollars 0.5 Reduced Requirements

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T26A - Satellite Info Mgmt Center/Doc Cntrl

Resources

BOE Satellite Information Management Center:
Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report") from October 1996 
through June 1998.  Backup documentation and applicable analysis can be referenced in B750 Room 115.
Item Desc - Satellite Information Management Center
Breakdown of Historical Data:
 Item - SIMC
 Units - lot
 Unit Cost -  370.79
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 20.90 DollarsK276SA55 P170SOURCE ONE

25.57 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

WBS No: 1FCB0104 Title: 559 Operations Management
Activity ID: 1FA0400M10 Description: Operations Management FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M02 Facility Manager 228.00 each 3HC 615 32,864 0 32,864 48,90116,0370
M03 Operations/Closure Manager 228.00 each 3HC 615 32,864 0 32,864 48,90116,0370
M04 CCAs 228.00 each 6HC 1,285 35,702 0 35,702 53,12517,4230
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *
M06 Tech Supp & Integration Manager 228.00 each 0HC 77 4,108 0 4,108 6,1132,0050
M09A Utilities Control Room Monitoring ST 357.00 each 5HC 1,625 33,662 0 33,662 50,08816,4270
M09B Utilities Control Room Monitoring OT 365.00 each 1HC 529 17,544 0 17,544 26,1058,5610
M09C Utilities Vital Safety System Monitoring ST 357.00 each 5HC 1,925 39,895 0 39,895 59,36419,4690
M09D Utilities Vital Safety System Monitoring OT 365.00 each 1HC 477 15,830 0 15,830 23,5557,7250
M09E SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 10,433 10,433 15,5255,0910
M10 Operations Orders 35.00 each 6HC 220 5,771 0 5,771 8,5882,8160
M14 Management Assessment Plan Coordination 12.00 each 10HC 121 3,183 0 3,183 4,7361,5530
M15A Custodial Support 228.00 each 2HC 477 8,899 0 8,899 13,2424,3430
M15B Custodial Supplies 1.00 each 0HC 0 0 3,371 3,371 3,37100
M15C Custodial Cost Element 754 Premium Pay 1.00 each 0HC 0 0 779 779 1,1593800
M16A Laundry 12.00 each 14VQ 170 2,868 80,901 83,769 85,1681,3990
M16C Shelf Restock 228.00 each 1HC 142 2,556 0 2,556 3,8031,2470
M19A Waste Inspection 175.00 each 1HC 118 2,226 0 2,226 3,3131,0860
M19C Waste Generation Supplies 1.00 each 0HC 0 0 9,202 9,202 9,20200
M19H Waste Guidance Instruction (WGI) Supp 228.00 each 1VQ 121 3,567 0 3,567 5,3071,7410

Total for Activity 1FA0400M10: 8,517 241,538 104,687 346,225 469,567123,3420

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Facility Manager

Resources

BOE historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Historical Data:
 Item - B559 Facility Manager
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - .5
 Revised Unit Cost - 4 hours
 Basis for adjustment - 50% of time is budgeted to Lab oversight.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 2.70 HoursK276S750 M020STRAIGHT TIME BASE

8 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Operations/Closure Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations/Closure Manager
Breakdown of Historical Data:
 Item - Operations/Closure Manager support
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 2.70 HoursSF01S750 M020STRAIGHT TIME BASE

8 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item M04 - CCAs
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - CCA Support
Breakdown of Historical Data:
 Item - B559 CCA Support
 Units - hours
 Unit Cost - 16 straight time/0 overtime
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - +.3 straight time/+.42 overtime
 Revised Unit Cost - 16.3 straight time/.42 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 5.49 HoursSF01S750 M010STRAIGHT TIME BASE

16.3 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 0.14 HoursSF01S751 M010OVERTIME BASE & PRE.
0.42 hours 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Tech Supp & Integration Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - Project Safety and Regulatory Compliance Management
Breakdown of Historical Data:
 Item - PS&RC Management
 Units - hours
 Unit Cost - 4 
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost -
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 0.34 HoursSF01S750 M020STRAIGHT TIME BASE

1 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Straight Time
Breakdown of Historical Data:
 Item - Control Room Monitoring Straight Time 
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - +.5
 Revised Unit Cost - 13.5
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.55 HoursKF10H750 R070STRAIGHT TIME BASE

13.5 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item M09B - Utilities Control Room Monitoring OT
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Control Room Monitoring Overtime
 Units - hours
 Unit Cost - 2.27
 Unit Cost Adjustment factor - +2.03
 Revised Unit Cost - 4.3
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.45 HoursKF10H751 R070OVERTIME BASE & PRE.
4.3 hours 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Straight Time
 Units - hours
 Unit Cost - 22.27
 Unit Cost Adjustment factor - (6.27) 
 Revised Unit Cost - 16
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 5.39 HoursKF10H750 R070STRAIGHT TIME BASE

16 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - hours
 Unit Cost - 3.31
 Unit Cost Adjustment factor - +.57
 Revised Unit Cost - 3.88
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.31 HoursKF10H751 R070OVERTIME BASE & PRE.

3.88 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09E - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs Funded in Ops Mgmt CE 754 Premium Pay
 Units - dollars
 Unit Cost - 16177
 Unit Cost Adjustment factor - +14774
 Revised Unit Cost - 30951
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 10,433.20 DollarsKF10H754 0000OTHER PREMIUMS

30951 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item M10 - Operations Orders
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Operations Orders Processing
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Operations Orders Processing
 Units - hours
 Unit Cost - 34
 Unit Cost Adjustment factor - (15.35)
 Revised Unit Cost - 18.65
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line Item M04B was combined into this line item.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 6.29 HoursSF01S750 P170STRAIGHT TIME BASE

18.65 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Management Assessment Plan Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Management Assessment Plan Coordination (MAP)
Breakdown of Historical Data:
 Item - MAP Coordination
 Units - hours
 Unit Cost - 23.04
 Unit Cost Adjustment factor - +11.96
 Revised Unit Cost - 35
 Basis for adjustment - Revised to reflect actuals/anticipated support levels due to additional MAP assessments required each month.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 10.11 HoursSF01S750 P170STRAIGHT TIME BASE

30 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support
Breakdown of Historical Data:
 Item - Custodial Support
 Units - hours
 Unit Cost - 6.9 straight time/2.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 5.1 straight time/1.1 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.72 HoursKF10H750 L030STRAIGHT TIME BASE

5.1 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.37 HoursKF10H751 L030OVERTIME BASE & PRE.
1.1 HOURS 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item M15B - Custodial Supplies
BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions

Item Desc - Custodial Supplies
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - dollars
 Unit Cost - 35600
 Unit Cost Adjustment factor - -25600
 Revised Unit Cost - 10000
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,370.88 DollarsK276SA5C 0000SUPPLIES

10000 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15C - Custodial Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Custodial funded in Ops Mgmt CE 754 Premium Pay
Breakdown of Historical Data:
 Item - CE 754 Premium Pay
 Units - dollars
 Unit Cost - 2311
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 779.01 DollarsKF10H754 0000OTHER PREMIUMS

2311 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Laundry

Resources

BOE Vendor Name - Dyncorp
Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Other Info - Total Laundry contract is for $1,800K hot and $1,200K cold laundry (FY99).  559 percentage is 7% hot and 4.5% cold laundry.
Availability - Readily Available
Actuals for FY00 are accruing at approximately $20K per month.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 14.16 HoursKF10H750 L030STRAIGHT TIME BASE

42 HOURS 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Laundry ServicesNONE Linear 6,741.75 DollarsC235SA5H 0000SUBCONTRACTED SRVS
20000 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock
Breakdown of Historical Data:
 Item - Laundry Shelf Restock
 Units - hours
 Unit Cost - 2.0 straight time/0 overtime
 Unit Cost Adjustment factor - (.35) straight time/+.2 overtime
 Revised Unit Cost - 1.65 straight time/.2 overtime
 Basis for adjustment - Revised to reflect actuals

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 0.56 HoursKF10H750 L030STRAIGHT TIME BASE

1.65 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0400M10

Activity Filter * Starts In FY *
Matl Steward Steel WorkersUTILITY WORKER Linear 0.07 HoursKF10H751 L030OVERTIME BASE & PRE.

0.2 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19A - Waste Inspection

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Waste Inspection Support
Breakdown of Historical Data:
 Item - Waste Inspection
 Units - hours
 Unit Cost - 4.4 straight time 
 Unit Cost Adjustment factor - (2.4)
 Revised Unit Cost - 2.0
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 0.67 HoursKF10H750 L060STRAIGHT TIME BASE

2 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19C - Waste Generation Supplies

Resources

BOE Historical Data Source - ODC Other Direct Costs Actuals Report
Item Desc - Waste Generation Supplies
Breakdown of Historical Data:
 Item - Waste Supplies
 Units - dollars
 Unit Cost - 8,400
 Unit Cost Adjustment factor - +18,900
 Revised Unit Cost - 27,300
 Basis for adjustment - Revised to reflect actual costs/anticipated costs for supplies:  150 drums @ $32 ea, 25 metal waste crates @ $900 ea

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 9,202.49 DollarsKF10HA5C 0000SUPPLIES

27300 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19H - Waste Guidance Instruction (WGI) Supp

Resources

BOE Vendor Name - RMRS
Vendor Quote - Waste Guidance Instruction (WGI) Support
Quote Received by - N. L. Lee, 559/707 TS&I, Bldg. 750, x8092
Item being quoted - Waste Guidance Instruction (WGI) Support
Other Info - (228 DAYS)
Availability - Readily Available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.53 HoursR100S750 E050STRAIGHT TIME BASE

1.57 hours 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FA0401M00 Description: Operations Management FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M02 Facility Manager 228.00 each 3HC 745 39,839 0 39,839 58,84219,0030
M03 Operations/Closure Manager 228.00 each 7HC 1,491 79,678 0 79,678 117,68538,0060
M04 CCAs 228.00 each 13HC 3,060 85,017 0 85,017 125,57140,5530
M06 Tech Supp & Integration Manager 228.00 each 1HC 186 9,960 0 9,960 14,7114,7510
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WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *
M09A Utilities Control Room Monitoring ST 357.00 each 4HC 1,476 30,590 0 30,590 45,18114,5910
M09B Utilities Control Room Monitoring OT 365.00 each 2HC 641 21,267 0 21,267 31,41210,1450
M09C Utilities Vital Safety System Monitoring ST 357.00 each 5HC 1,751 36,272 0 36,272 53,57417,3020
M09D Utilities Vital Safety System Monitoring OT 365.00 each 2HC 582 19,289 0 19,289 28,4909,2010
M09E SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 12,647 12,647 18,6806,0330
M10 Operations Orders 35.00 each 15HC 533 13,993 0 13,993 20,6686,6750
M14 Management Assessment Plan Coordination 12.00 each 15HC 177 4,630 0 4,630 6,8392,2090
M15A Custodial Support 228.00 each 5HC 1,155 21,576 0 21,576 31,86710,2920
M15B Custodial Supplies 1.00 each 0HC 0 0 8,173 8,173 8,17300
M15C Custodial Cost Element 754 Premium Pay 1.00 each 0HC 0 0 945 945 1,3954510
M16A Laundry 12.00 each 37VQ 441 7,450 176,531 183,980 187,5343,5530
M16C Shelf Restock 228.00 each 1HC 317 5,724 0 5,724 8,4552,7300
M19C Waste Generation Supplies 1.00 each 0HC 0 0 22,312 22,312 22,31200
M19H Waste Guidance Instruction (WGI) Supp 228.00 each 1VQ 149 4,407 0 4,407 6,5082,1020
M20 Guard Surveillances 1.00 each 248EE 248 7,190 0 7,190 10,6203,4300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,334 42,334042,334

Total for Activity 1FA0401M00: 12,953 386,882 220,607 649,823 840,849191,02642,334

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Facility Manager

Resources

BOE historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Historical Data:
 Item - B559 Facility Manager
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 4 hours
 Basis for adjustment - 50% of time is budgeted to Lab oversight.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 3.27 HoursK276S750 M020STRAIGHT TIME BASE

4 Hours Facil Mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Operations/Closure Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations/Closure Manager
Breakdown of Historical Data:
 Item - Operations/Closure Manager support
 Units - hours
 Unit Cost - 8
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 6.54 HoursSF01S750 M020STRAIGHT TIME BASE

8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M04 - CCAs
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - CCA Support
Breakdown of Historical Data:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - B559 CCA Support
 Units - hours
 Unit Cost - 16 straight time/0 overtime
 Unit Cost Adjustment factor - +.3 straight time/+.42 overtime
 Revised Unit Cost - 16.3 straight time/.42 overtime
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 13.08 HoursSF01S750 M010STRAIGHT TIME BASE

16 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 0.34 HoursSF01S751 M010OVERTIME BASE & PRE.
0.42 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Tech Supp & Integration Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - Project Safety and Regulatory Compliance Management
Breakdown of Historical Data:
 Item - PS&RC Management
 Units - hours
 Unit Cost - 4 
 Unit Cost Adjustment factor - -3
 Revised Unit Cost - 1 hour
 Basis for adjustment - Projected decreased work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 0.82 HoursSF01S750 M020STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Straight Time
Breakdown of Historical Data:
 Item - Control Room Monitoring Straight Time 
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - -7
 Revised Unit Cost - 6.06
 Basis for adjustment - Revised to reflect projected decreases in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.14 HoursKF10H750 R070STRAIGHT TIME BASE

5.06 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Control Room Monitoring Overtime
 Units - hours
 Unit Cost - 2.27
 Unit Cost Adjustment factor - -.12
 Revised Unit Cost - 2.15
 Basis for adjustment - Revised to reflect projected decreases in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.76 HoursKF10H751 R070OVERTIME BASE & PRE.

2.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Straight Time
 Units - hours
 Unit Cost - 22.27
 Unit Cost Adjustment factor - -16.27
 Revised Unit Cost - 6
 Basis for adjustment - Revised to reflect projected decreases in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.90 HoursKF10H750 R070STRAIGHT TIME BASE

6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - hours
 Unit Cost - 3.31
 Unit Cost Adjustment factor - -1.36
 Revised Unit Cost - 1.95
 Basis for adjustment - Revised to reflect projected decreases in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKF10H751 R070OVERTIME BASE & PRE.

1.95 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M09E - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs Funded in Ops Mgmt CE 754 Premium Pay
 Units - dollars
 Unit Cost - 16177
 Unit Cost Adjustment factor - -702
 Revised Unit Cost - -15745
 Basis for adjustment - Revised to reflect projected decreases in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 12,647.28 DollarsKF10H754 0000OTHER PREMIUMS

15475 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - Operations Orders

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations Orders Processing
Breakdown of Historical Data:
 Item - Operations Orders Processing
 Units - hours
 Unit Cost - 34
 Unit Cost Adjustment factor - (15.35)
 Revised Unit Cost - 18.65
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line Item M04B was combined into this line item.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 15.24 HoursSF01S750 P170STRAIGHT TIME BASE

18.65 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Management Assessment Plan Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Management Assessment Plan Coordination (MAP)
Breakdown of Historical Data:
 Item - MAP Coordination
 Units - hours
 Unit Cost - 23.04
 Unit Cost Adjustment factor - 5.04
 Revised Unit Cost - 18
 Basis for adjustment - Revised to reflect actuals/anticipated support levels due to additional MAP assessments required each month.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 14.71 HoursSF01S750 P170STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

6/23/00 10:17:03 AMPage 118 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
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WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support
Breakdown of Historical Data:
 Item - Custodial Support
 Units - hours
 Unit Cost - 6.9 straight time/2.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 5.1 straight time/1.1 overtime
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.17 HoursKF10H750 L030STRAIGHT TIME BASE

5.1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.90 HoursKF10H751 L030OVERTIME BASE & PRE.
1.1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - dollars
 Unit Cost - 35600
 Unit Cost Adjustment factor - -25600
 Revised Unit Cost - 10000
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES

10000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15C - Custodial Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Custodial funded in Ops Mgmt CE 754 Premium Pay
Breakdown of Historical Data:
 Item - CE 754 Premium Pay
 Units - dollars
 Unit Cost - 2311
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 944.77 DollarsKF10H754 0000OTHER PREMIUMS

1156 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Laundry

Resources

BOE Vendor Name - Dyncorp
Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Other Info - Total Laundry contract is for $1,800K hot and $1,200K cold laundry (FY99).  559 percentage is 7% hot and 4.5% cold laundry.
Availability - Readily Available
Actuals for FY00 are accruing at approximately $20K per month.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 36.78 HoursKF10H750 L030STRAIGHT TIME BASE

45 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Laundry ServicesNONE Linear 14,710.89 DollarsC235SA5H 0000SUBCONTRACTED SRVS
18000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock
Breakdown of Historical Data:
 Item - Laundry Shelf Restock
 Units - hours
 Unit Cost - 2.0 straight time/0 overtime
 Unit Cost Adjustment factor - (.5) straight time/+.2 overtime
 Revised Unit Cost - 1.5 straight time/.2 overtime
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.23 HoursKF10H750 L030STRAIGHT TIME BASE

1.5 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.16 HoursKF10H751 L030OVERTIME BASE & PRE.
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M19C - Waste Generation Supplies
BOE Historical Data Source - ODC Other Direct Costs Actuals Report

Item Desc - Waste Generation Supplies
Breakdown of Historical Data:
 Item - Waste Supplies
 Units - dollars
 Unit Cost - 8,400
 Unit Cost Adjustment factor - +18,900
 Revised Unit Cost - 27,300
 Basis for adjustment - Revised to reflect actual costs/anticipated costs for supplies:  150 drums @ $32 ea, 25 metal waste crates @ $900 ea
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCB0104
Activity ID: 1FA0401M00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

MeasurementsNONE Linear 22,311.52 DollarsK276SA5C 0000SUPPLIES
27300 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19H - Waste Guidance Instruction (WGI) Supp

Resources

BOE Vendor Name - RMRS
Vendor Quote - Waste Guidance Instruction (WGI) Support
Quote Received by - N. L. Lee, 559/707 TS&I, Bldg. 750, x8092
Item being quoted - Waste Guidance Instruction (WGI) Support
Other Info - (228 DAYS)
Availability - Readily Available
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.65 HoursR100S750 E050STRAIGHT TIME BASE

0.8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M20 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 608 surveillances required at .5 hours each.  Begin after PA reduction Jan 2001.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Protective Force A-DaysSECURITY GUARDS Linear 248.45 HoursW208H751 L080OVERTIME BASE & PRE.

304 Hours for Security Surveilances off 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,542.85 DollarsZDEPTCON 0000CONTINGENCY

25542.9 DollarsFactors
No DepartmentNONE Linear 16,791.00 DollarsZDEPTESC 0000ESCALATION

16791 DollarsFactors
Activity ID: 1FA0402M00 Description: Operations Management FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M02 Facility Manager 228.00 each 3HC 745 39,839 0 39,839 53,90214,0630
M03 Operations/Closure Manager 228.00 each 7HC 1,491 79,678 0 79,678 107,80428,1260
M04 CCAs 228.00 each 13HC 3,060 85,017 0 85,017 115,02930,0110
M06 Tech Supp & Integration Manager 228.00 each 1HC 186 9,960 0 9,960 13,4763,5160
M09A Utilities Control Room Monitoring ST 357.00 each 4HC 1,476 30,590 0 30,590 41,38810,7980
M09B Utilities Control Room Monitoring OT 365.00 each 2HC 641 21,267 0 21,267 28,7757,5070
M09C Utilities Vital Safety System Monitoring ST 357.00 each 5HC 1,751 36,272 0 36,272 49,07612,8040
M09D Utilities Vital Safety System Monitoring OT 365.00 each 2HC 582 19,289 0 19,289 26,0986,8090
M09E SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 12,647 12,647 17,1124,4640
M10 Operations Orders 35.00 each 15HC 533 13,993 0 13,993 18,9334,9400
M14 Management Assessment Plan Coordination 12.00 each 15HC 177 4,630 0 4,630 6,2651,6350
M15A Custodial Support 228.00 each 5HC 1,155 21,576 0 21,576 29,1927,6160

6/23/00 10:17:04 AMPage 121 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0402M00

Activity Filter * Starts In FY *
M15B Custodial Supplies 1.00 each 0HC 0 0 8,173 8,173 8,17300
M15C Custodial Cost Element 754 Premium Pay 1.00 each 0HC 0 0 945 945 1,2783340
M16A Laundry 12.00 each 33VQ 392 6,622 158,878 165,499 167,8372,3380
M16C Shelf Restock 228.00 each 1HC 283 5,158 0 5,158 6,9791,8210
M19C Waste Generation Supplies 1.00 each 0HC 0 0 22,312 22,312 22,31200
M19H Waste Guidance Instruction (WGI) Supp 228.00 each 1VQ 146 4,324 0 4,324 5,8501,5260
M20 Guard Surveillances 1.00 each 355EE 355 10,265 0 10,265 13,8883,6240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 109,611 109,6110109,611

Total for Activity 1FA0402M00: 12,974 388,481 202,954 701,046 842,977141,932109,611

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Facility Manager

Resources

BOE historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Historical Data:
 Item - B559 Facility Manager
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 4
 Basis for adjustment - 50% of time is budgeted to Lab oversight.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 3.27 HoursK276S750 M020STRAIGHT TIME BASE

4 Hours Facil Mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Operations/Closure Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations/Closure Manager
Breakdown of Historical Data:
 Item - Operations/Closure Manager support
 Units - hours
 Unit Cost - 8
  Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 6.54 HoursSF01S750 M020STRAIGHT TIME BASE

8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M04 - CCAs
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - CCA Support
Breakdown of Historical Data:
 Item - B559 CCA Support
 Units - hours
 Unit Cost - 16 straight time/0 overtime
 Unit Cost Adjustment factor - +.42 overtime
 Revised Unit Cost - 16 straight time/.42 overtime
 Basis for adjustment - Revised to reflect actuals
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 13.08 HoursSF01S750 M010STRAIGHT TIME BASE

16 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 0.34 HoursSF01S751 M010OVERTIME BASE & PRE.
0.42 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Tech Supp & Integration Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals
Item Desc - Project Safety and Regulatory Compliance Management
Breakdown of Historical Data:
 Item - PS&RC Management
 Units - hours
 Unit Cost - 4 
 Unit Cost Adjustment factor - -3
 Revised Unit Cost - 1 hour
 Basis for adjustment - Projected decreased work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 0.82 HoursSF01S750 M020STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Straight Time
Breakdown of Historical Data:
 Item - Control Room Monitoring Straight Time 
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - -8
 Revised Unit Cost - 5.06
 Basis for adjustment - Revised to reflect a projected decrease in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.14 HoursKF10H750 R070STRAIGHT TIME BASE

5.06 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M09B - Utilities Control Room Monitoring OT
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Control Room Monitoring Overtime
 Units - hours
 Unit Cost - 2.27
 Unit Cost Adjustment factor - -.12
 Revised Unit Cost - 2.15
 Basis for adjustment - Revised to reflect projected reduction in work scope.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.76 HoursKF10H751 R070OVERTIME BASE & PRE.

2.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Straight Time
 Units - hours
 Unit Cost - 22.27
 Unit Cost Adjustment factor - (16.27) 
 Revised Unit Cost - 6
 Basis for adjustment - Revised to reflect projected reductions in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.90 HoursKF10H750 R070STRAIGHT TIME BASE

6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - hours
 Unit Cost - 3.31
 Unit Cost Adjustment factor - -1.96
 Revised Unit Cost - 1.95
 Basis for adjustment - Revised to reflect projections in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKF10H751 R070OVERTIME BASE & PRE.

1.95 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M09E - SOE Cost Element 754 Premium Pay
BOE Historical Data Source - PCS-002 Detailed Spending Variance Report

Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs Funded in Ops Mgmt CE 754 Premium Pay
 Units - dollars
 Unit Cost - 16177
 Unit Cost Adjustment factor - -702
 Revised Unit Cost - 15475
 Basis for adjustment - Revised to reflect projected reductions in work scope.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 12,647.28 DollarsKF10H754 0000OTHER PREMIUMS

15475 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - Operations Orders

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations Orders Processing
Breakdown of Historical Data:
 Item - Operations Orders Processing
 Units - hours
 Unit Cost - 34
 Unit Cost Adjustment factor - (15.35)
 Revised Unit Cost - 18.65
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line Item M04B was combined into this line item.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 15.24 HoursSF01S750 P170STRAIGHT TIME BASE

18.65 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Management Assessment Plan Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Management Assessment Plan Coordination (MAP)
Breakdown of Historical Data:
 Item - MAP Coordination
 Units - hours
 Unit Cost - 23.04
 Unit Cost Adjustment factor -  -5.04
 Revised Unit Cost - 18
 Basis for adjustment - Revised to reflect projected reductions in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 14.71 HoursSF01S750 P170STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M15A - Custodial Support
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Custodial Support
Breakdown of Historical Data:
 Item - Custodial Support
 Units - hours
 Unit Cost - 6.9 straight time/2.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 5.1 straight time/1.1 overtime
 Basis for adjustment - Revised to reflect actuals
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0402M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.17 HoursKF10H750 L030STRAIGHT TIME BASE

5.1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.90 HoursKF10H751 L030OVERTIME BASE & PRE.
1.1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - dollars
 Unit Cost - 35600
 Unit Cost Adjustment factor - -25600
 Revised Unit Cost - 10000
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 8,172.72 DollarsKF10HA5C 0000SUPPLIES

10000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15C - Custodial Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Custodial funded in Ops Mgmt CE 754 Premium Pay
Breakdown of Historical Data:
 Item - CE 754 Premium Pay
 Units - dollars
 Unit Cost - 2311
 Unit Cost Adjustment factor - -1155
 Revised Unit Cost - 1156
 Basis for adjustment -  Reduced work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 944.77 DollarsKF10H754 0000OTHER PREMIUMS

1156 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M16A - Laundry
BOE Vendor Name - Dyncorp

Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Other Info - Total Laundry contract is for $1,800K hot and $1,200K cold laundry (FY99).  559 percentage is 7% hot and 4.5% cold laundry.
Availability - Readily Available
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0402M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Actuals for FY00 are accruing at approximately $20K per month.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 32.69 HoursKF10H750 L030STRAIGHT TIME BASE

40 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Laundry ServicesNONE Linear 13,239.80 DollarsC235SA5H 0000SUBCONTRACTED SRVS
16200 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock
Breakdown of Historical Data:
 Item - Laundry Shelf Restock
 Units - hours
 Unit Cost - 2.0 straight time/0 overtime
 Unit Cost Adjustment factor - (.68) straight time/+.2 overtime
 Revised Unit Cost - 1.32 straight time/.2 overtime
 Basis for adjustment - Revised to reflect projected decrease in work scope.
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 1.08 HoursKF10H750 L030STRAIGHT TIME BASE

1.32 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.16 HoursKF10H751 L030OVERTIME BASE & PRE.
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19C - Waste Generation Supplies

Resources

BOE Historical Data Source - ODC Other Direct Costs Actuals Report
Item Desc - Waste Generation Supplies
Breakdown of Historical Data:
 Item - Waste Supplies
 Units - dollars
 Unit Cost - 8,400
 Unit Cost Adjustment factor - +18,900
 Revised Unit Cost - 27,300
 Basis for adjustment - Revised to reflect actual costs/anticipated costs for supplies:  150 drums @ $32 ea, 25 metal waste crates @ $900 ea
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 22,311.52 DollarsK276SA5C 0000SUPPLIES

27300 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M19H - Waste Guidance Instruction (WGI) Supp
BOE Vendor Name - RMRS
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0402M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Vendor Quote - Waste Guidance Instruction (WGI) Support
Quote Received by - N. L. Lee, 559/707 TS&I, Bldg. 750, x8092
Item being quoted - Waste Guidance Instruction (WGI) Support
Other Info - (228 DAYS)
Availability - Readily Available
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.64 HoursR100S750 E050STRAIGHT TIME BASE

0.785 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M20 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 868 surveillances required at .5 hours each.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Protective Force A-DaysSECURITY GUARDS Linear 354.70 HoursW208H751 L080OVERTIME BASE & PRE.

434 Hours for Security Surveilances off 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 75,340.02 DollarsZDEPTCON 0000CONTINGENCY

75340.0 DollarsFactors
No DepartmentNONE Linear 34,271.25 DollarsZDEPTESC 0000ESCALATION

34271.3 DollarsFactors
Activity ID: 1FA0403M00 Description: Operations Management FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M02 Facility Manager 228.00 each 3HC 745 39,839 0 39,839 53,62313,7840
M03 Operations/Closure Manager 228.00 each 7HC 1,491 79,678 0 79,678 107,24727,5690
M04 CCAs 228.00 each 2HC 376 10,932 0 10,932 14,7153,7830
M09A Utilities Control Room Monitoring ST 357.00 each 4HC 1,476 30,590 0 30,590 41,17410,5840
M09B Utilities Control Room Monitoring OT 365.00 each 2HC 641 21,267 0 21,267 28,6267,3580
M09C Utilities Vital Safety System Monitoring ST 357.00 each 5HC 1,748 36,212 0 36,212 48,74112,5290
M09D Utilities Vital Safety System Monitoring OT 365.00 each 2HC 582 19,289 0 19,289 25,9636,6740
M09E SOE Cost Element 754 Premium Pay 1.00 each 0HC 0 0 12,647 12,647 17,0234,3760
M10 Operations Orders 10.00 each 15HC 152 3,998 0 3,998 5,3811,3830
M14 Management Assessment Plan Coordination 12.00 each 15HC 177 4,630 0 4,630 6,2331,6020
M15A Custodial Support 228.00 each 5HC 1,155 21,576 0 21,576 29,0417,4650
M15B Custodial Supplies 1.00 each 0HC 0 0 8,173 8,173 8,17300
M15C Custodial Cost Element 754 Premium Pay 1.00 each 0HC 0 0 945 945 1,2723270
M16A Laundry 12.00 each 29HC 343 5,794 137,302 143,096 145,1012,0050
M16C Shelf Restock 228.00 each 1HC 253 4,655 0 4,655 6,2651,6110
M19C Waste Generation Supplies 2.00 each 0HC 0 0 44,623 44,623 44,62300
M19H Waste Guidance Instruction (WGI) Supp 228.00 each 1HC 146 4,324 0 4,324 5,8201,4960
M20 Guard Surveillances 1.00 each 355EE 355 10,265 0 10,265 13,8173,5520
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167,135 167,1350167,135

Total for Activity 1FA0403M00: 9,641 293,049 203,689 663,873 769,971106,098167,135

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Facility Manager

Resources

BOE historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Historical Data:
 Item - B559 Facility Manager
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 4 hours
 Basis for adjustment - 50% of time is budgeted to Lab oversight.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 3.27 HoursK276S750 M020STRAIGHT TIME BASE

4 Hours Facil Mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Operations/Closure Manager

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations/Closure Manager
Breakdown of Historical Data:
 Item - Operations/Closure Manager support
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 6.54 HoursSF01S750 M020STRAIGHT TIME BASE

8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - CCAs

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - CCA Support
Breakdown of Historical Data:
 Item - B559 CCA Support
 Units - hours
 Unit Cost - 1 straight time/0 overtime
 Unit Cost Adjustment factor - +.6 straight time/+.42 overtime
 Revised Unit Cost - 1.6 straight time/.42 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1.31 HoursSF01S750 M010STRAIGHT TIME BASE

1.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 0.34 HoursSF01S751 M010OVERTIME BASE & PRE.

0.42 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Straight Time
Breakdown of Historical Data:
 Item - Control Room Monitoring Straight Time 
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - -8
 Revised Unit Cost - 5.06
 Basis for adjustment - Revised to reflect projected work scope decreases.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.14 HoursKF10H750 R070STRAIGHT TIME BASE

5.06 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09B - Utilities Control Room Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Overtime
Breakdown of Historical Data:
 Item - Control Room Monitoring Overtime
 Units - hours
 Unit Cost - 2.27
 Unit Cost Adjustment factor - -.12
 Revised Unit Cost - 2.15
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.76 HoursKF10H751 R070OVERTIME BASE & PRE.

2.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Straight Time
 Units - hours
 Unit Cost - 22.14
 Unit Cost Adjustment factor - (16.15) 
 Revised Unit Cost - 5.99
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.90 HoursKF10H750 R070STRAIGHT TIME BASE

5.99 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - hours
 Unit Cost - 3.31
 Unit Cost Adjustment factor - -1.36
 Revised Unit Cost - 1.95
 Basis for adjustment - Revised to reflect projected reductions in work scopeUnit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKF10H751 R070OVERTIME BASE & PRE.

1.95 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09E - SOE Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - SOE Cost Element 754 Premium Pay
Breakdown of Historical Data:
 Item - SOEs Funded in Ops Mgmt CE 754 Premium Pay
 Units - dollars
 Unit Cost - 16177
 Unit Cost Adjustment factor - -702
 Revised Unit Cost - 15475
 Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 12,647.28 DollarsKF10H754 0000OTHER PREMIUMS

15475 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - Operations Orders

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations Orders Processing
Breakdown of Historical Data:
 Item - Operations Orders Processing
 Units - hours
 Unit Cost - 34
 Unit Cost Adjustment factor - (15.35)
 Revised Unit Cost - 18.65
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line Item M04B was combined into this line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 15.24 HoursSF01S750 P170STRAIGHT TIME BASE

18.65 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Management Assessment Plan Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Management Assessment Plan Coordination (MAP)
Breakdown of Historical Data:
 Item - MAP Coordination
 Units - hours
 Unit Cost - 23.04
 Unit Cost Adjustment factor - (5.04)
 Revised Unit Cost - 18
 Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 14.71 HoursSF01S750 P170STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15A - Custodial Support

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Custodial Support
Breakdown of Historical Data:
 Item - Custodial Support
 Units - hours
 Unit Cost - 6.9 straight time/2.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 5.1 straight time/1.1 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.17 HoursKF10H750 L030STRAIGHT TIME BASE

5.1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.90 HoursKF10H751 L030OVERTIME BASE & PRE.
1.1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M15B - Custodial Supplies
BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions

Item Desc - Custodial Supplies
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - dollars
 Unit Cost - 35600
 Unit Cost Adjustment factor - -25600
 Revised Unit Cost - 10000
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 8,172.72 DollarsKF10HA5C 0000SUPPLIES

10000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15C - Custodial Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Custodial funded in Ops Mgmt CE 754 Premium Pay
Breakdown of Historical Data:
 Item - CE 754 Premium Pay
 Units - dollars
 Unit Cost - 2311
 Unit Cost Adjustment factor - (1155)
 Revised Unit Cost - 1156
 Basis for adjustment -  Revised to reflect projected reduction in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 944.77 DollarsKF10H754 0000OTHER PREMIUMS

1156 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Laundry

Resources

BOE Vendor Name - Dyncorp
Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Other Info - Total Laundry contract is for $1,800K hot and $1,200K cold laundry (FY99).  559 percentage is 7% hot and 4.5% cold laundry.
Availability - Readily Available
Actuals for FY00 are accruing at approximately $20K per month.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 28.60 HoursKF10H750 L030STRAIGHT TIME BASE

35 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Laundry ServicesNONE Linear 11,441.80 DollarsC235SA5H 0000SUBCONTRACTED SRVS
14000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M16C - Shelf Restock
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Shelf Restock
Breakdown of Historical Data:
 Item - Laundry Shelf Restock
 Units - hours
 Unit Cost - 2.0 straight time/0 overtime
 Unit Cost Adjustment factor - (.84) straight time/+.2 overtime
 Revised Unit Cost - 1.16 straight time/.2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
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WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 0.95 HoursKF10H750 L030STRAIGHT TIME BASE

1.16 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.16 HoursKF10H751 L030OVERTIME BASE & PRE.
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19C - Waste Generation Supplies

Resources

BOE Historical Data Source - ODC Other Direct Costs Actuals Report
Item Desc - Waste Generation Supplies
Breakdown of Historical Data:
 Item - Waste Supplies
 Units - dollars
 Unit Cost - 8,400
 Unit Cost Adjustment factor - +18,900
 Revised Unit Cost - 27,300
 Basis for adjustment - Revised to reflect actual costs/anticipated costs for supplies:  150 drums @ $32 ea, 25 metal waste crates @ $900 ea
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 22,311.52 DollarsK276SA5C 0000SUPPLIES

27300 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19H - Waste Guidance Instruction (WGI) Supp

Resources

BOE Vendor Name - RMRS
Vendor Quote - Waste Guidance Instruction (WGI) Support
Quote Received by - N. L. Lee, 559/707 TS&I, Bldg. 750, x8092
Item being quoted - Waste Guidance Instruction (WGI) Support
Other Info - (228 DAYS)
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.64 HoursR100S750 E050STRAIGHT TIME BASE

0.785 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M20 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 868 surveillances required at .5 hours each.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0403M00

Activity Filter * Starts In FY *
Protective Force A-DaysSECURITY GUARDS Linear 354.70 HoursW208H751 L080OVERTIME BASE & PRE.

434 Hours for Security Surveilances off 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120,905.80 DollarsZDEPTCON 0000CONTINGENCY

120906 DollarsFactors
No DepartmentNONE Linear 46,228.69 DollarsZDEPTESC 0000ESCALATION

46228.7 DollarsFactors
Activity ID: 1FA0404M00 Description: Operations Management FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M02 Facility Manager 150.00 each 3HC 490 26,210 0 26,210 33,6017,3910
M03 Operations/Closure Manager 150.00 each 7HC 981 52,420 0 52,420 67,20214,7820
M04 CCAs 150.00 each 2HC 245 7,108 0 7,108 9,1122,0040
M09A Utilities Control Room Monitoring ST 200.00 each 4HC 827 17,137 0 17,137 21,9704,8330
M09B Utilities Control Room Monitoring OT 200.00 each 2HC 351 11,653 0 11,653 14,9403,2860
M09C Utilities Vital Safety System Monitoring ST 200.00 each 5HC 979 20,287 0 20,287 26,0085,7210
M09D Utilities Vital Safety System Monitoring OT 200.00 each 2HC 319 10,569 0 10,569 13,5502,9810
M09E SOE Cost Element 754 Premium Pay 0.50 each 0HC 0 0 6,324 6,324 8,1071,7830
M10 Operations Orders 10.00 each 15HC 152 3,998 0 3,998 5,1251,1270
M14 Management Assessment Plan Coordination 8.00 each 15HC 118 3,087 0 3,087 3,9578710
M15A Custodial Support 150.00 each 5HC 760 14,195 0 14,195 18,1974,0030
M15B Custodial Supplies 0.50 each 0HC 0 0 4,086 4,086 4,08600
M15C Custodial Cost Element 754 Premium Pay 0.50 each 0HC 0 0 472 472 6061330
M16A Laundry 12.00 each 20HC 245 4,139 98,073 102,211 103,3781,1670
M16C Shelf Restock 150.00 each 1HC 126 2,380 0 2,380 3,0516710
M19C Waste Generation Supplies 2.00 each 0HC 0 0 44,623 44,623 44,62300
M19H Waste Guidance Instruction (WGI) Supp 150.00 each 1HC 96 2,845 0 2,845 3,6478020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,425 54,425054,425

Total for Activity 1FA0404M00: 5,690 176,026 153,578 384,029 435,58551,55654,425

Cost Element Skill Quantity UnitsCurve

Line Item M02 - Facility Manager

Resources

BOE historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Facility Manager
Breakdown of Historical Data:
 Item - B559 Facility Manager
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor - 50%
 Revised Unit Cost - 4 hours
 Basis for adjustment - 50% of time is budgeted to Lab oversight functions.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 3.27 HoursK276S750 M020STRAIGHT TIME BASE

4 Hours Facil Mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M03 - Operations/Closure Manager
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Operations/Closure Manager
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Operations/Closure Manager support
 Units - hours
 Unit Cost - 8
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 6.54 HoursSF01S750 M020STRAIGHT TIME BASE

8 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - CCAs

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - CCA Support
Breakdown of Historical Data:
 Item - B559 CCA Support
 Units - hours
 Unit Cost - 1 straight time/0 overtime
 Unit Cost Adjustment factor - +.6 straight time/+.42 overtime
 Revised Unit Cost - 1.6 straight time/.42 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1.31 HoursSF01S750 M010STRAIGHT TIME BASE

1.6 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 0.33 HoursSF01S751 M010OVERTIME BASE & PRE.
0.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09A - Utilities Control Room Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Control Room Monitoring Straight Time
Breakdown of Historical Data:
 Item - Control Room Monitoring Straight Time 
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - (8)
 Revised Unit Cost - 5.06
 Basis for adjustment - Revised to reflect proposed reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.14 HoursKF10H750 R070STRAIGHT TIME BASE

5.06 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M09B - Utilities Control Room Monitoring OT
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - Utilities Control Room Monitoring Overtime
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Control Room Monitoring Overtime
 Units - hours
 Unit Cost - 2.27
 Unit Cost Adjustment factor - (.12)
 Revised Unit Cost - 2.15
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.76 HoursKF10H751 R070OVERTIME BASE & PRE.

2.15 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09C - Utilities Vital Safety System Monitoring ST

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Straight Time
Breakdown of Historical Data:
 Item - Utilities VSS Straight Time
 Units - hours
 Unit Cost - 22.14
 Unit Cost Adjustment factor - (16.15) 
 Revised Unit Cost - 5.99
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 4.90 HoursKF10H750 R070STRAIGHT TIME BASE

5.99 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M09D - Utilities Vital Safety System Monitoring OT

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Utilities Vital Safety System Monitoring Overtime
Breakdown of Historical Data:
 Item - Utilities VSS Monitoring Overtime
 Units - hours
 Unit Cost - 3.31
 Unit Cost Adjustment factor - (1.36)
 Revised Unit Cost - 1.95
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 1.59 HoursKF10H751 R070OVERTIME BASE & PRE.

1.95 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M09E - SOE Cost Element 754 Premium Pay
BOE Historical Data Source - PCS-002 Detailed Spending Variance Report

Item Desc - SOE Cost Element 754 Premium Pay

6/23/00 10:17:10 AMPage 137 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - SOEs Funded in Ops Mgmt CE 754 Premium Pay
 Units - dollars
 Unit Cost - 16177
 Unit Cost Adjustment factor - (702)
 Revised Unit Cost - 15475
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 12,647.28 DollarsKF10H754 0000OTHER PREMIUMS

15475 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - Operations Orders

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Operations Orders Processing
Breakdown of Historical Data:
 Item - Operations Orders Processing
 Units - hours
 Unit Cost - 34
 Unit Cost Adjustment factor - (15.35)
 Revised Unit Cost - 18.65
 Basis for adjustment - Revised to reflect actuals/anticipated support levels.  Line Item M04B was combined into this line item.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 15.24 HoursSF01S750 P170STRAIGHT TIME BASE

18.65 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M14 - Management Assessment Plan Coordination

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Management Assessment Plan Coordination (MAP)
Breakdown of Historical Data:
 Item - MAP Coordination
 Units - hours
 Unit Cost - 23.04
 Unit Cost Adjustment factor - (5.02)
 Revised Unit Cost - 18
 Basis for adjustment - Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 14.71 HoursSF01S750 P170STRAIGHT TIME BASE

18 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item M15A - Custodial Support
BOE Historical Data Source - FMS-004 Labor Hour Actuals Report

Item Desc - B559 Custodial Support
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Custodial Support
 Units - hours
 Unit Cost - 6.9 straight time/2.2 overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 5.1 straight time/1.1 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.17 HoursKF10H750 L030STRAIGHT TIME BASE

5.1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.90 HoursKF10H751 L030OVERTIME BASE & PRE.
1.1 HOURS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15B - Custodial Supplies

Resources

BOE Historical Data Source - Other Direct Cost Actuals Report/Copies of Purchase Requisitions
Item Desc - Custodial Supplies
Breakdown of Historical Data:
 Item - Custodial Supplies
 Units - dollars
 Unit Cost - 35600
 Unit Cost Adjustment factor - -25600
 Revised Unit Cost - 10000
 Basis for adjustment - Revised to reflect actuals/anticipated FY99 support levels
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES

10000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item M15C - Custodial Cost Element 754 Premium Pay

Resources

BOE Historical Data Source - PCS-002 Detailed Spending Variance Report
Item Desc - Custodial funded in Ops Mgmt CE 754 Premium Pay
Breakdown of Historical Data:
 Item - CE 754 Premium Pay
 Units - dollars
 Unit Cost - 2311
 Unit Cost Adjustment factor - (1155)
 Revised Unit Cost - 1156
 Basis for adjustment -  Revised to reflect projected reductions in work scope.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersNONE Linear 944.77 DollarsKF10H754 0000OTHER PREMIUMS

1156 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M16A - Laundry

Resources

BOE Vendor Name - Dyncorp
Vendor Quote - Laundry Costs
Quote Received by - Nancy Lee, 559/707 Project Integration
Item being quoted - Laundry Costs
Other Info - Total Laundry contract is for $1,800K hot and $1,200K cold laundry (FY99).  559 percentage is 7% hot and 4.5% cold laundry.
Availability - Readily Available
Actuals for FY00 are accruing at approximately $20K per month.
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 20.43 HoursKF10H750 L030STRAIGHT TIME BASE

25 HOURS
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Laundry ServicesNONE Linear 8,172.72 DollarsC235SA5H 0000SUBCONTRACTED SRVS
10000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M16C - Shelf Restock

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - Shelf Restock
Breakdown of Historical Data:
 Item - Laundry Shelf Restock
 Units - hours
 Unit Cost - 2.0 straight time/0 overtime
 Unit Cost Adjustment factor - (1.17) straight time/+.2 overtime
 Revised Unit Cost - .83 straight time/.2 overtime
 Basis for adjustment - Revised to reflect actuals
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 0.68 HoursKF10H750 L030STRAIGHT TIME BASE

0.83 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersUTILITY WORKER Linear 0.16 HoursKF10H751 L030OVERTIME BASE & PRE.
0.2 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item M19C - Waste Generation Supplies
BOE Historical Data Source - ODC Other Direct Costs Actuals Report

Item Desc - Waste Generation Supplies
Breakdown of Historical Data:
 Item - Waste Supplies
 Units - dollars
 Unit Cost - 8,400
 Unit Cost Adjustment factor - +18,900
 Revised Unit Cost - 27,300
 Basis for adjustment - Revised to reflect actual costs/anticipated costs for supplies:  150 drums @ $32 ea, 25 metal waste crates @ $900 ea
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0104
Activity ID: 1FA0404M00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

MeasurementsNONE Linear 22,311.52 DollarsK276SA5C 0000SUPPLIES
27300 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item M19H - Waste Guidance Instruction (WGI) Supp

Resources

BOE Vendor Name - RMRS
Vendor Quote - Waste Guidance Instruction (WGI) Support
Quote Received by - N. L. Lee, 559/707 TS&I, Bldg. 750, x8092
Item being quoted - Waste Guidance Instruction (WGI) Support
Other Info - (228 DAYS)
Availability - Readily Available
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.64 HoursR100S750 E050STRAIGHT TIME BASE

0.785 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,827.26 DollarsZDEPTCON 0000CONTINGENCY

17827.3 DollarsFactors
No DepartmentNONE Linear 36,597.58 DollarsZDEPTESC 0000ESCALATION

36597.6 DollarsFactors
WBS No: 1FCB0105 Title: 559 AB/BIO
Activity ID: 1FA0500A10 Description: Authorization Basis - Maintenance FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A01 FSAR  Update 1.00 each 209HC 209 10,759 16,145 26,904 32,1555,2500
Total for Activity 1FA0500A10: 209 10,759 16,145 26,904 32,1555,2500

Cost Element Skill Quantity UnitsCurve

Line Item A01 - FSAR  Update

Resources

BOE Estimators Experience - Annual FSAR Update costs and input from performing organizations for FY98
Experience Item Desc - Annual FSAR Update 
Breakdown of Cost Data:
 Item - Annual FSAR Update
 Units - dollars/hours
 Unit Cost - 50,000 dollars/0 hours
 Unit Cost Adjustment factor - +38,300/+820 hours
 Revised Unit Cost - 88,300 dollars/820 hours
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 40.45 HoursSF01S750 E080STRAIGHT TIME BASE

120 HOURS 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 168.54 HoursSF01S750 M020STRAIGHT TIME BASE
500 HOURS 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0500A10

Activity Filter * Starts In FY *
MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 5,416.32 DollarsK276SA52 E080TENERA

16068 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 4,976.76 DollarsK276SA53 E080E-2
14764 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 3,191.55 DollarsK276SA5H E080SUBCONTRACTED SRVS
9468 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 2,560.86 DollarsK276SA5H M020SUBCONTRACTED SRVS
7597 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FA0500M00 Description: AB/BIO Implementation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ABTRNG01 Training Implementation Development/Execution 4.00 each 0EE 0 0 37,608 37,608 37,60800
ADMN001 Dev, Review, Revise Ops Orders, Round Sheets, etc 14.00 each 0EE 0 0 32,952 32,952 32,95200
ADMN002 Develop/Issue New PMOs,  LCOs 9.00 each 0EE 0 0 63,551 63,551 63,55100
ADMN003 Convert OSR-Based Procedures to BIO/TSR 28.00 each 0EE 0 0 32,952 32,952 32,95200
ADMN004 Procedure Change Documentation 28.00 each 0EE 0 0 6,590 6,590 6,59000
CAIVR001 Resolve Issues from Indep Ver Review 50.00 each 0EE 0 0 13,076 13,076 13,07600
ENGRSPPT001 Engrg Supp for BIO Driven Equip Mods 2.00 each 0EE 0 0 9,415 9,415 9,41500
ENGRSPPT002 Engrg Supp for Open Work Orders 66.00 each 0EE 0 0 46,604 46,604 46,60400
IVR001 Self Assessment-Indep Verification Review 5.00 each 0EE 0 0 2,615 2,615 2,61500
IVR002 Evidence Files - Indep Verification Review 150.00 each 0EE 0 0 9,807 9,807 9,80700
IVR003 Participate in Indep Verification Review 5.00 each 0EE 0 0 981 981 98100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,051 17,051017,051
SYSEVAL SER Upgrades 3.00 each 0EE 0 0 65,463 65,463 65,46300

Total for Activity 1FA0500M00: 0 0 321,616 338,667 338,667017,051

Cost Element Skill Quantity UnitsCurve

Line Item ABTRNG01 - Training Implementation Development/Execution

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Training Implementation Plan/Course Instruction Development/Presentation
 Units - Fixed Price not dependent upon number of courses required
 Unit Cost - 11,504 dollars per month 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment -  Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 9,401.89 DollarsK276SA5H 0000SUBCONTRACTED SRVS

11504 dollars per month
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Line Item ADMN001 - Dev, Review, Revise Ops Orders, Round Sheets, etc
BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 

documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Development/Implementation
Breakdown of Cost Data:
 Item - Operations Orders/Round Sheet Revisions
 Units - 14 revisions
 Unit Cost - 2,880 dollars per revision
 Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0500M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 2,353.74 DollarsK276SA5H 0000SUBCONTRACTED SRVS

40 hours per Ops Order 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ADMN002 - Develop/Issue New PMOs,  LCOs

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - New PMOs/LCO Procedures
 Units - 9 PMOs/Procedures
 Unit Cost - 8,640 dollars per item
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 7,061.23 DollarsK276SA5H 0000SUBCONTRACTED SRVS

120 hours per PMO/LCO 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ADMN003 - Convert OSR-Based Procedures to BIO/TSR

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Procedure Conversion
 Units - 28 Procedures
 Unit Cost - 1,440 dollars per procedure
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,176.87 DollarsK276SA5H 0000SUBCONTRACTED SRVS

20 hours per procedure 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ADMN004 - Procedure Change Documentation

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Procedure Change Documentation
 Units - 28 documents
 Unit Cost - 288 dollars per document
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:17:11 AMPage 143 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0500M00

Activity Filter * Starts In FY *
MeasurementsNONE Linear 235.37 DollarsK276SA5H 0000SUBCONTRACTED SRVS

4 hours per change 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CAIVR001 - Resolve Issues from Indep Ver Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - IVR Issue Resolution
 Units - 50 issues
 Unit Cost - 320 dollars per issue
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 261.53 DollarsK276SA5H 0000SUBCONTRACTED SRVS

4 hours per issue 80 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENGRSPPT001 - Engrg Supp for BIO Driven Equip Mods

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - BIO Driven Equipment Modifications
 Units - 2 modifications
 Unit Cost - 5,760 dollars per modification
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,707.48 DollarsK276SA57 0000LATA

80 hours per mod 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENGRSPPT002 - Engrg Supp for Open Work Orders

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Engineering Support
 Units - 66 work orders
 Unit Cost - 864 dollars per work order
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 706.12 DollarsK276SA57 0000LATA

12 hours per review 72 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Line Item IVR001 - Self Assessment-Indep Verification Review
BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0500M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Self-Assessment/Independent Verification Review of BIO
 Units - hours
 Unit Cost - 640 dollars per day
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 523.05 DollarsK276SA5H 0000SUBCONTRACTED SRVS

8 hours 80 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IVR002 - Evidence Files - Indep Verification Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Construction of Evidence Files
 Units - 150 files
 Unit Cost -  80 dollars per file 
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 65.38 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 hour per file 80 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IVR003 - Participate in Indep Verification Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - IVR 
 Units - meetings and revisions
 Unit Cost - 3,200 dollars per meeting and revision
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 196.15 DollarsK276SA5H 0000SUBCONTRACTED SRVS

3 hours 80 dollars per hour
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,287.83 DollarsZDEPTCON 0000CONTINGENCY

10287.8 DollarsFactors
No DepartmentNONE Linear 6,762.87 DollarsZDEPTESC 0000ESCALATION

6762.87 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0500M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYSEVAL - SER Upgrades

Resources

BOE Estimators Experience - Analyst cost estimate for SER updates and Procedure/SER reviews based on FY98 BIO Implementation for B766 and B371, BIO Technical Lead 
experience in B707.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - SER upgrades and Procedure/SER reviews
 Units - Two SER upgrades including Procedure/SER review (13,350 each.  178 hours at $75.00 per hour for a LATA engineer)
 Unit Cost - 13350 dollars X 2 upgrades
 Unit Cost Adjustment factor - .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsELECTRICAL ENGINEERS Linear 10,910.58 DollarsK276SA57 E040LATA

13350 Dollars for Engineering support
0.81727 [SYS 060100] Target Adj FY01 [SYS 

Factors

MeasurementsMECHANICAL ENGINEERS Linear 10,910.58 DollarsK276SA57 E070LATA
13350 Dollars for Engineering support

0.81727 [SYS 060100] Target Adj FY01 [SYS 
Factors

Activity ID: 1FA0501M00 Description: AB/BIO D&D Implementation Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ABTRNG01 Training Implementation Development/Execution 2.00 each 0EE 0 0 8,173 8,173 8,17300
ADMN001 Dev, Review, Revise Ops Orders, Round Sheets, etc 7.00 each 0EE 0 0 12,014 12,014 12,01400
ADMN002 Develop/Issue New PMOs,  LCOs 4.00 each 0EE 0 0 22,884 22,884 22,88400
ADMN003 Convert OSR-Based Procedures to BIO/TSR 10.00 each 0EE 0 0 8,581 8,581 8,58100
ADMN004 Procedure Change Documentation 10.00 each 0EE 0 0 2,288 2,288 2,28800
CAIVR001 Resolve Issues from Indep Ver Review 15.00 each 0EE 0 0 3,433 3,433 3,43300
ENGRSPPT001 Engrg Supp for BIO Driven Equip Mods 2.00 each 0EE 0 0 5,721 5,721 5,72100
ENGRSPPT002 Engrg Supp for Open Work Orders 20.00 each 0EE 0 0 6,865 6,865 6,86500
IVR001 Self Assessment-Indep Verification Review 2.00 each 0EE 0 0 572 572 57200
IVR002 Evidence Files - Indep Verification Review 25.00 each 0EE 0 0 1,430 1,430 1,43000
IVR003 Participate in Indep Verification Review 2.00 each 0EE 0 0 343 343 34300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,372 11,372011,372
SYSEVAL SER Upgrades 1.00 each 82EE 82 2,796 0 2,796 3,7839870

Total for Activity 1FA0501M00: 82 2,796 72,304 86,472 87,45998711,372

Cost Element Skill Quantity UnitsCurve

Line Item ABTRNG01 - Training Implementation Development/Execution

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Training Implementation Plan/Course Instruction Development/Presentation
 Units - Fixed Price not dependent upon number of courses required
 Unit Cost - 11,504 dollars per month 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,086.36 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars per month
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0501M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item ADMN001 - Dev, Review, Revise Ops Orders, Round Sheets, etc

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Development/Implementation
Breakdown of Cost Data:
 Item - Operations Orders/Round Sheet Revisions
 Units - 14 revisions
 Unit Cost - 2,880 dollars per revision
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,716.27 DollarsK276SA5H 0000SUBCONTRACTED SRVS

30 hours per Ops Order 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ADMN002 - Develop/Issue New PMOs,  LCOs

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - New PMOs/LCO Procedures
 Units - 9 PMOs/Procedures
 Unit Cost - 8,640 dollars per item
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 5,720.90 DollarsK276SA5H 0000SUBCONTRACTED SRVS

100 hours per PMO/LCO 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ADMN003 - Convert OSR-Based Procedures to BIO/TSR

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Procedure Conversion
 Units - 28 Procedures
 Unit Cost - 1,440 dollars per procedure
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 858.14 DollarsK276SA5H 0000SUBCONTRACTED SRVS

15 hours per procedure 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item ADMN004 - Procedure Change Documentation
BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 

documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Procedure Change Documentation
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0501M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 28 documents
 Unit Cost - 288 dollars per document
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 228.84 DollarsK276SA5H 0000SUBCONTRACTED SRVS

4 hours per change 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item CAIVR001 - Resolve Issues from Indep Ver Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - IVR Issue Resolution
 Units - 50 issues
 Unit Cost - 320 dollars per issue
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 228.84 DollarsK276SA5H 0000SUBCONTRACTED SRVS

4 hours per issue 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item ENGRSPPT001 - Engrg Supp for BIO Driven Equip Mods

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - BIO Driven Equipment Modifications
 Units - 2 modifications
 Unit Cost - 5,760 dollars per modification
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 2,860.45 DollarsK276SA57 0000LATA

50 hours per mod 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item ENGRSPPT002 - Engrg Supp for Open Work Orders
BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 

documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Engineering Support
 Units - 66 work orders
 Unit Cost - 864 dollars per work order
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0501M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 343.25 DollarsK276SA57 0000LATA

6 hours per review 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IVR001 - Self Assessment-Indep Verification Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Self-Assessment/Independent Verification Review of BIO
 Units - hours
 Unit Cost - 640 dollars per day
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 286.05 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5 hours 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IVR002 - Evidence Files - Indep Verification Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - Construction of Evidence Files
 Units - 150 files
 Unit Cost -  80 dollars per file 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 57.21 DollarsK276SA5H 0000SUBCONTRACTED SRVS

1 hour per file 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IVR003 - Participate in Indep Verification Review

Resources

BOE Estimators Experience - FY98 BIO implementation funding for B776 and B371, BIO Technical Lead experience for 4 months of implementation work in B707.  Backup 
documentation for BOE available in B750, Room 115.
Experience Item Desc - BIO Implementation
Breakdown of Cost Data:
 Item - IVR 
 Units - meetings and revisions
 Unit Cost - 3,200 dollars per meeting and revision
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 171.63 DollarsK276SA5H 0000SUBCONTRACTED SRVS

3 hours 70 dollars per hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0105
Activity ID: 1FA0501M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,816.54 DollarsZDEPTCON 0000CONTINGENCY

7816.54 DollarsFactors
No DepartmentNONE Linear 3,555.65 DollarsZDEPTESC 0000ESCALATION

3555.65 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYSEVAL - SER Upgrades

Resources

BOE Estimators Experience - Analyst cost estimate for SER updates and Procedure/SER reviews based on FY98 BIO Implementation for B766 and B371, BIO Technical Lead 
experience in B707.  Takes into account improved effeciency from previous SER requirements.
Experience Item Desc - 
Breakdown of Cost Data:
 Item - SER upgrades and Procedure/SER reviews
 Units - Two SER upgrades including Procedure/SER review.  50 hours each for a SSOC engineer
 Unit Cost - 50 hours X 2 upgrades
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment -  Adjustment of .9285 is system directed factor to meet mandated budget reduction 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ENGINEERS Linear 81.73 HoursSF01S750 E130STRAIGHT TIME BASE

100 Hours Eng Spt
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

WBS No: 1FCB0106 Title: 559 Deactivation
Activity ID: 1FDEAC0010 Description: B559 - Room 130 Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 16EE 16 423 0 423 5721490
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 164EE 164 6,216 0 6,216 8,4102,1940
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 3,083EE 3,083 62,778 8,173 70,951 93,11222,1610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,417 15,417015,417

Total for Activity 1FDEAC0010: 3,264 69,417 8,173 93,007 117,51124,50415,417

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 110 analyses requiring 10 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 8.17 HoursSF01S750 S010STRAIGHT TIME BASE

10 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE
10 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1FCB0106
Activity ID: 1FDEAC0010

Activity Filter * Starts In FY *
MeasurementsMANAGERS (GRADE 69 - 72) Linear 54.76 HoursK276S750 M020STRAIGHT TIME BASE

67 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 54.76 HoursSF01S750 P090STRAIGHT TIME BASE
67 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 54.76 HoursSF01S750 P170STRAIGHT TIME BASE
67 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Room 130 is approximately 700 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half time, and supplies 
of $10,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec at a 10% factor for property disposition. Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts directed by management 
6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 328.54 HoursKF10H750 C010STRAIGHT TIME BASE

402 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 0.16 HoursK276S750 G010STRAIGHT TIME BASE
2 Hrs - sq ft x .0023 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 16.67 HoursKF10H750 L050STRAIGHT TIME BASE
204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,737.86 HoursKF10H750 T060STRAIGHT TIME BASE
3350 10  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
10000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,645.57 DollarsZDEPTCON 0000CONTINGENCY

10645.6 DollarsFactors
No DepartmentNONE Linear 4,771.03 DollarsZDEPTESC 0000ESCALATION

4771.03 DollarsFactors
Activity ID: 1FDEAC0020 Description: B559 - Room 103 Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 490EE 490 12,693 0 12,693 17,0854,3920
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 299EE 299 11,319 0 11,319 15,2353,9160
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 5,589EE 5,589 113,839 8,173 122,012 161,40039,3880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,246 54,246054,246

Total for Activity 1FDEAC0020: 6,378 137,851 8,173 200,270 247,96647,69654,246
Line Item CH01 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.
Characterization includes approx. 250 analyses requiring 300 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 245.18 HoursSF01S750 S010STRAIGHT TIME BASE

300 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 245.18 HoursKF10H750 T060STRAIGHT TIME BASE
300 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 99.71 HoursK276S750 M020STRAIGHT TIME BASE

122 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 99.71 HoursSF01S750 P090STRAIGHT TIME BASE
122 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 99.71 HoursSF01S750 P170STRAIGHT TIME BASE
122 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Room 103 is approximately 2000 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half time, and supplies 
of $10,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec at a 10% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 598.24 HoursKF10H750 C010STRAIGHT TIME BASE

732 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 0.41 HoursK276S750 G010STRAIGHT TIME BASE
5 Hrs - sq ft x .0023 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 4.49 HoursKF10H750 L050STRAIGHT TIME BASE
55 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4,985.36 HoursKF10H750 T060STRAIGHT TIME BASE
6100 10  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
10000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,390.39 DollarsZDEPTCON 0000CONTINGENCY

39390.4 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 14,855.49 DollarsZDEPTESC 0000ESCALATION

14855.5 DollarsFactors
Activity ID: 1FDEAC0030 Description: B559 - Room 102 Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 490EE 490 12,693 0 12,693 17,0854,3920
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 299EE 299 11,319 0 11,319 15,2353,9160
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 6,599EE 6,599 134,479 61,295 195,775 242,30546,5300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 76,901 76,901076,901

Total for Activity 1FDEAC0030: 7,388 158,491 61,295 296,688 351,52554,83876,901

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 250 analyses requiring 300 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 245.18 HoursSF01S750 S010STRAIGHT TIME BASE

300 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 245.18 HoursKF10H750 T060STRAIGHT TIME BASE
300 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 99.71 HoursK276S750 M020STRAIGHT TIME BASE

122 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 99.71 HoursSF01S750 P090STRAIGHT TIME BASE
122 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 99.71 HoursSF01S750 P170STRAIGHT TIME BASE
122 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Room 102 is approximately 7500 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half time, and supplies 
of $50,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec at a 10% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 598.24 HoursKF10H750 C010STRAIGHT TIME BASE

732 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0030

Activity Filter * Starts In FY *
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.39 HoursK276S750 G010STRAIGHT TIME BASE

17 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 16.67 HoursKF10H750 L050STRAIGHT TIME BASE
204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5,982.43 HoursKF10H750 T060STRAIGHT TIME BASE
7320 12  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
75000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 55,841.20 DollarsZDEPTCON 0000CONTINGENCY

55841.2 DollarsFactors
No DepartmentNONE Linear 21,059.66 DollarsZDEPTESC 0000ESCALATION

21059.7 DollarsFactors
Activity ID: 1FDEAC0050 Description: B564 - Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 16EE 16 423 0 423 5421190
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 42EE 42 1,577 0 1,577 2,0224450
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 982EE 982 19,887 8,173 28,060 33,6685,6080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,213 5,21305,213

Total for Activity 1FDEAC0050: 1,040 21,887 8,173 35,273 41,4456,1725,213

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 20 analyses requiring 10 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 8.17 HoursSF01S750 S010STRAIGHT TIME BASE

10 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE
10 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 13.89 HoursK276S750 M020STRAIGHT TIME BASE

17 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 13.89 HoursSF01S750 P090STRAIGHT TIME BASE
17 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0050

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 13.89 HoursSF01S750 P170STRAIGHT TIME BASE

17 Hours - 1 hr/day Other Prof to do 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Building 564 is approximately 3000 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half time, and 
supplies of $10,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 
hrs/sq ft of Admin Spec x 90% factor for property disposition (used higher factor due to square footage of office space).  Assumes Rad Eng/Safety is budgeted 
elsewhere.  Factor of .9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 83.36 HoursKF10H750 C010STRAIGHT TIME BASE

102 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 5.15 HoursK276S750 G010STRAIGHT TIME BASE
7 Hrs - sq ft x .0023 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 60.31 HoursKF10H750 L050STRAIGHT TIME BASE
82 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 833.62 HoursKF10H750 T060STRAIGHT TIME BASE
1020 12  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
10000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,734.17 DollarsZDEPTCON 0000CONTINGENCY

1734.17 DollarsFactors
No DepartmentNONE Linear 3,478.90 DollarsZDEPTESC 0000ESCALATION

3478.90 DollarsFactors
Activity ID: 1FDEAC0060 Description: B559 - Room 127/129 Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 33EE 33 846 0 846 1,0852390
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 299EE 299 11,319 0 11,319 14,5113,1920
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 6,605EE 6,605 134,591 61,295 195,887 233,84137,9550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,889 35,889035,889

Total for Activity 1FDEAC0060: 6,937 146,756 61,295 243,940 285,32641,38535,889

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 40 analyses requiring 20 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 16.35 HoursSF01S750 S010STRAIGHT TIME BASE

20 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0060

Activity Filter * Starts In FY *
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 16.35 HoursKF10H750 T060STRAIGHT TIME BASE

20 Hours - RRT
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 99.71 HoursK276S750 M020STRAIGHT TIME BASE

122 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 99.71 HoursSF01S750 P090STRAIGHT TIME BASE
122 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 99.71 HoursSF01S750 P170STRAIGHT TIME BASE
122 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Room 127/129 and remainder of 559 is approximately 10000 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 
RRTs half time, and supplies of $75,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission 
support spec and .0023 hrs/sq ft of Admin Spec x 10% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Includes the office space 
in the remainder of the building.  Factor of .9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 598.24 HoursKF10H750 C010STRAIGHT TIME BASE

732 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.88 HoursK276S750 G010STRAIGHT TIME BASE
23 Hrs - sq ft x .0023 0.1 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 22.31 HoursKF10H750 L050STRAIGHT TIME BASE
273 Hrs - sq ft x .0273 Prop Disp 0.1 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5,982.43 HoursKF10H750 T060STRAIGHT TIME BASE
7320 12  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
75000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,938.66 DollarsZDEPTCON 0000CONTINGENCY

11938.7 DollarsFactors
No DepartmentNONE Linear 23,950.00 DollarsZDEPTESC 0000ESCALATION

23950 DollarsFactors
Activity ID: 1FDEAC0070 Description: B561 - Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0070

Activity Filter * Starts In FY *
528 Drain 528 Tank/Cement Liquid 1.00 each 1,635EE 1,635 33,917 106,703 140,620 150,1849,5650
CH01 DEACTIVATION CHARACTERIZATION 1.00 each 49EE 49 1,269 0 1,269 1,6273580
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 299EE 299 11,319 0 11,319 14,5113,1920
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 5,597EE 5,597 113,993 40,864 154,856 187,00232,1460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,836 50,836050,836

Total for Activity 1FDEAC0070: 7,580 160,498 147,567 358,900 404,16145,26050,836

Cost Element Skill Quantity UnitsCurve

Line Item 528 - Drain 528 Tank/Cement Liquid

Resources

BOE Draining of the 528 tank requires cementation of liquid waste.  Assume RRTs will complete this process.  Includes supply cost for cementation supplies.  Factor 
of .9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 1,634.54 HoursKF10H750 T050STRAIGHT TIME BASE

2000 RRT hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 106,703.00 DollarsK276SA5C 0000SUPPLIES
130560 Supplies for cementation

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 60 analyses requiring 30 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 24.52 HoursSF01S750 S010STRAIGHT TIME BASE

30 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 24.52 HoursKF10H750 T060STRAIGHT TIME BASE
30 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and industrial hygienist to support deactivation.  Factor of .9285 
applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 99.71 HoursK276S750 M020STRAIGHT TIME BASE

122 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 99.71 HoursSF01S750 P090STRAIGHT TIME BASE
122 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 99.71 HoursSF01S750 P170STRAIGHT TIME BASE
122 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION
BOE Estimator's experience.

B561 is approximately 5500 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half time, and supplies of 
$50,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec at 10% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Draining of the 528 tank requires cementation of liquid 
waste.  Assume RRTs will complete this process.  Factor of .9285 applied to reflect budget cuts directed by management 6/1/2000.

6/23/00 10:17:17 AMPage 157 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 598.24 HoursKF10H750 C010STRAIGHT TIME BASE

732 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.06 HoursK276S750 G010STRAIGHT TIME BASE
13 Hrs - sq ft x .0023 0.1 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12.26 HoursKF10H750 L050STRAIGHT TIME BASE
150 Hrs - sq ft x .0273 Prop Disp 0.1 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4,985.36 HoursKF10H750 T060STRAIGHT TIME BASE
6100 10  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 40,863.58 DollarsK276SA5C 0000SUPPLIES
50000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,910.99 DollarsZDEPTCON 0000CONTINGENCY

16911 DollarsFactors
No DepartmentNONE Linear 33,924.91 DollarsZDEPTESC 0000ESCALATION

33924.9 DollarsFactors
Activity ID: 1FDEAC0080 Description: B562 - Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 16EE 16 423 0 423 5421190
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 49EE 49 1,856 0 1,856 2,3795230
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 1,088EE 1,088 22,165 8,173 30,338 36,5886,2510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,685 5,68505,685

Total for Activity 1FDEAC0080: 1,154 24,444 8,173 38,301 45,1946,8935,685

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 20 analyses requiring 10 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 8.17 HoursSF01S750 S010STRAIGHT TIME BASE

10 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE
10 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager and 1 hour per day of other professionals to support deactivation.  Factor of .9285 
applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0080

Activity Filter * Starts In FY *
MeasurementsMANAGERS (GRADE 69 - 72) Linear 16.35 HoursK276S750 M020STRAIGHT TIME BASE

20 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 16.35 HoursSF01S750 P090STRAIGHT TIME BASE
20 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 16.35 HoursSF01S750 P170STRAIGHT TIME BASE
20 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
B562 is approximately 400 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 12 RRTs half time, and supplies of 
$10,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec x 90% for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts directed by management 
6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 98.07 HoursKF10H750 C010STRAIGHT TIME BASE

120 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.47 HoursK276S750 G010STRAIGHT TIME BASE
2 Hrs - sq ft x .0023 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 8.09 HoursKF10H750 L050STRAIGHT TIME BASE
11 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 980.73 HoursKF10H750 T060STRAIGHT TIME BASE
1200 12  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
10000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,891.02 DollarsZDEPTCON 0000CONTINGENCY

1891.02 DollarsFactors
No DepartmentNONE Linear 3,793.54 DollarsZDEPTESC 0000ESCALATION

3793.54 DollarsFactors
Activity ID: 1FDEAC0090 Description: B563 - Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 16EE 16 423 0 423 5421190
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 49EE 49 1,856 0 1,856 2,3795230
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 195EE 195 3,880 8,173 12,052 13,1461,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,312 2,31202,312

Total for Activity 1FDEAC0090: 261 6,158 8,173 16,643 18,3791,7372,312
Line Item CH01 - DEACTIVATION CHARACTERIZATION

BOE Estimator's experience.
Characterization includes approx. 20 analyses requiring 10 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0090

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 8.17 HoursSF01S750 S010STRAIGHT TIME BASE

10 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 8.17 HoursKF10H750 T060STRAIGHT TIME BASE
10 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals and industrial hygienist to support deactivation.  Factor of .9285 
applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 16.35 HoursK276S750 M020STRAIGHT TIME BASE

20 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 16.35 HoursSF01S750 P090STRAIGHT TIME BASE
20 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 16.35 HoursSF01S750 P170STRAIGHT TIME BASE
20 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
B563 and B560 are approximately 700 sq. ft.  Deactivation includes 6 hrs per day of carpenters (crew of two for three hours per day), 10 RRTs half time, and 
supplies of $10,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 
hrs/sq ft of Admin Spec at 90% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts 
directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 98.07 HoursKF10H750 C010STRAIGHT TIME BASE

120 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.47 HoursK276S750 G010STRAIGHT TIME BASE
2 Hrs - sq ft x .0023 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 13.98 HoursKF10H750 L050STRAIGHT TIME BASE
19 Hrs - sq ft x .0273 Prop Disp 0.9 Disposition factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 81.73 HoursKF10H750 T060STRAIGHT TIME BASE
100 10  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 8,172.72 DollarsK276SA5C 0000SUPPLIES
10000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 769.03 DollarsZDEPTCON 0000CONTINGENCY

769.033 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0090

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,542.75 DollarsZDEPTESC 0000ESCALATION

1542.75 DollarsFactors
Activity ID: 1FDEAC0100 Description: B559 - Room 101 Deactivation Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

CH01 DEACTIVATION CHARACTERIZATION 1.00 each 490EE 490 12,693 0 12,693 16,2723,5790
DA01 PLANNING/ADMINISTRATIVE DEACT 1.00 each 299EE 299 11,319 0 11,319 14,5113,1920
IPD01 INITIAL PHYSICAL DEACTIVATION 1.00 each 6,599EE 6,599 134,479 61,295 195,775 233,69837,9230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,053 38,053038,053

Total for Activity 1FDEAC0100: 7,388 158,491 61,295 257,840 302,53444,69538,053

Cost Element Skill Quantity UnitsCurve

Line Item CH01 - DEACTIVATION CHARACTERIZATION

Resources

BOE Estimator's experience.
Characterization includes approx. 250 analyses requiring 300 hours each of chemist and RRT support.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsCHEMISTS Linear 245.18 HoursSF01S750 S010STRAIGHT TIME BASE

300 Hours - Chemists
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 245.18 HoursKF10H750 T060STRAIGHT TIME BASE
300 Hours - RRT

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item DA01 - PLANNING/ADMINISTRATIVE DEACT

Resources

BOE Estimator's experience.
Planning/Administrative Deactivation includes 1 hr per day of a manager, other professionals, and an industrial hygienist to support deactivation.  Factor of 
.9285 applied to reflect budget cuts directed by management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 99.71 HoursK276S750 M020STRAIGHT TIME BASE

122 Hours - 1 hr/day  mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsINDUSTRIAL HYGIENISTS Linear 99.71 HoursSF01S750 P090STRAIGHT TIME BASE
122 Hours - 1 hr/day

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 99.71 HoursSF01S750 P170STRAIGHT TIME BASE
122 Hours - 1 hr/day Other Prof to do 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item IPD01 - INITIAL PHYSICAL DEACTIVATION

Resources

BOE Estimator's experience.
Room 102 is approximately 7500 sq. ft.  Deactivation includes 6 hrs per day of carpenters  (crew of two for three hours per day), 12 RRTs half time, and supplies 
of $75,000 for waste drums, gloves, wipes, etc.  Per the Property disposition plan budget includes .0273 hrs/sq ft of Mission support spec and .0023 hrs/sq ft of 
Admin Spec at 10% factor for property disposition.  Assumes Rad Eng/Safety is budgeted elsewhere.  Factor of .9285 applied to reflect budget cuts directed by 
management 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 598.24 HoursKF10H750 C010STRAIGHT TIME BASE

732 Hours - 6 hrs/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0106
Activity ID: 1FDEAC0100

Activity Filter * Starts In FY *
MeasurementsADMINISTRATIVE ASSISTANTS Linear 1.39 HoursK276S750 G010STRAIGHT TIME BASE

17 Hrs - sq ft x .0023 0.1 Prop disp factor
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 16.67 HoursKF10H750 L050STRAIGHT TIME BASE
204 Hrs - sq ft x .0273 Prop Disp 0.1 Prop disp factor

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5,982.43 HoursKF10H750 T060STRAIGHT TIME BASE
7320 12  - .5 time D&D RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 61,295.37 DollarsK276SA5C 0000SUPPLIES
75000 Supplies (Cans, Gloves, etc)

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,658.72 DollarsZDEPTCON 0000CONTINGENCY

12658.7 DollarsFactors
No DepartmentNONE Linear 25,394.50 DollarsZDEPTESC 0000ESCALATION

25394.5 DollarsFactors
WBS No: 1FCB0201 Title: 569 Compliance Surveillance
Activity ID: 1FKE014012 Description: B569 Cluster Compliance & Surveillance FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

WMKE014013 Annual Criticality Assessments (NSP10) 1.00 each 1HC 1 29 47 76 91140
WMKE014014 Monthly Criticality Assessments (NSP10) 12.00 each 1HC 6 263 0 263 3911280
WMKE014017 Criticality Accident Alarm System 4.00 each 0HC 0 0 405 405 40500
WMKE014024 Fixed Nuc  Accident Dosimeter Audit 1.00 each 0HC 0 0 228 228 22800
WMKE014025 Fire Protection Test Pgm 1.00 each 0HC 0 0 870 870 87000
WMKE014027 Emergency Preparedness Drills/Exercises 3.00 drills 12HC 35 839 2,642 3,481 3,8914090
WMKE014029 Emergency Power System Cks 12.00 each 2HC 20 396 0 396 5901930
WMKE014031 Safety/housekeeping Inspections 52.00 each 0HC 0 0 9 9 900
WMKE014032 Freeze Protection 1.00 each 40HC 40 683 0 683 1,0163330

Total for Activity 1FKE014012: 103 2,210 4,200 6,410 7,4891,0780

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014013 - Annual Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Crit Assessment
 Units - dollars and hours
 Unit Cost - $140 and 2 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $140 and 2
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 0.67 HoursSF01S750 E080STRAIGHT TIME BASE

2 hrs/annual assessment 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 47.19 DollarsK276SA5H M020SUBCONTRACTED SRVS
70 dollars/hr 0.361 May 2000 Earned Value Factor2 hrs/annual assesment participation 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item WMKE014014 - Monthly Criticality Assessments (NSP10)
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Monthly Crit Assessment
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Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 18
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 0.51 HoursSF01S750 E080STRAIGHT TIME BASE

1.5 hs/monthly assesment 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014017 - Criticality Accident Alarm System

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $1,200
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $1,200
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 101.13 DollarsK260SA5H E130SUBCONTRACTED SRVS

5 hours/test 0.361 May 2000 Earned Value Factor60 dollars/hr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Fixed Nuc  Accident Dosimeter Audit

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Fixed Nuc Dosimeter Audit
 Units - dollars
 Unit Cost - $675
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $675
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 227.53 DollarsK276SA5H P170SUBCONTRACTED SRVS

9 hrs/audit for rad engr 0.361 May 2000 Earned Value Factor75 dollars/hr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Fire Protection Test Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $2,993
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,993
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 54.61 DollarsK263SA5H L010SUBCONTRACTED SRVS

2 Fire Extinguisher Annual Inspection 0.361 May 2000 Earned Value Factor81 dollars per inspection
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 4.72 DollarsK263SA5H L010SUBCONTRACTED SRVS
7 dollars per inspection 0.361 May 2000 Earned Value Factor1 Phone  Inspection2 Fire Phone Semiannual Inspection

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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WBS No: 1FCB0201
Activity ID: 1FKE014012

Activity Filter * Starts In FY *
Fire Tactical OperationsFIREFIGHTERS Linear 24.94 DollarsK263SA5H L010SUBCONTRACTED SRVS

2 Fire Phone Annual Test 0.361 May 2000 Earned Value Factor37 dollars per test
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 19.89 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler Annual Valve Maintenance 0.361 May 2000 Earned Value Factor59 Sprinkler Annual Valve Maintenance

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 101.46 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler Annual Valve Maintenance 0.361 May 2000 Earned Value Factor301 Sprinkler System Annual Inspection

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 416.64 DollarsK263SA5H L010SUBCONTRACTED SRVS
12 inspections per year 0.361 May 2000 Earned Value Factor1 Sprinkler/Panel Monthly Inspection103 dollars per inspection

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 247.76 DollarsK263SA5H L010SUBCONTRACTED SRVS
735 dollars for genneral support 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 0.00 DollarsK263SA5H L010SUBCONTRACTED SRVS
0 Dollars 4 tests per year1 Sprinkler Quarterly Test103 dollars per test
0.361 May 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014027 - Emergency Preparedness Drills/Exercises

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Prep Drills
 Units - dollars
 Unit Cost - $7839 and 141
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 4.05 HoursKF10H750 L060STRAIGHT TIME BASE

3 WASTE TECHS TO CONDUCT 0.361 May 2000 Earned Value Factor4 HRS/DRILL
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Fire Tactical OperationsOTHER ADMINISTRATIVE & PROFES Linear 3.03 HoursK263S750 P170STRAIGHT TIME BASE
3 firefighters/drill 0.361 May 2000 Earned Value Factor3 hrs/firefighter

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.35 HoursR100S750 P170STRAIGHT TIME BASE
1 DRILL OBSERVER 0.361 May 2000 Earned Value Factor4 HRS/DRILL

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 2.02 HoursR100S750 P170STRAIGHT TIME BASE
1 SWO managers observing drill 0.361 May 2000 Earned Value Factor6 HRS/DRILL

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.35 HoursR100S750 P170STRAIGHT TIME BASE
2 DRILL COORDINATORS 0.361 May 2000 Earned Value Factor2 HRS/DRILL

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 80.90 DollarsK276SA5H 0000SUBCONTRACTED SRVS
1 No factor 60 DOLLARS/HR2 HRS/DRILL2 DRILL COORDINATORS
0.361 May 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 56.63 DollarsK276SA5H 0000SUBCONTRACTED SRVS
1 No factor 0.361 May 2000 Earned Value Factor24 hrs/drill7 dollars subcontract fee per 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 121.35 DollarsK276SA5H M020SUBCONTRACTED SRVS
1 No factor 60 DOLLARS/HR1 FOREMAN6 HRS/DRILL
0.361 May 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014012

Activity Filter * Starts In FY *
MeasurementsMANAGERS (GRADE 69 - 72) Linear 118.27 DollarsK276SA5H M020SUBCONTRACTED SRVS

1 No factor 0.361 May 2000 Earned Value Factor350.87 dollars/PREPARATION AND 1 BLDG. MANAGER
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsCOST ESTIMATORS PLANNERS AN Linear 40.45 DollarsK276SA5H P070SUBCONTRACTED SRVS
1 No factor 4 hrs/drill30 dollars/hr1 Project Support drill coordinator
0.361 May 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 227.20 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 No factor 0.361 May 2000 Earned Value Factor337 dollars/calibration2 calibration of 4 rad instruments/drill

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 235.96 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 No factor 70 dollars/hour10 hours to prepare and conduct each 1 Project Support drill coordinator
0.361 May 2000 Earned Value Factor 0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014029 - Emergency Power System Cks

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Power System Checks
 Units - hours
 Unit Cost - 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 60
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersAUTO MECHANIC Linear 1.69 HoursKF10H750 C100STRAIGHT TIME BASE

5 hours/month 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014031 - Safety/housekeeping Inspections

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Safety & Housekeeping Inspections
 Units - dollars
 Unit Cost - $26
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $26
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.17 DollarsK276SA5H P170SUBCONTRACTED SRVS

0.5 hours/inspection by bldg admin 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014032 - Freeze Protection

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot
Breakdown of Historical Data:
 Units - hours
 Unit Cost - 120
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 120
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 40.45 HoursKF10H750 L030STRAIGHT TIME BASE

120 hrs 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014015

Activity Filter * Starts In FY *
Activity ID: 1FKE014015 Description: B569 Cluster Compliance & Surveillance FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,049 1,04901,049
WMKE014013 Annual Criticality Assessments (NSP10) 1.00 each 2HC 2 71 114 185 219340
WMKE014014 Monthly Criticality Assessments (NSP10) 12.00 each 1HC 15 637 0 637 9403040
WMKE014017 Criticality Accident Alarm System 4.00 each 0HC 0 0 981 981 98100
WMKE014024 Fixed Nuc  Accident Dosimeter Audit 1.00 each 0HC 0 0 552 552 55200
WMKE014025 Fire Protection Test Pgm 1.00 each 0HC 0 0 2,446 2,446 2,44600
WMKE014027 Emergency Preparedness Drills/Exercises 3.00 drills 39HC 118 3,738 5,252 8,990 10,7731,7830
WMKE014029 Emergency Power System Cks 12.00 each 4HC 49 961 0 961 1,4194580
WMKE014031 Safety/housekeeping Inspections 52.00 each 0HC 0 0 21 21 2100
WMKE014032 Freeze Protection 1.00 each 98HC 98 1,655 0 1,655 2,4457900

Total for Activity 1FKE014015: 281 7,061 9,366 17,477 20,8453,3681,049

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 633.22 DollarsZDEPTCON 0000CONTINGENCY

633.218 DollarsFactors
No DepartmentNONE Linear 416.26 DollarsZDEPTESC 0000ESCALATION

416.256 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014013 - Annual Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Crit Assessment
 Units - dollars and hours
 Unit Cost - $140 and 2 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $140 and 2
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.63 HoursSF01S750 E080STRAIGHT TIME BASE

2 hrs/annual assessment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 114.42 DollarsK276SA5H M020SUBCONTRACTED SRVS
70 dollars/hr 2 hrs/annual assesment participation 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014014 - Monthly Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Monthly Crit Assessment
 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 18
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014015

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.23 HoursSF01S750 E080STRAIGHT TIME BASE

1.5 hs/monthly assesment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014017 - Criticality Accident Alarm System

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $1,200
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $1,200
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 245.18 DollarsK260SA5H E130SUBCONTRACTED SRVS

5 hours/test 60 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Fixed Nuc  Accident Dosimeter Audit

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Fixed Nuc Dosimeter Audit
 Units - dollars
 Unit Cost - $675
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $675
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 551.66 DollarsK276SA5H P170SUBCONTRACTED SRVS

9 hrs/audit for rad engr 75 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Fire Protection Test Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $2,993
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,993
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 11.44 DollarsK263SA5H L010SUBCONTRACTED SRVS

7 dollars per inspection 1 phone inspection2 Fire Phone Semiannual Inspection
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014015

Activity Filter * Starts In FY *
Fire Tactical OperationsFIREFIGHTERS Linear 48.22 DollarsK263SA5H L010SUBCONTRACTED SRVS

1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 336.72 DollarsK263SA5H L010SUBCONTRACTED SRVS
103 dollars per test 4 tests per year1 Sprinkler Quarterly Test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 246.00 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler System Annual Inspection 301 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 600.69 DollarsK263SA5H L010SUBCONTRACTED SRVS
735 dollars for general support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 132.40 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Extinguisher Annual Inspection 81 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 1,010.15 DollarsK263SA5H L010SUBCONTRACTED SRVS
12 inspections per year 1 Sprinkler/Panel Monthly Inspection103 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 60.48 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Phone Annual Test 37 dollars per test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014027 - Emergency Preparedness Drills/Exercises

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Prep Drills
 Units - dollars
 Unit Cost - $6,786 and 180
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6,786 and 180
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.81 HoursKF10H750 L060STRAIGHT TIME BASE

3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 10.62 HoursR100S750 M020STRAIGHT TIME BASE
13 HRS/PREPARATION AND 1 BLDG. MANAGER

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsOTHER ADMINISTRATIVE & PROFES Linear 7.36 HoursK263S750 P170STRAIGHT TIME BASE
3 firefighters/drill 3 hrs/firefighter

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
1 DRILL OBSERVER 4 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 4.90 HoursR100S750 P170STRAIGHT TIME BASE
1 SWO managers observing drill 6 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
2 DRILL COORDINATORS 2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014015

Activity Filter * Starts In FY *
MeasurementsNONE Linear 196.15 DollarsK276SA5H 0000SUBCONTRACTED SRVS

2 DRILL COORDINATORS 60 DOLLARS/HR2 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 137.30 DollarsKF10HA5H L090SUBCONTRACTED SRVS
7 dollars subcontract fee per 24 hrs/drill

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 DollarsK276SA5H M020SUBCONTRACTED SRVS
6 HRS/DRILL 60 DOLLARS/HR1 FOREMAN

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 550.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 572.09 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Project Support drill coordinator 70 dollars/hour10 hours to prepare and conduct each 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014029 - Emergency Power System Cks

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Power System Checks
 Units - hours
 Unit Cost - 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 60
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersAUTO MECHANIC Linear 4.09 HoursKF10H750 C100STRAIGHT TIME BASE

5 hours/month
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014031 - Safety/housekeeping Inspections

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Safety & Housekeeping Inspections
 Units - dollars
 Unit Cost - $26
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $26
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.41 DollarsK276SA5H P170SUBCONTRACTED SRVS

0.5 hours/inspection by bldg admin
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014032 - Freeze Protection
BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66

Item Desc - Preeze Prot
Breakdown of Historical Data:
 Units - hours
 Unit Cost - 120
 Unit Cost Adjustment factor - none
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 120
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 98.07 HoursKF10H750 L030STRAIGHT TIME BASE

120 hrs
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE014020 Description: B569 Cluster Compliance & Surveillance FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,828 2,82802,828
WMKE014013 Annual Criticality Assessments (NSP10) 1.00 each 2HC 2 71 114 185 210250
WMKE014014 Monthly Criticality Assessments (NSP10) 12.00 each 1HC 15 637 0 637 8612250
WMKE014017 Criticality Accident Alarm System 4.00 each 0HC 0 0 981 981 98100
WMKE014024 Fixed Nuc  Accident Dosimeter Audit 1.00 each 0HC 0 0 552 552 55200
WMKE014025 Fire Protection Test Pgm 1.00 each 0HC 0 0 2,446 2,446 2,44600
WMKE014027 Emergency Preparedness Drills/Exercises 3.00 drills 39HC 118 3,738 5,252 8,990 10,3091,3200
WMKE014029 Emergency Power System Cks 12.00 each 4HC 49 961 0 961 1,3003390
WMKE014031 Safety/housekeeping Inspections 52.00 each 0HC 0 0 21 21 2100
WMKE014032 Freeze Protection 1.00 each 98HC 98 1,655 0 1,655 2,2405840

Total for Activity 1FKE014020: 281 7,061 9,366 19,255 21,7482,4932,828

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,943.68 DollarsZDEPTCON 0000CONTINGENCY

1943.68 DollarsFactors
No DepartmentNONE Linear 884.16 DollarsZDEPTESC 0000ESCALATION

884.156 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014013 - Annual Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Crit Assessment
 Units - dollars and hours
 Unit Cost - $140 and 2 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $140 and 2
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.63 HoursSF01S750 E080STRAIGHT TIME BASE

2 hrs/annual assessment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 114.42 DollarsK276SA5H M020SUBCONTRACTED SRVS
70 dollars/hr 2 hrs/annual assesment participation 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE014014 - Monthly Criticality Assessments (NSP10)
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Monthly Crit Assessment
 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 18
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.23 HoursSF01S750 E080STRAIGHT TIME BASE

1.5 hs/monthly assesment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014017 - Criticality Accident Alarm System

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $1,200
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $1,200
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 245.18 DollarsK260SA5H E130SUBCONTRACTED SRVS

5 hours/test 60 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Fixed Nuc  Accident Dosimeter Audit

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Fixed Nuc Dosimeter Audit
 Units - dollars
 Unit Cost - $675
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $675
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 551.66 DollarsK276SA5H P170SUBCONTRACTED SRVS

9 hrs/audit for rad engr 75 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014025 - Fire Protection Test Pgm
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $2,993
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,993
 Basis for adjustment -  NA
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 600.69 DollarsK263SA5H L010SUBCONTRACTED SRVS

735 dollars for general support
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 132.40 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Extinguisher Annual Inspection 81 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 1,010.15 DollarsK263SA5H L010SUBCONTRACTED SRVS
12 inspections per year 1 Sprinkler/Panel Monthly Inspection103 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 60.48 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Phone Annual Test 37 dollars per test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 11.44 DollarsK263SA5H L010SUBCONTRACTED SRVS
7 dollars per inspection 1 phone inspection2 Fire Phone Semiannual Inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 48.22 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 336.72 DollarsK263SA5H L010SUBCONTRACTED SRVS
103 dollars per test 4 tests per year1 Sprinkler Quarterly Test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 246.00 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler System Annual Inspection 301 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014027 - Emergency Preparedness Drills/Exercises

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Prep Drills
 Units - dollars
 Unit Cost - $6,786 and 180
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6,786 and 180
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.81 HoursKF10H750 L060STRAIGHT TIME BASE

3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 10.62 HoursR100S750 M020STRAIGHT TIME BASE
13 HRS/PREPARATION AND 1 BLDG. MANAGER

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsOTHER ADMINISTRATIVE & PROFES Linear 7.36 HoursK263S750 P170STRAIGHT TIME BASE
3 firefighters/drill 3 hrs/firefighter

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014020

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 4.90 HoursR100S750 P170STRAIGHT TIME BASE

1 SWO managers observing drill 6 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
2 DRILL COORDINATORS 2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
1 DRILL OBSERVER 4 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 196.15 DollarsK276SA5H 0000SUBCONTRACTED SRVS
2 DRILL COORDINATORS 60 DOLLARS/HR2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 137.30 DollarsKF10HA5H L090SUBCONTRACTED SRVS
7 dollars subcontract fee per 24 hrs/drill

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 DollarsK276SA5H M020SUBCONTRACTED SRVS
6 HRS/DRILL 60 DOLLARS/HR1 FOREMAN

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 550.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 572.09 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Project Support drill coordinator 70 dollars/hour10 hours to prepare and conduct each 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014029 - Emergency Power System Cks

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Power System Checks
 Units - hours
 Unit Cost - 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 60
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersAUTO MECHANIC Linear 4.09 HoursKF10H750 C100STRAIGHT TIME BASE

5 hours/month
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014031 - Safety/housekeeping Inspections

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Safety & Housekeeping Inspections
 Units - dollars
 Unit Cost - $26
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $26
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014020

Activity Filter * Starts In FY *
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.41 DollarsK276SA5H P170SUBCONTRACTED SRVS

0.5 hours/inspection by bldg admin
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014032 - Freeze Protection

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot
Breakdown of Historical Data:
 Units - hours
 Unit Cost - 120
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 120
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 98.07 HoursKF10H750 L030STRAIGHT TIME BASE

120 hrs
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE014025 Description: B569 Cluster Compliance & Surveillance FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,232 5,23205,232
WMKE014013 Annual Criticality Assessments (NSP10) 1.00 each 2HC 2 71 114 185 210240
WMKE014014 Monthly Criticality Assessments (NSP10) 12.00 each 1HC 15 637 0 637 8572200
WMKE014017 Criticality Accident Alarm System 4.00 each 0HC 0 0 981 981 98100
WMKE014024 Fixed Nuc  Accident Dosimeter Audit 1.00 each 0HC 0 0 552 552 55200
WMKE014025 Fire Protection Test Pgm 1.00 each 0HC 0 0 2,446 2,446 2,44600
WMKE014027 Emergency Preparedness Drills/Exercises 3.00 drills 39HC 118 3,738 5,252 8,990 10,2831,2930
WMKE014029 Emergency Power System Cks 12.00 each 4HC 49 961 0 961 1,2933320
WMKE014031 Safety/housekeeping Inspections 52.00 each 0HC 0 0 21 21 2100
WMKE014032 Freeze Protection 1.00 each 98HC 98 1,655 0 1,655 2,2285730

Total for Activity 1FKE014025: 281 7,061 9,366 21,659 24,1022,4435,232

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,784.69 DollarsZDEPTCON 0000CONTINGENCY

3784.7 DollarsFactors
No DepartmentNONE Linear 1,447.09 DollarsZDEPTESC 0000ESCALATION

1447.09 DollarsFactors
Line Item WMKE014013 - Annual Criticality Assessments (NSP10)

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Crit Assessment
 Units - dollars and hours
 Unit Cost - $140 and 2 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $140 and 2
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014025

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.63 HoursSF01S750 E080STRAIGHT TIME BASE
2 hrs/annual assessment

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 114.42 DollarsK276SA5H M020SUBCONTRACTED SRVS
70 dollars/hr 2 hrs/annual assesment participation 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014014 - Monthly Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Monthly Crit Assessment
 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 18
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.23 HoursSF01S750 E080STRAIGHT TIME BASE

1.5 hs/monthly assesment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014017 - Criticality Accident Alarm System

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $1,200
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $1,200
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 245.18 DollarsK260SA5H E130SUBCONTRACTED SRVS

5 hours/test 60 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Fixed Nuc  Accident Dosimeter Audit

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Fixed Nuc Dosimeter Audit
 Units - dollars
 Unit Cost - $675
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $675
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014025

Activity Filter * Starts In FY *
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 551.66 DollarsK276SA5H P170SUBCONTRACTED SRVS

9 hrs/audit for rad engr 75 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Fire Protection Test Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $2,993
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,993
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 600.69 DollarsK263SA5H L010SUBCONTRACTED SRVS

735 dollars for genneral support
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 132.40 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Extinguisher Annual Inspection 81 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 1,010.15 DollarsK263SA5H L010SUBCONTRACTED SRVS
12 inspections per year 1 Sprinkler/Panel Monthly Inspection103 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 60.48 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Phone Annual Test 37 dollars per test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 11.44 DollarsK263SA5H L010SUBCONTRACTED SRVS
7 dollars per inspection 1 phone inspection2 Fire Phone Semiannual Inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 48.22 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler Annual Valve Maintenance 59 dollars per valve maintenance

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 336.72 DollarsK263SA5H L010SUBCONTRACTED SRVS
103 dollars per test 4 tests per year1 Sprinkler Quarterly Test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 246.00 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler System Annual Inspection 301 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014027 - Emergency Preparedness Drills/Exercises

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Prep Drills
 Units - dollars
 Unit Cost - $6,786 and 180
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6,786 and 180
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014025

Activity Filter * Starts In FY *
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.81 HoursKF10H750 L060STRAIGHT TIME BASE

3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 10.62 HoursR100S750 M020STRAIGHT TIME BASE
13 HRS/PREPARATION AND 1 BLDG. MANAGER

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsOTHER ADMINISTRATIVE & PROFES Linear 7.36 HoursK263S750 P170STRAIGHT TIME BASE
3 firefighters/drill 3 hrs/firefighter

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
1 DRILL OBSERVER 4 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
2 DRILL COORDINATORS 2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 4.90 HoursR100S750 P170STRAIGHT TIME BASE
1 SWO managers observing drill 6 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 196.15 DollarsK276SA5H 0000SUBCONTRACTED SRVS
2 DRILL COORDINATORS 60 DOLLARS/HR2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 137.30 DollarsKF10HA5H L090SUBCONTRACTED SRVS
24 hrs/drill 7 dollars subcontract fee per 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 294.22 DollarsK276SA5H M020SUBCONTRACTED SRVS
6 HRS/DRILL 60 DOLLARS/HR1 FOREMAN

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 550.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
2 calibration of 4 rad instruments/drill 337 dollars/calibration

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 572.09 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Project Support drill coordinator 70 dollars/hour10 hours to prepare and conduct each 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014029 - Emergency Power System Cks

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Power System Checks
 Units - hours
 Unit Cost - 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 60
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersAUTO MECHANIC Linear 4.09 HoursKF10H750 C100STRAIGHT TIME BASE

5 hours/month
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014031 - Safety/housekeeping Inspections
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Safety & Housekeeping Inspections
 Units - dollars
 Unit Cost - $26

6/23/00 10:17:26 AMPage 177 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - none
 Revised Unit Cost - $26
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.41 DollarsK276SA5H P170SUBCONTRACTED SRVS

0.5 hours/inspection by bldg admin
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014032 - Freeze Protection

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot
Breakdown of Historical Data:
 Units - hours
 Unit Cost - 120
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 120
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 98.07 HoursKF10H750 L030STRAIGHT TIME BASE

120 hrs
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE014030 Description: B569 Cluster Compliance & Surveillance FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,957 1,95701,957
WMKE014013 Annual Criticality Assessments (NSP10) 1.00 each 2HC 2 71 114 185 205200
WMKE014014 Monthly Criticality Assessments (NSP10) 6.00 each 1HC 7 318 0 318 408900
WMKE014017 Criticality Accident Alarm System 2.00 each 0HC 0 0 502 502 50200
WMKE014024 Fixed Nuc  Accident Dosimeter Audit 1.00 each 0HC 0 0 564 564 56400
WMKE014025 Fire Protection Test Pgm 1.00 each 0HC 0 0 2,502 2,502 2,50200
WMKE014027 Emergency Preparedness Drills/Exercises 2.00 drills 39HC 78 2,492 3,581 6,073 6,7767030
WMKE014029 Emergency Power System Cks 6.00 each 4HC 25 480 0 480 6161350
WMKE014031 Safety/housekeeping Inspections 26.00 each 0HC 0 0 11 11 1100
WMKE014032 Freeze Protection 1.00 each 98HC 98 1,655 0 1,655 2,1224670

Total for Activity 1FKE014030: 210 5,017 7,274 14,248 15,6631,4151,957

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 641.03 DollarsZDEPTCON 0000CONTINGENCY

641.028 DollarsFactors
No DepartmentNONE Linear 1,315.97 DollarsZDEPTESC 0000ESCALATION

1315.97 DollarsFactors
Line Item WMKE014013 - Annual Criticality Assessments (NSP10)

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Crit Assessment
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - dollars and hours
 Unit Cost - $140 and 2 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $140 and 2
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.63 HoursSF01S750 E080STRAIGHT TIME BASE

2 hrs/annual assessment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 114.42 DollarsK276SA5H M020SUBCONTRACTED SRVS
70 dollars/hr 2 hrs/annual assesment participation 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014014 - Monthly Criticality Assessments (NSP10)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Monthly Crit Assessment
 Units - hours
 Unit Cost - 18
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 18
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsNUCLEAR (CRITICALITY) ENGINEER Linear 1.23 HoursSF01S750 E080STRAIGHT TIME BASE

1.5 hs/monthly assesment
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014017 - Criticality Accident Alarm System

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $1,200
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $1,200
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsOTHER ENGINEERS Linear 250.78 DollarsK260SA5H E130SUBCONTRACTED SRVS

5 hours/test 1.02283 -- FY00 Escalation --60 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014024 - Fixed Nuc  Accident Dosimeter Audit
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Fixed Nuc Dosimeter Audit
 Units - dollars
 Unit Cost - $675
 Unit Cost Adjustment factor - none
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $675
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 564.25 DollarsK276SA5H P170SUBCONTRACTED SRVS

9 hrs/audit for rad engr 1.02283 -- FY00 Escalation --75 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Fire Protection Test Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Accident Alarm
 Units - dollars
 Unit Cost - $2,993
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,993
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsFIREFIGHTERS Linear 614.41 DollarsK263SA5H L010SUBCONTRACTED SRVS

735 dollars for genneral support 1.02283 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Fire Tactical OperationsFIREFIGHTERS Linear 135.42 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Extinguisher Annual Inspection 1.02283 -- FY00 Escalation --81 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 1,033.21 DollarsK263SA5H L010SUBCONTRACTED SRVS
12 inspections per year 1.02283 -- FY00 Escalation --1 Sprinkler/Panel Monthly Inspection103 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 61.86 DollarsK263SA5H L010SUBCONTRACTED SRVS
2 Fire Phone Annual Test 1.02283 -- FY00 Escalation --37 dollars per test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 11.70 DollarsK263SA5H L010SUBCONTRACTED SRVS
7 dollars per inspection 1.02283 -- FY00 Escalation --1 phone inspection2 Fire Phone Semiannual Inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 49.32 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler Annual Valve Maintenance 1.02283 -- FY00 Escalation --59 dollars per valve maintenance

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 344.40 DollarsK263SA5H L010SUBCONTRACTED SRVS
103 dollars per test 1.02283 -- FY00 Escalation --4 tests per year1 Sprinkler Quarterly Test

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsFIREFIGHTERS Linear 251.61 DollarsK263SA5H L010SUBCONTRACTED SRVS
1 Sprinkler System Annual Inspection 1.02283 -- FY00 Escalation --301 dollars per inspection

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE014027 - Emergency Preparedness Drills/Exercises
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Emergency Prep Drills
 Units - dollars
 Unit Cost - $6,786 and 180
 Unit Cost Adjustment factor - none
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - $6,786 and 180
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 9.81 HoursKF10H750 L060STRAIGHT TIME BASE

3 WASTE TECHS TO CONDUCT 4 HRS/DRILL
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 10.62 HoursR100S750 M020STRAIGHT TIME BASE
13 HRS/PREPARATION AND 1 BLDG. MANAGER

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Fire Tactical OperationsOTHER ADMINISTRATIVE & PROFES Linear 7.36 HoursK263S750 P170STRAIGHT TIME BASE
3 firefighters/drill 3 hrs/firefighter

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
1 DRILL OBSERVER 4 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 4.90 HoursR100S750 P170STRAIGHT TIME BASE
1 SWO managers observing drill 6 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
2 DRILL COORDINATORS 2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 200.62 DollarsK276SA5H 0000SUBCONTRACTED SRVS
2 DRILL COORDINATORS 1.02283 -- FY00 Escalation --60 DOLLARS/HR2 HRS/DRILL

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersGENERAL LABORER Linear 140.44 DollarsKF10HA5H L090SUBCONTRACTED SRVS
7 dollars subcontract fee per 1.02283 -- FY00 Escalation --24 hrs/drill

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 300.93 DollarsK276SA5H M020SUBCONTRACTED SRVS
6 HRS/DRILL 1.02283 -- FY00 Escalation --60 DOLLARS/HR1 FOREMAN

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 563.42 DollarsK276SA5H P170SUBCONTRACTED SRVS
2 calibration of 4 rad instruments/drill 1.02283 -- FY00 Escalation --337 dollars/calibration

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 585.15 DollarsK276SA5H P170SUBCONTRACTED SRVS
1 Project Support drill coordinator 1.02283 -- FY00 Escalation --70 dollars/hour10 hours to prepare and conduct each 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014029 - Emergency Power System Cks

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Emergency Power System Checks
 Units - hours
 Unit Cost - 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 60
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0201
Activity ID: 1FKE014030

Activity Filter * Starts In FY *
Matl Steward Steel WorkersAUTO MECHANIC Linear 4.09 HoursKF10H750 C100STRAIGHT TIME BASE

5 hours/month
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014031 - Safety/housekeeping Inspections

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Safety & Housekeeping Inspections
 Units - dollars
 Unit Cost - $26
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $26
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 0.42 DollarsK276SA5H P170SUBCONTRACTED SRVS

0.5 hours/inspection by bldg admin 1.02283 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014032 - Freeze Protection

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Preeze Prot
Breakdown of Historical Data:
 Units - hours
 Unit Cost - 120
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 120
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 98.07 HoursKF10H750 L030STRAIGHT TIME BASE

120 hrs
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

WBS No: 1FCB0202 Title: 569 Maintenance
Activity ID: 1FKE012012 Description: B569 Cluster Maintenance FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

WMKE012021 Routine (Minor) Maintenance 39.00 ea 3HC 130 2,901 3,865 6,766 8,1811,4150
WMKE012022 Corrective Maintenance Packages 6.00 each 56HC 335 7,960 4,421 12,381 16,2663,8850
WMKE012024 Preventive Maint. (PMO) Pgm 1.00 each 12HC 12 278 0 278 4141360
WMKE012025 Infrastructure/Support 52.00 wk 3HC 165 5,718 1,052 6,770 9,5602,7900

Total for Activity 1FKE012012: 642 16,857 9,338 26,195 34,4218,2260
Line Item WMKE012021 - Routine (Minor) Maintenance

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Routine Mtce
 Units - dollars
 Unit Cost - $11,466
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $11466
 Basis for adjustment -  NA
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Routine Mtce
 Units - hours
 Unit Cost - 511
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 511
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 0.48 HoursKF10H750 C010STRAIGHT TIME BASE

1.42 hr/pkg 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.10 HoursKF10H750 C020STRAIGHT TIME BASE
3.27 hr/pkg for electricians 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.19 HoursKF10H750 C040STRAIGHT TIME BASE
0.57 hrs/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.34 HoursKF10H750 C070STRAIGHT TIME BASE
1.01 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.34 HoursKF10H750 C080STRAIGHT TIME BASE
1 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.34 HoursKF10H750 C090STRAIGHT TIME BASE
1 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 0.45 HoursR100S750 M010STRAIGHT TIME BASE
2 hr/pkg for RMRS foreman 0.361 May 2000 Earned Value Factor0.67 2 out of 3 foremen are RMRS

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.04 HoursKF10H751 C010OVERTIME BASE & PRE.
0.11 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.06 HoursKF10H751 C020OVERTIME BASE & PRE.
0.19 hr/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 47.19 DollarsK276SA5C 0000SUPPLIES
140 dollars/pkg 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ENGINEERS Linear 40.45 DollarsK276SA5H E130SUBCONTRACTED SRVS
60 dollars/hr 0.361 May 2000 Earned Value Factor2 hr/pkg for engineering lead

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 11.46 DollarsK276SA5H M010SUBCONTRACTED SRVS
50 dollars/hr 0.361 May 2000 Earned Value Factor2 hr/pkg for subcontractor mtce 0.34 1 out of 3 foremen are subcontractors

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item WMKE012022 - Corrective Maintenance Packages
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Corrective Mtce
 Units - dollars
 Unit Cost - $13116
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Corrective Mtce
 Units - hours
 Unit Cost - 1,324
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 6.47 HoursKF10H750 C010STRAIGHT TIME BASE

19.2 hrs/per package 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 10.75 HoursKF10H750 C020STRAIGHT TIME BASE
31.9 hrs/per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 6.47 HoursKF10H750 C040STRAIGHT TIME BASE
19.2 hrs/ pre package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPAINTERS Linear 2.87 HoursKF10H750 C070STRAIGHT TIME BASE
8.5 hrs/ per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 7.16 HoursKF10H750 C080STRAIGHT TIME BASE
21.25 hrs/ per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 2.87 HoursKF10H750 C090STRAIGHT TIME BASE
8.5 hrs/per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 2.70 HoursR100S750 E120STRAIGHT TIME BASE
8  hrs/per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 13.48 HoursR100S750 M010STRAIGHT TIME BASE
40 hrs/per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 1.35 HoursC210S750 P050STRAIGHT TIME BASE
4 hrs/pre package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.65 HoursKF10H751 C010OVERTIME BASE & PRE.
1.92 hrs per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 1.08 HoursKF10H751 C020OVERTIME BASE & PRE.
3.19 hrs per package 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 337.09 DollarsK276SA5C 0000SUPPLIES
1000 dollars material and supplies per 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 62.70 DollarsK276SA5H E110SUBCONTRACTED SRVS
186 dollars 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ENGINEERS Linear 337.09 DollarsK276SA5H E130SUBCONTRACTED SRVS
20 hrs/per package 0.361 May 2000 Earned Value Factor50 dollars per hr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Preventive Mtce
 Units - hours
 Unit Cost - 36
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 36
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 9.14 HoursKF10H750 C020STRAIGHT TIME BASE

12 monthly pmo 0.361 May 2000 Earned Value Factor2.26 hr/pmo1 pmo/yr
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.70 HoursKF10H750 C080STRAIGHT TIME BASE
1 Back flow preventer 0.361 May 2000 Earned Value Factor2.08 hr/pmo1 pmo/yr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.36 HoursR100S750 M010STRAIGHT TIME BASE
0.5 hr/PMO for foreman oversight 0.361 May 2000 Earned Value Factor14 PMOs

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012025 - Infrastructure/Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Infrastructure
 Units - dollars
 Unit Cost - $3,120
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $3,120
 Basis for adjustment -  NA

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 697
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 697
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.17 HoursR100S750 G010STRAIGHT TIME BASE

0.5 hr/wk for Maintenance/Engineering 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 0.67 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance maintenance 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 0.67 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance lead 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.17 HoursR100S750 M020STRAIGHT TIME BASE
0.5 hr/wk for Maintenance/Engineering 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.13 HoursR100S750 M020STRAIGHT TIME BASE
0.4 hr/wk for Project Support mgr 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.67 HoursR100S750 M020STRAIGHT TIME BASE
2 hrs/wk for Maintenance manager 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012012

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.67 HoursR100S750 P170STRAIGHT TIME BASE

2 hrs/wk for SWO Project Support 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 20.23 DollarsK276SA5H P170SUBCONTRACTED SRVS
30 dollars per hr 0.361 May 2000 Earned Value Factor2 hrs/wk for Maint. admin to update 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FKE012015 Description: B569 Cluster Maintenance FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,042 4,04204,042
WMKE012021 Routine (Minor) Maintenance 39.00 ea 8HC 316 7,032 9,371 16,403 19,7583,3540
WMKE012022 Corrective Maintenance Packages 5.00 each 135HC 677 16,083 8,700 24,783 32,4547,6710
WMKE012024 Preventive Maint. (PMO) Pgm 1.00 each 30HC 30 674 0 674 9963220
WMKE012025 Infrastructure/Support 52.00 wk 8HC 399 13,863 2,550 16,413 23,0266,6130

Total for Activity 1FKE012015: 1,422 37,653 20,621 62,315 80,27617,9604,042

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,438.57 DollarsZDEPTCON 0000CONTINGENCY

2438.57 DollarsFactors
No DepartmentNONE Linear 1,603.03 DollarsZDEPTESC 0000ESCALATION

1603.03 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012021 - Routine (Minor) Maintenance

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Routine Mtce
 Units - dollars and hours
 Unit Cost - $11,466 and 511 hours
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Routine Mtce
 Units - hours
 Unit Cost - 511
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.16 HoursKF10H750 C010STRAIGHT TIME BASE

1.42 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.67 HoursKF10H750 C020STRAIGHT TIME BASE
3.27 hr/pkg for electricians

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.47 HoursKF10H750 C040STRAIGHT TIME BASE
0.57 hrs/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.83 HoursKF10H750 C070STRAIGHT TIME BASE
1.01 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012015

Activity Filter * Starts In FY *
Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.82 HoursKF10H750 C080STRAIGHT TIME BASE

1 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.82 HoursKF10H750 C090STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.10 HoursR100S750 M010STRAIGHT TIME BASE
2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.09 HoursKF10H751 C010OVERTIME BASE & PRE.
0.11 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.16 HoursKF10H751 C020OVERTIME BASE & PRE.
0.19 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 114.42 DollarsK276SA5C 0000SUPPLIES
140 dollars/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 98.07 DollarsK276SA5H E130SUBCONTRACTED SRVS
60 dollars/hr 2 hr/pkg for engineering lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 27.79 DollarsK276SA5H M010SUBCONTRACTED SRVS
50 dollars/hr 2 hr/pkg for subcontractor mtce 0.34 1 out of 3 foremen are subcontractors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012022 - Corrective Maintenance Packages

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Corrective Mtce
 Units - dollars and hours
 Unit Cost - $12,774 and 1324 hours
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Corrective Mtce
 Units - hours
 Unit Cost - 1,348
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 15.69 HoursKF10H750 C010STRAIGHT TIME BASE

19.2 hrs/per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 26.07 HoursKF10H750 C020STRAIGHT TIME BASE
31.9 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 15.69 HoursKF10H750 C040STRAIGHT TIME BASE
19.2 hrs/ pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 6.95 HoursKF10H750 C070STRAIGHT TIME BASE
8.5 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012015

Activity Filter * Starts In FY *
Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.37 HoursKF10H750 C080STRAIGHT TIME BASE

21.25 hrs/ per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 6.95 HoursKF10H750 C090STRAIGHT TIME BASE
8.5 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.54 HoursR100S750 E120STRAIGHT TIME BASE
8  hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 32.69 HoursR100S750 M010STRAIGHT TIME BASE
40 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 3.27 HoursC210S750 P050STRAIGHT TIME BASE
4 hrs/pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.57 HoursKF10H751 C010OVERTIME BASE & PRE.
1.92 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.61 HoursKF10H751 C020OVERTIME BASE & PRE.
3.19 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 817.27 DollarsK276SA5C 0000SUPPLIES
1000 dollars material and supplies per 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 105.49 DollarsK276SA5H E110SUBCONTRACTED SRVS
129.08 Prime Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 817.27 DollarsK276SA5H E130SUBCONTRACTED SRVS
20 hrs/per package 50 dollars per hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 36
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 22.16 HoursKF10H750 C020STRAIGHT TIME BASE

12 monthly pmo 2.26 hr/pmo1 pmo/yr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.70 HoursKF10H750 C080STRAIGHT TIME BASE
1 Back flow preventer 2.08 hr/pmo1 pmo/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 5.72 HoursR100S750 M010STRAIGHT TIME BASE
0.5 hr/PMO for foreman oversight 14 PMOs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE012025 - Infrastructure/Support
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Infrastructure
 Units - dollars and hours

6/23/00 10:17:30 AMPage 188 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $3,120 and 697
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 697
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.41 HoursR100S750 G010STRAIGHT TIME BASE

0.5 hr/wk for Maintenance/Engineering 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance maintenance 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.33 HoursR100S750 M020STRAIGHT TIME BASE
0.4 hr/wk for Project Support mgr 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.41 HoursR100S750 M020STRAIGHT TIME BASE
0.5 hr/wk for Maintenance/Engineering 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.63 HoursR100S750 M020STRAIGHT TIME BASE
2 hrs/wk for Maintenance manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursR100S750 P170STRAIGHT TIME BASE
2 hrs/wk for SWO Project Support 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 49.04 DollarsK276SA5H P170SUBCONTRACTED SRVS
30 dollars per hr 2 hrs/wk for Maint. admin to update 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Activity ID: 1FKE012020 Description: B569 Cluster Maintenance FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,696 10,696010,696
WMKE012021 Routine (Minor) Maintenance 39.00 ea 8HC 316 7,032 9,371 16,403 18,8862,4820
WMKE012022 Corrective Maintenance Packages 5.00 each 135HC 677 16,083 8,700 24,783 30,4605,6770
WMKE012024 Preventive Maint. (PMO) Pgm 1.00 each 30HC 30 674 0 674 9132380
WMKE012025 Infrastructure/Support 52.00 wk 8HC 399 13,863 2,550 16,413 21,3074,8940

Total for Activity 1FKE012020: 1,422 37,653 20,621 68,970 82,26113,29110,696

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,352.01 DollarsZDEPTCON 0000CONTINGENCY

7352.02 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,344.34 DollarsZDEPTESC 0000ESCALATION

3344.34 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012021 - Routine (Minor) Maintenance

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Routine Mtce
 Units - dollars
 Unit Cost - $11,466
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction. 

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Routine Mtce
 Units - hours
 Unit Cost - 511
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.16 HoursKF10H750 C010STRAIGHT TIME BASE

1.42 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.67 HoursKF10H750 C020STRAIGHT TIME BASE
3.27 hr/pkg for electricians

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.47 HoursKF10H750 C040STRAIGHT TIME BASE
0.57 hrs/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.83 HoursKF10H750 C070STRAIGHT TIME BASE
1.01 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.82 HoursKF10H750 C080STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.82 HoursKF10H750 C090STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.10 HoursR100S750 M010STRAIGHT TIME BASE
2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.09 HoursKF10H751 C010OVERTIME BASE & PRE.
0.11 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.16 HoursKF10H751 C020OVERTIME BASE & PRE.
0.19 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 114.42 DollarsK276SA5C 0000SUPPLIES
140 dollars/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 98.07 DollarsK276SA5H E130SUBCONTRACTED SRVS
60 dollars/hr 2 hr/pkg for engineering lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012020

Activity Filter * Starts In FY *
MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 27.79 DollarsK276SA5H M010SUBCONTRACTED SRVS

50 dollars/hr 2 hr/pkg for subcontractor mtce 0.34 1 out of 3 foremen are subcontractors
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012022 - Corrective Maintenance Packages

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Corrective Mtce
 Units - dollars
 Unit Cost - $12,774
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Corrective Mtce
 Units - hours
 Unit Cost - 1,324
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 15.69 HoursKF10H750 C010STRAIGHT TIME BASE

19.2 hrs/per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 26.07 HoursKF10H750 C020STRAIGHT TIME BASE
31.9 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 15.69 HoursKF10H750 C040STRAIGHT TIME BASE
19.2 hrs/ pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 6.95 HoursKF10H750 C070STRAIGHT TIME BASE
8.5 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.37 HoursKF10H750 C080STRAIGHT TIME BASE
21.25 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 6.95 HoursKF10H750 C090STRAIGHT TIME BASE
8.5 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.54 HoursR100S750 E120STRAIGHT TIME BASE
8  hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 32.69 HoursR100S750 M010STRAIGHT TIME BASE
40 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 3.27 HoursC210S750 P050STRAIGHT TIME BASE
4 hrs/pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.57 HoursKF10H751 C010OVERTIME BASE & PRE.
1.92 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.61 HoursKF10H751 C020OVERTIME BASE & PRE.
3.19 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012020

Activity Filter * Starts In FY *
MeasurementsNONE Linear 817.27 DollarsK276SA5C 0000SUPPLIES

1000 dollars material and supplies per 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 105.49 DollarsK276SA5H E110SUBCONTRACTED SRVS
129.08 Prime Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 817.27 DollarsK276SA5H E130SUBCONTRACTED SRVS
20 hrs/per package 50 dollars per hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 36
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 22.16 HoursKF10H750 C020STRAIGHT TIME BASE

12 monthly pmo 2.26 hr/pmo1 pmo/yr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.70 HoursKF10H750 C080STRAIGHT TIME BASE
1 Back flow preventer 2.08 hr/pmo1 pmo/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 5.72 HoursR100S750 M010STRAIGHT TIME BASE
0.5 hr/PMO for foreman oversight 14 PMOs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012025 - Infrastructure/Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Infrastructure
 Units - dollars
 Unit Cost - $3,120
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 697
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.41 HoursR100S750 G010STRAIGHT TIME BASE

0.5 hr/wk for Maintenance/Engineering 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012020

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE

2 hrs/wk for Maintenance maintenance 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.41 HoursR100S750 M020STRAIGHT TIME BASE
0.5 hr/wk for Maintenance/Engineering 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.63 HoursR100S750 M020STRAIGHT TIME BASE
2 hrs/wk for Maintenance manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.33 HoursR100S750 M020STRAIGHT TIME BASE
0.4 hr/wk for Project Support mgr 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursR100S750 P170STRAIGHT TIME BASE
2 hrs/wk for SWO Project Support 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 49.04 DollarsK276SA5H P170SUBCONTRACTED SRVS
30 dollars per hr 2 hrs/wk for Maint. admin to update 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Activity ID: 1FKE012025 Description: B569 Cluster Maintenance FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,768 19,768019,768
WMKE012021 Routine (Minor) Maintenance 39.00 ea 8HC 316 7,032 9,371 16,403 18,8362,4330
WMKE012022 Corrective Maintenance Packages 5.00 each 135HC 677 16,083 8,700 24,783 30,3485,5650
WMKE012024 Preventive Maint. (PMO) Pgm 1.00 each 30HC 30 674 0 674 9082330
WMKE012025 Infrastructure/Support 52.00 wk 8HC 399 13,863 2,550 16,413 21,2104,7970

Total for Activity 1FKE012025: 1,422 37,653 20,621 78,042 91,07013,02819,768

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,300.34 DollarsZDEPTCON 0000CONTINGENCY

14300.3 DollarsFactors
No DepartmentNONE Linear 5,467.78 DollarsZDEPTESC 0000ESCALATION

5467.78 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012021 - Routine (Minor) Maintenance

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Routine Mtce
 Units - dollars
 Unit Cost - $11,466
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Routine Mtce
 Units - hours
 Unit Cost - 511
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012025

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 1.16 HoursKF10H750 C010STRAIGHT TIME BASE

1.42 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.67 HoursKF10H750 C020STRAIGHT TIME BASE
3.27 hr/pkg for electricians

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.47 HoursKF10H750 C040STRAIGHT TIME BASE
0.57 hrs/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.83 HoursKF10H750 C070STRAIGHT TIME BASE
1.01 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.82 HoursKF10H750 C080STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.82 HoursKF10H750 C090STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.10 HoursR100S750 M010STRAIGHT TIME BASE
2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 0.09 HoursKF10H751 C010OVERTIME BASE & PRE.
0.11 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.16 HoursKF10H751 C020OVERTIME BASE & PRE.
0.19 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 114.42 DollarsK276SA5C 0000SUPPLIES
140 dollars/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 98.07 DollarsK276SA5H E130SUBCONTRACTED SRVS
60 dollars/hr 2 hr/pkg for engineering lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 27.79 DollarsK276SA5H M010SUBCONTRACTED SRVS
50 dollars/hr 2 hr/pkg for subcontractor mtce 0.34 1 out of 3 foremen are subcontractors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012022 - Corrective Maintenance Packages

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Corrective Mtce
 Units - dollars
 Unit Cost - $12,774
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Corrective Mtce
 Units - hours
 Unit Cost - 1,324
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012025

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 15.69 HoursKF10H750 C010STRAIGHT TIME BASE

19.2 hrs/per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 26.07 HoursKF10H750 C020STRAIGHT TIME BASE
31.9 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 15.69 HoursKF10H750 C040STRAIGHT TIME BASE
19.2 hrs/ pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 6.95 HoursKF10H750 C070STRAIGHT TIME BASE
8.5 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.37 HoursKF10H750 C080STRAIGHT TIME BASE
21.25 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 6.95 HoursKF10H750 C090STRAIGHT TIME BASE
8.5 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.54 HoursR100S750 E120STRAIGHT TIME BASE
8  hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 32.69 HoursR100S750 M010STRAIGHT TIME BASE
40 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 3.27 HoursC210S750 P050STRAIGHT TIME BASE
4 hrs/pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.57 HoursKF10H751 C010OVERTIME BASE & PRE.
1.92 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.61 HoursKF10H751 C020OVERTIME BASE & PRE.
3.19 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 817.27 DollarsK276SA5C 0000SUPPLIES
1000 dollars material and supplies per 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 105.49 DollarsK276SA5H E110SUBCONTRACTED SRVS
129.08 Prime Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 817.27 DollarsK276SA5H E130SUBCONTRACTED SRVS
20 hrs/per package 50 dollars per hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 36
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012025

Activity Filter * Starts In FY *
Matl Steward Steel WorkersELECTRICIANS Linear 22.16 HoursKF10H750 C020STRAIGHT TIME BASE

12 monthly pmo 2.26 hr/pmo1 pmo/yr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.70 HoursKF10H750 C080STRAIGHT TIME BASE
1 Back flow preventer 2.08 hr/pmo1 pmo/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 5.72 HoursR100S750 M010STRAIGHT TIME BASE
0.5 hr/PMO for foreman oversight 14 PMOs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012025 - Infrastructure/Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Infrastructure
 Units - dollars
 Unit Cost - $3,120
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 697
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.41 HoursR100S750 G010STRAIGHT TIME BASE

0.5 hr/wk for Maintenance/Engineering 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance maintenance 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.33 HoursR100S750 M020STRAIGHT TIME BASE
0.4 hr/wk for Project Support mgr 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.41 HoursR100S750 M020STRAIGHT TIME BASE
0.5 hr/wk for Maintenance/Engineering 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.63 HoursR100S750 M020STRAIGHT TIME BASE
2 hrs/wk for Maintenance manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursR100S750 P170STRAIGHT TIME BASE
2 hrs/wk for SWO Project Support 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 49.04 DollarsK276SA5H P170SUBCONTRACTED SRVS
30 dollars per hr 2 hrs/wk for Maint. admin to update 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Activity ID: 1FKE012030 Description: B569 Cluster Maintenance FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012030

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,595 4,59504,595
WMKE012021 Routine (Minor) Maintenance 20.00 ea 8HC 162 3,606 4,806 8,412 9,4291,0170
WMKE012022 Corrective Maintenance Packages 2.00 each 135HC 271 6,433 3,480 9,913 11,7271,8140
WMKE012024 Preventive Maint. (PMO) Pgm 1.00 each 30HC 30 674 0 674 8651900
WMKE012025 Infrastructure/Support 26.00 wk 8HC 200 6,932 1,275 8,207 10,1611,9550

Total for Activity 1FKE012030: 662 17,645 9,561 31,801 36,7774,9764,595

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,505.19 DollarsZDEPTCON 0000CONTINGENCY

1505.19 DollarsFactors
No DepartmentNONE Linear 3,090.00 DollarsZDEPTESC 0000ESCALATION

3090.00 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012021 - Routine (Minor) Maintenance

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Routine Mtce
 Units - dollars
 Unit Cost - $11,466
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Routine Mtce
 Units - hours
 Unit Cost - 511
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 1.16 HoursKF10H750 C010STRAIGHT TIME BASE

1.42 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.67 HoursKF10H750 C020STRAIGHT TIME BASE
3.27 hr/pkg for electricians

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 0.47 HoursKF10H750 C040STRAIGHT TIME BASE
0.57 hrs/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 0.83 HoursKF10H750 C070STRAIGHT TIME BASE
1.01 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.82 HoursKF10H750 C080STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 0.82 HoursKF10H750 C090STRAIGHT TIME BASE
1 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.10 HoursR100S750 M010STRAIGHT TIME BASE
2 hr/pkg for RMRS foreman 0.67 2 out of 3 foremen are RMRS

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012030

Activity Filter * Starts In FY *
Matl Steward Steel WorkersCARPENTERS Linear 0.09 HoursKF10H751 C010OVERTIME BASE & PRE.

0.11 hr/pkg
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 0.16 HoursKF10H751 C020OVERTIME BASE & PRE.
0.19 hr/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 114.42 DollarsK276SA5C 0000SUPPLIES
140 dollars/pkg

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 98.07 DollarsK276SA5H E130SUBCONTRACTED SRVS
60 dollars/hr 2 hr/pkg for engineering lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 27.79 DollarsK276SA5H M010SUBCONTRACTED SRVS
50 dollars/hr 2 hr/pkg for subcontractor mtce 0.34 1 out of 3 foremen are subcontractors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012022 - Corrective Maintenance Packages

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Corrective Mtce
 Units - dollars
 Unit Cost - $12,774
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Corrective Mtce
 Units - hours
 Unit Cost - 1,324
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersCARPENTERS Linear 15.69 HoursKF10H750 C010STRAIGHT TIME BASE

19.2 hrs/per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersELECTRICIANS Linear 26.07 HoursKF10H750 C020STRAIGHT TIME BASE
31.9 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINTENANCE MACHINIST (incl Exp Linear 15.69 HoursKF10H750 C040STRAIGHT TIME BASE
19.2 hrs/ pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPAINTERS Linear 6.95 HoursKF10H750 C070STRAIGHT TIME BASE
8.5 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 17.37 HoursKF10H750 C080STRAIGHT TIME BASE
21.25 hrs/ per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersSTRUCTURAL AND METAL WORKE Linear 6.95 HoursKF10H750 C090STRAIGHT TIME BASE
8.5 hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.54 HoursR100S750 E120STRAIGHT TIME BASE
8  hrs/per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012030

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 32.69 HoursR100S750 M010STRAIGHT TIME BASE

40 hrs/per package
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 3.27 HoursC210S750 P050STRAIGHT TIME BASE
4 hrs/pre package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCARPENTERS Linear 1.57 HoursKF10H751 C010OVERTIME BASE & PRE.
1.92 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersELECTRICIANS Linear 2.61 HoursKF10H751 C020OVERTIME BASE & PRE.
3.19 hrs per package

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 817.27 DollarsK276SA5C 0000SUPPLIES
1000 dollars material and supplies per 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsQUALITY CONTROL ENGINEERS Linear 105.49 DollarsK276SA5H E110SUBCONTRACTED SRVS
129.08 Prime Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ENGINEERS Linear 817.27 DollarsK276SA5H E130SUBCONTRACTED SRVS
20 hrs/per package 50 dollars per hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE012024 - Preventive Maint. (PMO) Pgm

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 36
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 22.16 HoursKF10H750 C020STRAIGHT TIME BASE

12 monthly pmo 2.26 hr/pmo1 pmo/yr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 1.70 HoursKF10H750 C080STRAIGHT TIME BASE
1 Back flow preventer 2.08 hr/pmo1 pmo/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 5.72 HoursR100S750 M010STRAIGHT TIME BASE
0.5 hr/PMO for foreman oversight 14 PMOs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE012025 - Infrastructure/Support
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Infrastructure
 Units - dollars
 Unit Cost - $3,120
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Preventive Mtce
 Units - hours
 Unit Cost - 697
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0202
Activity ID: 1FKE012030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 0.41 HoursR100S750 G010STRAIGHT TIME BASE

0.5 hr/wk for Maintenance/Engineering 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance lead

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 1.63 HoursR100S750 M010STRAIGHT TIME BASE
2 hrs/wk for Maintenance maintenance 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.63 HoursR100S750 M020STRAIGHT TIME BASE
2 hrs/wk for Maintenance manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.41 HoursR100S750 M020STRAIGHT TIME BASE
0.5 hr/wk for Maintenance/Engineering 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.33 HoursR100S750 M020STRAIGHT TIME BASE
0.4 hr/wk for Project Support mgr 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 1.63 HoursR100S750 P170STRAIGHT TIME BASE
2 hrs/wk for SWO Project Support 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 49.04 DollarsK276SA5H P170SUBCONTRACTED SRVS
30 dollars per hr 2 hrs/wk for Maint. admin to update 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

WBS No: 1FCB0203 Title: 569 Operations Tech Support
Activity ID: 1FKE013012 Description: B569 Cluster Technical Support FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

WMKE014021 Criticality Safety Officer 52.00 wk 3HC 131 4,164 4,908 9,072 11,1042,0320
WMKE014022 Nuclear Crit Document Safety Center 1.00 each 0HC 0 0 674 674 67400
WMKE014024 Annual Cert. of Rad Sources 1.00 each 5HC 5 110 0 110 164540
WMKE014025 Rad Instrument Calibration 3.00 each 0HC 0 0 2,148 2,148 2,14800
WMKE014026 Operational Review Committee (ORC) 1.00 each 30HC 30 773 0 773 1,1503770
WMKE014028 Industrial Hygiene & Safety 1.00 each 17HC 17 570 194 764 1,0432780
WMKE014030 Security Clearances 1.00 each 0HC 0 0 1,685 1,685 1,68500

Total for Activity 1FKE013012: 184 5,618 9,609 15,227 17,9692,7410

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014021 - Criticality Safety Officer

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Safety Officer
 Units - dollars and hours
 Unit Cost - $14560 and 390 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14560 and 390
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013012

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.51 HoursR100S750 M020STRAIGHT TIME BASE

1.5 hrs/wk for Nuclear Safety mgr 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 2.02 HoursR100S750 P170STRAIGHT TIME BASE
6 hrs/wk for RMRS CSO 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 94.38 DollarsK276SA5H P170SUBCONTRACTED SRVS
70 dollars/hr 0.361 May 2000 Earned Value Factor4 hrs/wk for subcontractor CSO

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014022 - Nuclear Crit Document Safety Center

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Nuc Crit Document Safety Center
 Units - dollars
 Unit Cost - $2,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,000
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Project Controls/PlanningADMINISTRATIVE ASSISTANTS Linear 674.18 DollarsK201SA5H G010SUBCONTRACTED SRVS

2000 dollars out of SWO share of $11k out 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Annual Cert. of Rad Sources

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Cert of Rad Source
 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 16
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 5.39 HoursKF10H750 T060STRAIGHT TIME BASE

4 sources 0.361 May 2000 Earned Value Factor4 hours/source certification
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Rad Instrument Calibration

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Rad Instrument Cal
 Units - dollars
 Unit Cost - $6372
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6372
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 370.80 DollarsK276SA5C 0000SUPPLIES

2 repairs 0.361 May 2000 Earned Value Factor550 avg. dollars/repair
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 345.18 DollarsKF10HA5H T070SUBCONTRACTED SRVS
4 rad instrument calibrations 0.361  May 2000 Earned Value Factor256 dollar/each

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014026 - Operational Review Committee (ORC)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - ORC
 Units - hours
 Unit Cost - 90
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 90
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOMPLIANCE INSPECTORS Linear 30.34 HoursR100S750 P050STRAIGHT TIME BASE

2 documents/year 0.361 May 2000 Earned Value Factor45 hours/document
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014028 - Industrial Hygiene & Safety

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Industrial Hygiene & safety
 Units - dollars & hours
 Unit Cost - $575 and 50
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $575 and 50
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 16.85 HoursR100S750 P090STRAIGHT TIME BASE

50 hrs for 1 AA (x12), 6 FSRs (x 2 ),  3 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Material StewardshipNONE Linear 67.42 DollarsK150SA5C 0000SUPPLIES
200 pr safety glasses 0.361 May 2000 Earned Value Factor1 dollar/pr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Material StewardshipNONE Linear 126.41 DollarsK150SA5C 0000SUPPLIES
5 pr safety shoes 0.361 May 2000 Earned Value Factor75 dollars/pr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014030 - Security Clearances

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security Clearances
Breakdown of Historical Data:
 Units - dollars and hours
 Unit Cost - $5000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $5000
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,685.44 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FKE013015 Description: B569 Cluster Technical Support FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,753 1,75301,753
WMKE014021 Criticality Safety Officer 52.00 wk 4HC 212 6,730 11,899 18,630 21,8403,2100
WMKE014022 Nuclear Crit Document Safety Center 1.00 each 0HC 0 0 1,635 1,635 1,63500

6/23/00 10:17:37 AMPage 202 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013015

Activity Filter * Starts In FY *
WMKE014024 Annual Cert. of Rad Sources 1.00 each 13HC 13 268 0 268 3951280
WMKE014025 Rad Instrument Calibration 3.00 each 0HC 0 0 2,604 2,604 2,60400
WMKE014028 Industrial Hygiene & Safety 1.00 each 41HC 41 1,383 470 1,853 2,5126600
WMKE014030 Security Clearances 1.00 each 0HC 0 0 4,086 4,086 4,08600

Total for Activity 1FKE013015: 266 8,381 20,694 30,828 34,8263,9981,753

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,057.92 DollarsZDEPTCON 0000CONTINGENCY

1057.92 DollarsFactors
No DepartmentNONE Linear 695.44 DollarsZDEPTESC 0000ESCALATION

695.442 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014021 - Criticality Safety Officer

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Safety Officer
 Units - dollars and hours
 Unit Cost - $14560 and 390 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14560 and 390
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk for Nuclear Safety mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
4 hrs/wk for RMRS CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 228.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014022 - Nuclear Crit Document Safety Center

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Nuc Crit Document Safety Center
 Units - dollars
 Unit Cost - $2,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,000
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Project Controls/PlanningADMINISTRATIVE ASSISTANTS Linear 1,634.54 DollarsK201SA5H G010SUBCONTRACTED SRVS

2000 dollars out of SWO share of $11k out 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014024 - Annual Cert. of Rad Sources
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Annual Cert of Rad Source
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 16
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 13.08 HoursKF10H750 T060STRAIGHT TIME BASE

4 sources 4 hours/source certification
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Rad Instrument Calibration

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Rad Instrument Cal
 Units - dollars
 Unit Cost - $6372
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6372
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 449.50 DollarsK276SA5C 0000SUPPLIES

2 repairs 0.5 Reduced Requirement550 avg. dollars/repair
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 418.44 DollarsKF10HA5H T070SUBCONTRACTED SRVS
4 rad instrument calibrations 0.5 Reduced Requirement256 dollar/each

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014028 - Industrial Hygiene & Safety

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Industrial Hygiene & safety
 Units - dollars & hours
 Unit Cost - $575 and 50
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $575 and 50
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.86 HoursR100S750 P090STRAIGHT TIME BASE

50 hrs for 1 AA (x12), 6 FSRs (x 2 ),  3 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 163.45 DollarsK150SA5C 0000SUPPLIES
200 pr safety glasses 1 dollar/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013015

Activity Filter * Starts In FY *
Material StewardshipNONE Linear 306.48 DollarsK150SA5C 0000SUPPLIES

5 pr safety shoes 75 dollars/pr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014030 - Security Clearances

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security Clearances
Breakdown of Historical Data:
 Units - dollars and hours
 Unit Cost - $5000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $5000
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,086.36 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE013020 Description: B569 Cluster Technical Support FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,788 4,78804,788
WMKE014021 Criticality Safety Officer 52.00 wk 4HC 212 6,730 11,899 18,630 21,0062,3760
WMKE014022 Nuclear Crit Document Safety Center 1.00 each 0HC 0 0 1,635 1,635 1,63500
WMKE014024 Annual Cert. of Rad Sources 1.00 each 13HC 13 268 0 268 362940
WMKE014025 Rad Instrument Calibration 3.00 each 0HC 0 0 2,604 2,604 2,60400
WMKE014028 Industrial Hygiene & Safety 1.00 each 41HC 41 1,383 470 1,853 2,3414880
WMKE014030 Security Clearances 1.00 each 0HC 0 0 4,086 4,086 4,08600

Total for Activity 1FKE013020: 266 8,381 20,694 33,863 36,8212,9584,788

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,290.84 DollarsZDEPTCON 0000CONTINGENCY

3290.84 DollarsFactors
No DepartmentNONE Linear 1,496.96 DollarsZDEPTESC 0000ESCALATION

1496.96 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014021 - Criticality Safety Officer

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Safety Officer
 Units - dollars and hours
 Unit Cost - $14560 and 390 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14560 and 390
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013020

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk for Nuclear Safety mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
4 hrs/wk for RMRS CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 228.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014022 - Nuclear Crit Document Safety Center

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Nuc Crit Document Safety Center
 Units - dollars
 Unit Cost - $2,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,000
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Project Controls/PlanningADMINISTRATIVE ASSISTANTS Linear 1,634.54 DollarsK201SA5H G010SUBCONTRACTED SRVS

2000 dollars out of SWO share of $11k out 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Annual Cert. of Rad Sources

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Cert of Rad Source
 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 16
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 13.08 HoursKF10H750 T060STRAIGHT TIME BASE

4 sources 4 hours/source certification
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014025 - Rad Instrument Calibration
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Rad Instrument Cal
 Units - dollars
 Unit Cost - $6372
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6372
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

MeasurementsNONE Linear 449.50 DollarsK276SA5C 0000SUPPLIES
2 repairs 0.5 Reduced Requirements550 avg. dollars/repair

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 418.44 DollarsKF10HA5H T070SUBCONTRACTED SRVS
4 rad instrument calibrations 0.5 Reduced Requirement256 dollar/each

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014028 - Industrial Hygiene & Safety

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Industrial Hygiene & safety
 Units - dollars & hours
 Unit Cost - $575 and 50
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $575 and 50
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.86 HoursR100S750 P090STRAIGHT TIME BASE

50 hrs for 1 AA (x12), 6 FSRs (x 2 ),  3 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 163.45 DollarsK150SA5C 0000SUPPLIES
200 pr safety glasses 1 dollar/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 306.48 DollarsK150SA5C 0000SUPPLIES
5 pr safety shoes 75 dollars/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014030 - Security Clearances

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security Clearances
Breakdown of Historical Data:
 Units - dollars and hours
 Unit Cost - $5000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $5000
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,086.36 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE013025 Description: B569 Cluster Technical Support FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,865 8,86508,865
WMKE014021 Criticality Safety Officer 52.00 wk 4HC 212 6,730 11,899 18,630 20,9592,3290
WMKE014022 Nuclear Crit Document Safety Center 1.00 each 0HC 0 0 1,635 1,635 1,63500
WMKE014024 Annual Cert. of Rad Sources 1.00 each 13HC 13 268 0 268 360930
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013025

Activity Filter * Starts In FY *
WMKE014025 Rad Instrument Calibration 3.00 each 0HC 0 0 2,604 2,604 2,60400
WMKE014028 Industrial Hygiene & Safety 1.00 each 41HC 41 1,383 470 1,853 2,3314780
WMKE014030 Security Clearances 1.00 each 0HC 0 0 4,086 4,086 4,08600

Total for Activity 1FKE013025: 266 8,381 20,694 37,940 40,8402,9008,865

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,412.89 DollarsZDEPTCON 0000CONTINGENCY

6412.89 DollarsFactors
No DepartmentNONE Linear 2,451.99 DollarsZDEPTESC 0000ESCALATION

2451.99 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014021 - Criticality Safety Officer

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Safety Officer
 Units - dollars and hours
 Unit Cost - $14560 and 390 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14560 and 390
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk for Nuclear Safety mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE
4 hrs/wk for RMRS CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 228.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014022 - Nuclear Crit Document Safety Center

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Nuc Crit Document Safety Center
 Units - dollars
 Unit Cost - $2,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,000
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Project Controls/PlanningADMINISTRATIVE ASSISTANTS Linear 1,634.54 DollarsK201SA5H G010SUBCONTRACTED SRVS

2000 dollars out of SWO share of $11k out 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE014024 - Annual Cert. of Rad Sources
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Annual Cert of Rad Source
 Units - hours

6/23/00 10:17:39 AMPage 208 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 16
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 16
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 13.08 HoursKF10H750 T060STRAIGHT TIME BASE

4 sources 4 hours/source certification
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Rad Instrument Calibration

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Rad Instrument Cal
 Units - dollars
 Unit Cost - $6372
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6372
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 449.50 DollarsK276SA5C 0000SUPPLIES

2 repairs 0.5 Reduced Requirement550 avg. dollars/repair
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 418.44 DollarsKF10HA5H T070SUBCONTRACTED SRVS
4 rad instrument calibrations 0.5 Reduced Requirement256 dollar/each

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014028 - Industrial Hygiene & Safety

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Industrial Hygiene & safety
 Units - dollars & hours
 Unit Cost - $575 and 50
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $575 and 50
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.86 HoursR100S750 P090STRAIGHT TIME BASE

50 hrs for 1 AA (x12), 6 FSRs (x 2 ),  3 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 163.45 DollarsK150SA5C 0000SUPPLIES
200 pr safety glasses 1 dollar/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 306.48 DollarsK150SA5C 0000SUPPLIES
5 pr safety shoes 75 dollars/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014030 - Security Clearances

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security Clearances
Breakdown of Historical Data:
 Units - dollars and hours
 Unit Cost - $5000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $5000
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,086.36 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE013030 Description: B569 Cluster Technical Support FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,023 3,02303,023
WMKE014021 Criticality Safety Officer 26.00 wk 4HC 106 3,365 5,950 9,315 10,2649490
WMKE014022 Nuclear Crit Document Safety Center 1.00 each 0HC 0 0 1,635 1,635 1,63500
WMKE014024 Annual Cert. of Rad Sources 1.00 each 13HC 13 268 0 268 343750
WMKE014025 Rad Instrument Calibration 3.00 each 0HC 0 0 2,604 2,604 2,60400
WMKE014028 Industrial Hygiene & Safety 1.00 each 41HC 41 1,383 470 1,853 2,2433900
WMKE014030 Security Clearances 1.00 each 0HC 0 0 4,086 4,086 4,08600

Total for Activity 1FKE013030: 160 5,016 14,744 22,783 24,1981,4143,023

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 990.35 DollarsZDEPTCON 0000CONTINGENCY

990.347 DollarsFactors
No DepartmentNONE Linear 2,033.08 DollarsZDEPTESC 0000ESCALATION

2033.08 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014021 - Criticality Safety Officer

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Crit Safety Officer
 Units - dollars and hours
 Unit Cost - $14560 and 390 
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $14560 and 390
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk for Nuclear Safety mgr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013030

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 3.27 HoursR100S750 P170STRAIGHT TIME BASE

4 hrs/wk for RMRS CSO
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 228.84 DollarsK276SA5H P170SUBCONTRACTED SRVS
70 dollars/hr 4 hrs/wk for subcontractor CSO

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014022 - Nuclear Crit Document Safety Center

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Nuc Crit Document Safety Center
 Units - dollars
 Unit Cost - $2,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2,000
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Project Controls/PlanningADMINISTRATIVE ASSISTANTS Linear 1,634.54 DollarsK201SA5H G010SUBCONTRACTED SRVS

2000 dollars out of SWO share of $11k out 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014024 - Annual Cert. of Rad Sources

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Annual Cert of Rad Source
 Units - hours
 Unit Cost - 16
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 16
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 13.08 HoursKF10H750 T060STRAIGHT TIME BASE

4 sources 4 hours/source certification
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014025 - Rad Instrument Calibration

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Rad Instrument Cal
 Units - dollars
 Unit Cost - $6372
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6372
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0203
Activity ID: 1FKE013030

Activity Filter * Starts In FY *
MeasurementsNONE Linear 449.50 DollarsK276SA5C 0000SUPPLIES

2 repairs 0.5 Reduced Requirement550 avg. dollars/repair
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 418.44 DollarsKF10HA5H T070SUBCONTRACTED SRVS
4 rad instrument calibrations 0.5 Reduced Requirement256 dollar/each

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014028 - Industrial Hygiene & Safety

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Industrial Hygiene & safety
 Units - dollars & hours
 Unit Cost - $575 and 50
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $575 and 50
 Basis for adjustment -  NA
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 40.86 HoursR100S750 P090STRAIGHT TIME BASE

50 hrs for 1 AA (x12), 6 FSRs (x 2 ),  3 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 163.45 DollarsK150SA5C 0000SUPPLIES
200 pr safety glasses 1 dollar/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 306.48 DollarsK150SA5C 0000SUPPLIES
5 pr safety shoes 75 dollars/pr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE014030 - Security Clearances

Resources

BOE Historical Data Source - RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dated 10/7/98 - located in T893B cube 66
Item Desc - Security Clearances
Breakdown of Historical Data:
 Units - dollars and hours
 Unit Cost - $5000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $5000
 Basis for adjustment - N/A
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 4,086.36 DollarsK276SA5H 0000SUBCONTRACTED SRVS

5000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

WBS No: 1FCB0204 Title: 569 Operations Management
Activity ID: 1FKE011102 Description: B569 Cluster Fac Operations Mgmt FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

WMKE011011 Building Manager 52.00 wk 6HC 307 8,046 2,279 10,325 14,2513,9260
WMKE011013 Building Administrative Support 52.00 wk 0HC 0 0 16,827 16,827 16,82700
WMKE011014 Custodial 52.00 wk 3HC 158 2,663 1,888 4,551 5,8501,3000
WMKE011021 Misc. Supplies & Subcontracts 1.00 each 0HC 0 0 1,685 1,685 1,68500
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011102

Activity Filter * Starts In FY *
WMKE011022 Property Management 52.00 week 1HC 44 1,219 0 1,219 1,8145950
WMKE011023 Snow Removal 10.00 events 1HC 13 254 94 349 4731240
WMKE011024 Conduct of Ops (COOP) Support 52.00 wk 0HC 0 0 3,589 3,589 3,58900
WMKE011026 Stationary Operating Engrs (SOEs) 52.00 wk 4HC 184 6,103 0 6,103 9,0812,9780
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00 wk 0HC 0 0 2,279 2,279 2,27900
WMKE011028 Occurrence Reporting Support 1.00 each 13HC 13 456 0 456 6792230
WMKE011031 Dept. Mgmt Oversight and Supt 52.00 wk 0HC 0 0 3,620 3,620 3,62000

Total for Activity 1FKE011102: 719 18,742 32,262 51,004 60,1509,1460

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011011 - Building Manager

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building Manager
 Units - dollars and hours
 Unit Cost - $6760 and 910
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6760 and 910
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 5.90 HoursR100S750 P170STRAIGHT TIME BASE

35 hrs/wk 0.361 May 2000 Earned Value Factor0.5 50% of time spent on bldg cluster 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 3.37 DollarsK276SA5H G010SUBCONTRACTED SRVS
0.361 May 2000 Earned Value Factor 10 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 40.45 DollarsK276SA5H P170SUBCONTRACTED SRVS
0.361 May 2000 Earned Value Factor 120 dollars

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011013 - Building Administrative Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building admin Support
 Units - dollars
 Unit Cost - $49,920
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $49,920
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 296.64 DollarsK276SA5H G010SUBCONTRACTED SRVS

40 dollars/hour 0.361 May 2000 Earned Value Factor22 hours/week for building 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 26.97 DollarsK276SA5H G010SUBCONTRACTED SRVS
40 dollars/hr 0.361 May 2000 Earned Value Factor2 hrs/wk for Project Support group 

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item WMKE011014 - Custodial
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Custodial
 Units - dollars
 Unit Cost - $2,600
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $2600
 Basis for adjustment -  NA

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Building admin Support
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - hours
 Unit Cost - 488
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 488
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 3.03 HoursKF10H750 L030STRAIGHT TIME BASE

2 hours/day 0.361 May 2000 Earned Value Factor4.5 days/week
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsNONE Linear 16.85 DollarsK276SA5H 0000SUBCONTRACTED SRVS
50 dollars worth of janitorial 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Facilities Mgmt & MaintenanceNONE Linear 19.45 DollarsC210SA5L 0000RENTALS
57.69 dollars/wk for floor cleaner rental 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011021 - Misc. Supplies & Subcontracts

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Supplies
 Units - dollars
 Unit Cost - $5,000
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 1,685.44 DollarsK276SA5C 0000SUPPLIES

5000 thousands of dollars per year 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011022 - Property Management

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Property
 Units - hours
 Unit Cost - 130
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 130
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.17 HoursR100S750 E130STRAIGHT TIME BASE

0.5 hr/wk for SWO Project Support 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.67 HoursR100S750 P170STRAIGHT TIME BASE
2 avg hrs/wk for property custodian 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item WMKE011023 - Snow Removal
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Snow Removal
 Units - hours
 Unit Cost - 40 and $280
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 1.35 HoursKF10H750 L060STRAIGHT TIME BASE

2 waste techs/event 0.361 May 2000 Earned Value Factor2 hrs/waste tech
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 9.44 DollarsK276SA5H M010SUBCONTRACTED SRVS
0.361 May 2000 Earned Value Factor 7 dollars SEG fee/labor hr supervised 4 labor hrs per event

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011024 - Conduct of Ops (COOP) Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - COOP Support
 Units - dollars
 Unit Cost - $10,646
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $10,646
 Basis for adjustment -  NA

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - COOP Support
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 13
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsMANAGERS (GRADE 69 - 72) Linear 3.28 DollarsK276SA5H M020SUBCONTRACTED SRVS

0.361 May 2000 Earned Value Factor 9.74 dollars/wk by SWO Project Support 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 65.73 DollarsK276SA5H P170SUBCONTRACTED SRVS
0.361 May 2000 Earned Value Factor 3.25 hrs/wk for Project Support COOP 60 dollars/hr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011026 - Stationary Operating Engrs (SOEs)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - SOE's
 Units - hours
 Unit Cost - 546
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 546
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 3.54 HoursKF10H751 R070OVERTIME BASE & PRE.

3 shifts/day 0.361 May 2000 Earned Value Factor0.5 hrs/inspection each shift by an SOE7 days/wk
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Line Item WMKE011027 - Proced, Shift Ord, Ops Ord Supt
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Proced, Shift Ord
 Units - dollars
 Unit Cost - $6,760
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $6,760
 Basis for adjustment -  NA
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WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011102

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 43.82 DollarsK276SA5H E130SUBCONTRACTED SRVS

65 dollars/hr 0.361 May 2000 Earned Value Factor2 hrs/wk for Project Support procedure 
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011028 - Occurrence Reporting Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Occurrence Rpt
 Units - hours
 Unit Cost - 40
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 40
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 13.48 HoursR100S750 P090STRAIGHT TIME BASE

40 hrs/occurrence report to analyze and 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Mgmt Oversight
 Units - dollars
 Unit Cost - $10657
 Unit Cost Adjustment factor - none
 Revised Unit Cost - N/A
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 24.13 DollarsK276SA5H G010SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 35 dollars/hr2 hours/week for SWO secretarial 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 36.39 DollarsK276SA5H M020SUBCONTRACTED SRVS
107.96 dollars/wk by Facility manager 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 9.10 DollarsK276SA5H M020SUBCONTRACTED SRVS
26.99 dollars/wk from Solid Waste Ops 0.361 May 2000 Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1FKE011105 Description: B569 Cluster Fac Operations Mgmt FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,424 8,42408,424
WMKE011011 Building Manager 52.00 wk 14HC 744 19,508 5,525 25,032 34,3389,3050
WMKE011013 Building Administrative Support 52.00 wk 0HC 0 0 40,798 40,798 40,79800
WMKE011014 Custodial 52.00 wk 4HC 229 3,874 4,577 8,450 10,2981,8480
WMKE011021 Misc. Supplies & Subcontracts 1.00 each 0HC 0 0 3,269 3,269 3,26900
WMKE011022 Property Management 52.00 week 1HC 53 1,478 0 1,478 2,1837050
WMKE011023 Snow Removal 10.00 events 3HC 33 617 229 846 1,1402940
WMKE011024 Conduct of Ops (COOP) Support 52.00 wk 0HC 11 568 8,287 8,855 9,1262710
WMKE011026 Stationary Operating Engrs (SOEs) 52.00 wk 9HC 446 14,797 0 14,797 21,8557,0580
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00 wk 0HC 0 0 5,525 5,525 5,52500
WMKE011031 Dept. Mgmt Oversight and Supt 52.00 wk 4HC 212 11,358 2,975 14,332 19,7505,4180
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011105

Activity Filter * Starts In FY *
WMKE011032 Guard Surveillances 1.00 each 248EE 248 7,190 0 7,190 10,6203,4300

Total for Activity 1FKE011105: 1,977 59,389 71,184 138,998 167,32628,3298,424

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,082.95 DollarsZDEPTCON 0000CONTINGENCY

5082.95 DollarsFactors
No DepartmentNONE Linear 3,341.36 DollarsZDEPTESC 0000ESCALATION

3341.36 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011011 - Building Manager

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building Manager
 Units - dollars and hours
 Unit Cost - $6760 and 910
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 14.30 HoursR100S750 P170STRAIGHT TIME BASE

35 hrs/wk 0.5 50% of time spent on bldg cluster 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 8.17 DollarsK276SA5H G010SUBCONTRACTED SRVS
10 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 98.07 DollarsK276SA5H P170SUBCONTRACTED SRVS
120 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011013 - Building Administrative Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building admin Support
 Units - dollars
 Unit Cost - $49,920
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 719.20 DollarsK276SA5H G010SUBCONTRACTED SRVS

40 dollars/hour 22 hours/week for building 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 65.38 DollarsK276SA5H G010SUBCONTRACTED SRVS
40 dollars/hr 2 hrs/wk for Project Support group 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE011014 - Custodial
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Custodial
 Units - dollars
 Unit Cost - $2,600
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

6/23/00 10:17:42 AMPage 217 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Building admin Support
 Units - hours
 Unit Cost - 488
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.41 HoursKF10H750 L030STRAIGHT TIME BASE

4.5 days/week 1.2 hours/day
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5H 0000SUBCONTRACTED SRVS
50 dollars worth of janitorial 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceNONE Linear 47.15 DollarsC210SA5L 0000RENTALS
57.69 dollars/wk floor cleaner rental

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011021 - Misc. Supplies & Subcontracts

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Supplies
 Units - dollars
 Unit Cost - $4,000
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,269.09 DollarsK276SA5C 0000SUPPLIES

4000 thousands of dollars per year
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011022 - Property Management

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Property
 Units - hours
 Unit Cost - 130
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.20 HoursR100S750 E130STRAIGHT TIME BASE

0.25 hr/wk for SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.82 HoursR100S750 P170STRAIGHT TIME BASE
1 avg hrs/wk for property custodian 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE011023 - Snow Removal
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Snow Removal
 Units - hours
 Unit Cost - 40
 Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.27 HoursKF10H750 L060STRAIGHT TIME BASE

2 waste techs/event 2 hrs/waste tech
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 22.88 DollarsK276SA5H M010SUBCONTRACTED SRVS
4 labor hrs per event 7 dollars SEG fee/labor hr supervised 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011024 - Conduct of Ops (COOP) Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - COOP Support
 Units - dollars
 Unit Cost - $10,140
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - COOP Support
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.20 HoursR100S750 M020STRAIGHT TIME BASE

0.25 hrs/wk by SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 159.37 DollarsK276SA5H P170SUBCONTRACTED SRVS
60 dollars/hr 3.25 hrs/wk for Project Support COOP 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011026 - Stationary Operating Engrs (SOEs)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - SOE's
 Units - hours
 Unit Cost - 546
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 8.58 HoursKF10H751 R070OVERTIME BASE & PRE.

3 shifts/day 0.5 hrs/inspection each shift by an SOE7 days/wk
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE011027 - Proced, Shift Ord, Ops Ord Supt
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Proced, Shift Ord
 Units - dollars
 Unit Cost - $6,760
 Unit Cost Adjustment factor -  .9285
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 106.25 DollarsK276SA5H E130SUBCONTRACTED SRVS

65 dollars/hr 2 hrs/wk for Project Support procedure 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Mgmt Oversight
 Units - dollars and hours
 Unit Cost - $3,640 and 240
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Mgmt Oversight
 Units - hours
 Unit Cost - 260
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk from Solid Waste Ops Dept. 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hrs/wk by Facility manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 57.21 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 hours/week for SWO secretarial 35 dollars/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011032 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 868 surveillances required at .5 hours each.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Protective Force A-DaysSECURITY GUARDS Linear 248.45 HoursW208H751 L080OVERTIME BASE & PRE.

304 Guard Surveillances for off shift surv
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE011110 Description: B569 Cluster Fac Operations Mgmt FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,224 24,224024,224
WMKE011011 Building Manager 52.00 wk 14HC 744 19,508 5,525 25,032 31,9196,8860
WMKE011013 Building Administrative Support 52.00 wk 0HC 0 0 40,798 40,798 40,79800
WMKE011014 Custodial 52.00 wk 4HC 229 3,874 4,577 8,450 9,8181,3670
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011110

Activity Filter * Starts In FY *
WMKE011015 Plan of Week/Plan of Day 52.00 wk 0HC 0 0 6,375 6,375 6,37500
WMKE011021 Misc. Supplies & Subcontracts 1.00 each 0HC 0 0 3,269 3,269 3,26900
WMKE011022 Property Management 52.00 week 1HC 53 1,478 0 1,478 2,0005220
WMKE011023 Snow Removal 10.00 events 3HC 33 617 229 846 1,0632180
WMKE011024 Conduct of Ops (COOP) Support 52.00 wk 0HC 11 568 8,287 8,855 9,0552000
WMKE011026 Stationary Operating Engrs (SOEs) 52.00 wk 9HC 446 14,797 0 14,797 20,0205,2230
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00 wk 0HC 0 0 5,525 5,525 5,52500
WMKE011031 Dept. Mgmt Oversight and Supt 52.00 wk 4HC 212 11,358 2,975 14,332 18,3424,0090
WMKE011032 Guard Surveillances 1.00 each 355EE 355 10,265 0 10,265 13,8883,6240

Total for Activity 1FKE011110: 2,083 62,464 77,559 164,247 186,29722,05024,224

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,650.03 DollarsZDEPTCON 0000CONTINGENCY

16650.0 DollarsFactors
No DepartmentNONE Linear 7,573.89 DollarsZDEPTESC 0000ESCALATION

7573.89 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011011 - Building Manager

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building Manager
 Units - dollars and hours
 Unit Cost - $6760 and 910
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 14.30 HoursR100S750 P170STRAIGHT TIME BASE

35 hrs/wk 0.5 50% of time spent on bldg cluster 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 8.17 DollarsK276SA5H G010SUBCONTRACTED SRVS
10 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 98.07 DollarsK276SA5H P170SUBCONTRACTED SRVS
120 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011013 - Building Administrative Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building admin Support
 Units - dollars
 Unit Cost - $49,920
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 719.20 DollarsK276SA5H G010SUBCONTRACTED SRVS

40 dollars/hour 22 hours/week for building 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 65.38 DollarsK276SA5H G010SUBCONTRACTED SRVS
40 dollars/hr 2 hrs/wk for Project Support group 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011014 - Custodial

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Custodial
 Units - dollars
 Unit Cost - $2,600
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Building admin Support
 Units - hours
 Unit Cost - 488
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.41 HoursKF10H750 L030STRAIGHT TIME BASE

1.2 hours/day 4.5 days/week
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5H 0000SUBCONTRACTED SRVS
50 dollars worth of janitorial 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceNONE Linear 47.15 DollarsC210SA5L 0000RENTALS
57.69 dollars/wk floor cleaner rental

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011015 - Plan of Week/Plan of Day

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Plan of the Week
 Units - dollars
 Unit Cost - $7,800
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 122.59 DollarsK276SA5H P170SUBCONTRACTED SRVS

3 hours/week 50 dollars/hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011021 - Misc. Supplies & Subcontracts

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Supplies
 Units - dollars
 Unit Cost - $4,000
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,269.09 DollarsK276SA5C 0000SUPPLIES

4000 thousands of dollars per year
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011022 - Property Management

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Property
 Units - hours
 Unit Cost - 130
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.20 HoursR100S750 E130STRAIGHT TIME BASE

0.25 hr/wk for SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.82 HoursR100S750 P170STRAIGHT TIME BASE
1 avg hrs/wk for property custodian 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011023 - Snow Removal

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Snow Removal
 Units - hours and dollars
 Unit Cost - 40 and $280
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.27 HoursKF10H750 L060STRAIGHT TIME BASE

2 waste techs/event 2 hrs/waste tech
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 22.88 DollarsK276SA5H M010SUBCONTRACTED SRVS
4 labor hrs per event 7 dollars SEG fee/labor hr supervised 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011024 - Conduct of Ops (COOP) Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - COOP Support
 Units - dollars
 Unit Cost - $10,140
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - COOP Support
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.20 HoursR100S750 M020STRAIGHT TIME BASE

0.25 hrs/wk by SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011110

Activity Filter * Starts In FY *
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 159.37 DollarsK276SA5H P170SUBCONTRACTED SRVS

60 dollars/hr 3.25 hrs/wk for Project Support COOP 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011026 - Stationary Operating Engrs (SOEs)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - SOE's
 Units - hours
 Unit Cost - 546
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 8.58 HoursKF10H751 R070OVERTIME BASE & PRE.

3 shifts/day 0.5 hrs/inspection each shift by an SOE7 days/wk
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011027 - Proced, Shift Ord, Ops Ord Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Proced, Shift Ord
 Units - dollars
 Unit Cost - $6,760
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 106.25 DollarsK276SA5H E130SUBCONTRACTED SRVS

65 dollars/hr 2 hrs/wk for Project Support procedure 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Mgmt Oversight
 Units - dollars
 Unit Cost - $3,640
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Mgmt Oversight
 Units - hours
 Unit Cost - 260
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk from Solid Waste Ops Dept. 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hrs/wk by Facility manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011110

Activity Filter * Starts In FY *
MeasurementsADMINISTRATIVE ASSISTANTS Linear 57.21 DollarsK276SA5H G010SUBCONTRACTED SRVS

2 hours/week for SWO secretarial 35 dollars/hr
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011032 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 868 surveillances required at .5 hours each.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Protective Force A-DaysSECURITY GUARDS Linear 354.70 HoursW208H751 L080OVERTIME BASE & PRE.

434 Guard Surveillances for off shift surv
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE011115 Description: B569 Cluster Fac Operations Mgmt FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,813 44,813044,813
WMKE011011 Building Manager 52.00 wk 14HC 744 19,508 5,525 25,032 31,7826,7500
WMKE011013 Building Administrative Support 52.00 wk 0HC 0 0 40,798 40,798 40,79800
WMKE011014 Custodial 52.00 wk 4HC 229 3,874 4,577 8,450 9,7911,3400
WMKE011015 Plan of Week/Plan of Day 52.00 wk 0HC 0 0 6,375 6,375 6,37500
WMKE011021 Misc. Supplies & Subcontracts 1.00 each 0HC 0 0 3,269 3,269 3,26900
WMKE011022 Property Management 52.00 week 1HC 53 1,478 0 1,478 1,9905110
WMKE011023 Snow Removal 10.00 events 3HC 33 617 229 846 1,0592130
WMKE011024 Conduct of Ops (COOP) Support 52.00 wk 0HC 11 568 8,287 8,855 9,0521960
WMKE011026 Stationary Operating Engrs (SOEs) 52.00 wk 9HC 446 14,797 0 14,797 19,9175,1200
WMKE011027 Proced, Shift Ord, Ops Ord Supt 52.00 wk 0HC 0 0 5,525 5,525 5,52500
WMKE011031 Dept. Mgmt Oversight and Supt 52.00 wk 4HC 212 11,358 2,975 14,332 18,2623,9300
WMKE011032 Guard Surveillances 1.00 each 355EE 355 10,265 0 10,265 13,8173,5520

Total for Activity 1FKE011115: 2,083 62,464 77,559 184,836 206,44821,61344,813

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,417.85 DollarsZDEPTCON 0000CONTINGENCY

32417.9 DollarsFactors
No DepartmentNONE Linear 12,395.06 DollarsZDEPTESC 0000ESCALATION

12395.1 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011011 - Building Manager

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building Manager
 Units - dollars and hours
 Unit Cost - $6760 and 910
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 14.30 HoursR100S750 P170STRAIGHT TIME BASE

35 hrs/wk 0.5 50% of time spent on bldg cluster 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011115

Activity Filter * Starts In FY *
MeasurementsADMINISTRATIVE ASSISTANTS Linear 8.17 DollarsK276SA5H G010SUBCONTRACTED SRVS

10 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 98.07 DollarsK276SA5H P170SUBCONTRACTED SRVS
120 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011013 - Building Administrative Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building admin Support
 Units - dollars
 Unit Cost - $49,920
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 719.20 DollarsK276SA5H G010SUBCONTRACTED SRVS

40 dollars/hour 22 hours/week for building 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 65.38 DollarsK276SA5H G010SUBCONTRACTED SRVS
40 dollars/hr 2 hrs/wk for Project Support group 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011014 - Custodial

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Custodial
 Units - dollars
 Unit Cost - $2,600
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Building admin Support
 Units - hours
 Unit Cost - 488
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.41 HoursKF10H750 L030STRAIGHT TIME BASE

1.2 hours/day 4.5 days/week
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5H 0000SUBCONTRACTED SRVS
50 dollars worth of janitorial 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceNONE Linear 47.15 DollarsC210SA5L 0000RENTALS
57.69 dollars/wk floor cleaner rental

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE011015 - Plan of Week/Plan of Day
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Plan of the Week
 Units - dollars
 Unit Cost - $7,800
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 122.59 DollarsK276SA5H P170SUBCONTRACTED SRVS

3 hours/week 50 dollars/hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011021 - Misc. Supplies & Subcontracts

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Supplies
 Units - dollars
 Unit Cost - $4,000
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,269.09 DollarsK276SA5C 0000SUPPLIES

4000 thousands of dollars per year
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011022 - Property Management

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Property
 Units - hours
 Unit Cost - 130
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.20 HoursR100S750 E130STRAIGHT TIME BASE

0.25 hr/wk for SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.82 HoursR100S750 P170STRAIGHT TIME BASE
1 avg hrs/wk for property custodian 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011023 - Snow Removal

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Snow Removal
 Units - hours
 Unit Cost - 40
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.27 HoursKF10H750 L060STRAIGHT TIME BASE

2 waste techs/event 2 hrs/waste tech
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011115

Activity Filter * Starts In FY *
MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 22.88 DollarsK276SA5H M010SUBCONTRACTED SRVS

4 labor hrs per event 7 dollars SEG fee/labor hr supervised 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011024 - Conduct of Ops (COOP) Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - COOP Support
 Units - dollars
 Unit Cost - $10,140
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - COOP Support
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.20 HoursR100S750 M020STRAIGHT TIME BASE

0.25 hrs/wk by SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 159.37 DollarsK276SA5H P170SUBCONTRACTED SRVS
60 dollars/hr 3.25 hrs/wk for Project Support COOP 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011026 - Stationary Operating Engrs (SOEs)

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - SOE's
 Units - hours
 Unit Cost - 546
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 8.58 HoursKF10H751 R070OVERTIME BASE & PRE.

3 shifts/day 0.5 hrs/inspection each shift by an SOE7 days/wk
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011027 - Proced, Shift Ord, Ops Ord Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Proced, Shift Ord
 Units - dollars
 Unit Cost - $6,760
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 106.25 DollarsK276SA5H E130SUBCONTRACTED SRVS

65 dollars/hr 2 hrs/wk for Project Support procedure 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Mgmt Oversight
 Units - dollars
 Unit Cost - $3,640 
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Mgmt Oversight
 Units - hours
 Unit Cost - 260
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk from Solid Waste Ops Dept. 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hrs/wk by Facility manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 57.21 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 hours/week for SWO secretarial 35 dollars/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011032 - Guard Surveillances

Resources

BOE Estimator's experience.  1/2 hour per off shift required for guard surveillances after the PA is reduced.  This includes 2nd and 3rd shift plus holiday and 
weekend coverage.  There are 868 surveillances required at .5 hours each.  
Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Protective Force A-DaysSECURITY GUARDS Linear 354.70 HoursW208H751 L080OVERTIME BASE & PRE.

434 Guard Surveillances for off shift surv
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FKE011120 Description: B569 Cluster Fac Operations Mgmt FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,621 10,621010,621
WMKE011011 Building Manager 26.00 wk 14HC 372 9,754 2,762 12,516 15,2672,7510
WMKE011013 Building Administrative Support 26.00 wk 0HC 0 0 20,399 20,399 20,39900
WMKE011014 Custodial 26.00 wk 4HC 115 1,937 2,288 4,225 4,7715460
WMKE011015 Plan of Week/Plan of Day 26.00 wk 0HC 0 0 3,187 3,187 3,18700
WMKE011021 Misc. Supplies & Subcontracts 1.00 each 0HC 0 0 3,269 3,269 3,26900
WMKE011022 Property Management 26.00 week 1HC 27 739 0 739 9482080
WMKE011023 Snow Removal 10.00 events 3HC 33 617 229 846 1,0201740
WMKE011024 Conduct of Ops (COOP) Support 26.00 wk 0HC 5 284 4,144 4,428 4,508800
WMKE011026 Stationary Operating Engrs (SOEs) 26.00 wk 9HC 223 7,398 0 7,398 9,4852,0860
WMKE011027 Proced, Shift Ord, Ops Ord Supt 26.00 wk 0HC 0 0 2,762 2,762 2,76200
WMKE011031 Dept. Mgmt Oversight and Supt 26.00 wk 4HC 106 5,679 1,487 7,166 8,7681,6010
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011120

Activity Filter * Starts In FY *
Total for Activity 1FKE011120: 881 26,408 40,528 77,557 85,0047,44710,621

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,478.99 DollarsZDEPTCON 0000CONTINGENCY

3478.99 DollarsFactors
No DepartmentNONE Linear 7,142.02 DollarsZDEPTESC 0000ESCALATION

7142.02 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011011 - Building Manager

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building Manager
 Units - dollars and hours
 Unit Cost - $6760 and 910
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 14.30 HoursR100S750 P170STRAIGHT TIME BASE

35 hrs/wk 0.5 50% of time spent on bldg cluster 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 8.17 DollarsK276SA5H G010SUBCONTRACTED SRVS
10 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 98.07 DollarsK276SA5H P170SUBCONTRACTED SRVS
120 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011013 - Building Administrative Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Building admin Support
 Units - dollars
 Unit Cost - $49,920
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsADMINISTRATIVE ASSISTANTS Linear 719.20 DollarsK276SA5H G010SUBCONTRACTED SRVS

40 dollars/hour 22 hours/week for building 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 65.38 DollarsK276SA5H G010SUBCONTRACTED SRVS
40 dollars/hr 2 hrs/wk for Project Support group 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE011014 - Custodial
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Custodial
 Units - dollars
 Unit Cost - $2,600
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0204
Activity ID: 1FKE011120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Building admin Support
 Units - hours
 Unit Cost - 488
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersUTILITY WORKER Linear 4.41 HoursKF10H750 L030STRAIGHT TIME BASE

1.2 hours/day 4.5 days/week
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 40.86 DollarsK276SA5H 0000SUBCONTRACTED SRVS
50 dollars worth of janitorial 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Facilities Mgmt & MaintenanceNONE Linear 47.15 DollarsC210SA5L 0000RENTALS
57.69 dollars/wk floor cleaner rental

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011015 - Plan of Week/Plan of Day

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Plan of the Week
 Units - dollars
 Unit Cost - $7,800
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 122.59 DollarsK276SA5H P170SUBCONTRACTED SRVS

3 hours/week 50 dollars/hour
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011021 - Misc. Supplies & Subcontracts

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Supplies
 Units - dollars
 Unit Cost - $4,000
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 3,269.09 DollarsK276SA5C 0000SUPPLIES

4000 thousands of dollars per year
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Line Item WMKE011022 - Property Management
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - Property
 Units - hours
 Unit Cost - 130
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1FCB0204
Activity ID: 1FKE011120

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 0.20 HoursR100S750 E130STRAIGHT TIME BASE
0.25 hr/wk for SWO Project Support 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.82 HoursR100S750 P170STRAIGHT TIME BASE
1 avg hrs/wk for property custodian 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011023 - Snow Removal

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Snow Removal
 Units - hours
 Unit Cost - 40
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC II (FLTTCH, WS Linear 3.27 HoursKF10H750 L060STRAIGHT TIME BASE

2 waste techs/event 2 hrs/waste tech
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 22.88 DollarsK276SA5H M010SUBCONTRACTED SRVS
4 labor hrs per event 7 dollars SEG fee/labor hr supervised 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011024 - Conduct of Ops (COOP) Support

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - COOP Support
 Units - dollars
 Unit Cost - $10,140
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - COOP Support
 Units - hours
 Unit Cost - 13
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.20 HoursR100S750 M020STRAIGHT TIME BASE

0.25 hrs/wk by SWO Project Support 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 159.37 DollarsK276SA5H P170SUBCONTRACTED SRVS
60 dollars/hr 3.25 hrs/wk for Project Support COOP 

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item WMKE011026 - Stationary Operating Engrs (SOEs)
BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66

 Item - SOE's
 Units - hours
 Unit Cost - 546
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
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WBS No: 1FCB0204
Activity ID: 1FKE011120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersWASTE TREATMENT OPERATOR A Linear 8.58 HoursKF10H751 R070OVERTIME BASE & PRE.

3 shifts/day 0.5 hrs/inspection each shift by an SOE7 days/wk
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011027 - Proced, Shift Ord, Ops Ord Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Proced, Shift Ord
 Units - dollars
 Unit Cost - $6,760
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 106.25 DollarsK276SA5H E130SUBCONTRACTED SRVS

65 dollars/hr 2 hrs/wk for Project Support procedure 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item WMKE011031 - Dept. Mgmt Oversight and Supt

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - Mgmt Oversight
 Units - dollars
 Unit Cost - $3,640
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98
 Item - Mgmt Oversight
 Units - hours
 Unit Cost - 260
 Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursR100S750 M020STRAIGHT TIME BASE

1 hrs/wk from Solid Waste Ops Dept. 
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hrs/wk by Facility manager

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 57.21 DollarsK276SA5H G010SUBCONTRACTED SRVS
2 hours/week for SWO secretarial 35 dollars/hr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

WBS No: 1FCB0205 Title: 569 AB/BIO
Activity ID: 1FKE015012 Description: B569 Cluster Authorization Basis FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

WMKE0150051 B569 BIO Annual Update 1.00 each 20HC 20 1,081 10,787 11,868 12,3955280
Total for Activity 1FKE015012: 20 1,081 10,787 11,868 12,3955280
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WBS No: 1FCB0205
Activity ID: 1FKE015012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item WMKE0150051 - B569 BIO Annual Update

Resources

BOE Breakdown of Historical Data: RFETS FY98 WADlet 1.1.06.06.01 Cost Performance Report dtd 10/7/98 located in T893B cude 66
 Item - BIO annual Update
 Units - dollars and hours
 Unit Cost - $32,000 and 60
 Unit Cost Adjustment factor - none
 Revised Unit Cost - $32,000 and 60
 Basis for adjustment -  NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 20.23 HoursR100S750 M020STRAIGHT TIME BASE

60 hrs of Nuc Safety manager review 0.361 May 2000 Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 10,786.81 DollarsK276SA5H P170SUBCONTRACTED SRVS
400 hrs of nuc engr time 0.361 May 2000 Earned Value Factor80 dollars/hr

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

WBS No: 1FCB0206 Title: 569 Deactivation
Activity ID: 1F00056910 Description: 569 Cluster Deactivation Schedule Risk 1Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

0005597001 Perform Equipment Inventory 8.00 msf 2HC 16 457 0 457 5851290
0005691001 Develop Work Summary Plans 2.00 ea 15HC 30 813 65 879 1,1082290
0005691002 Address Requlatory and Safety Issues 2.00 mo 11HC 21 435 0 435 5571230
0005692001 Administrative Deactivation 1.00 ea 208HC 208 5,325 0 5,325 6,8271,5020
0005694001 Facility Walk Down 1.00 ea 245HC 245 6,198 0 6,198 7,9461,7480
0005694003 Perform Davis-Bacon Determination 1.00 ea 16HC 16 559 0 559 7171580
0005695001 Setup Support Areas 1.00 ea 114HC 114 2,103 2,452 4,555 5,1485930
0005696601 Remove Confidential Materials 8.00 msf 3HC 24 556 0 556 7121570
0005696801 Lockout & Tagout Equipment 8.00 msf 6HC 45 1,130 0 1,130 1,4483190
0005696802 Remove Equipment Hazardous Mat'l 8.00 msf 68HC 543 14,083 0 14,083 18,0553,9720
0005696903 Disconnect External Services 8.00 msf 1HC 5 104 0 104 134290
0005697002 Move/Dispose Equipment 8.00 msf 14HC 114 2,312 0 2,312 2,9636520
0005697801 Final Walkdown & Report 8.00 msf 4HC 29 878 0 878 1,1252470
0005697802 Facility Lock Down 8.00 msf 1HC 10 228 0 228 292640
0005697803 Reduce Landlord Services 8.00 msf 2HC 14 445 0 445 5711260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,933 6,93306,933

Total for Activity 1F00056910: 1,437 35,625 2,517 45,076 55,12210,0466,933
Line Item 0005597001 - Perform Equipment Inventory

BOE This estimate is based on a task analysis of the steps required. 
Step 1: Determine excess criteria, and develop planing document
Assume that large and medium size process pieces will remain in place, and that contaminated equipment will be left for D&D.
Planning will require 1 hour of electrical, mechanical, and other engineers time for every 2000 sq ft of complex process space. Assume any radiological support 
is derived from the Health Physics Support Activity. 
Step 2: Perform the walkdown
Assume 1 hour for every 1000 sq ft of complex process space by a process specialist (R010) to observe and document potential equipment.
Step 3. Develop equipment removal plan
Assume the same conditions as step 1.

Summary Table:

Activity          Resource        Skill Code           Amt       Sqft        Unit Cost
Planning       Electrical Eng.    E040                 1         2000        0.0005
Planning       Mechanical Eng.    E070                 1         2000        0.0005
Planning       Other Eng.         E130                 1         2000        0.0005
Inventory      Process Spec.      R010                 1         1000        0.0010
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WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Plan Dev.      Electrical Eng.    E040                 1         2000        0.0005
Plan Dev.      Mechanical Eng.    E070                 1         2000        0.0005
Plan Dev.      Other Eng.         E130                 1         2000        0.0005

Totals:
E040 - 0.5 hrs/1000 sqft
E070 - 0.5 hrs/1000 sqft
E130 - 0.5 hrs/1000 sqft
E040 - 1 hr/1000 sqft

Unit Cost Adjustment factor -  .9285
 Revised Unit Cost - 
 Basis for adjustment - Adjustment of .9285 is system directed factor to meet mandated budget reduction

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICAL ENGINEERS Linear 0.41 HoursR100S750 E040STRAIGHT TIME BASE

0.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 0.41 HoursR100S750 E070STRAIGHT TIME BASE
0.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.41 HoursR100S750 E130STRAIGHT TIME BASE
0.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 0.82 HoursKF10H750 R010STRAIGHT TIME BASE
1 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005691001 - Develop Work Summary Plans
BOE This line item is based on the building 707 estimating data contained in the SSOC Building Deactivation Template resource report, dated 5/16/96, which is as 

follows:

Gather Resource Documents
P170 - Other Admin. & Professional Occ - 20  hrs

Review Resource Documents
P170 - Other Admin. & Professional Occ - 60 hrs

Work Area Characterization
P170 - Other Admin. & Professional Occ - 80 hrs

Prepare Plan
P170 - Other Admin. & Professional Occ - 20 hrs
Nuclear Engineer review in B707 template not included

Review Plan
P170 - Other Admin. & Professional Occ - 3 hrs rounded up to 5 hrs
E120 - Safety Engineers - 3 hrs rounded up to 5 hrs
E130 - Other Engineers  - 9 hrs rounded up to 10 hrs
Incorporate Comments
P170 - Other Admin. & Professional Occ - 8 hrs rounded up to 10 hrs

Independent Cost Estimate  - Not included in this estimate

Issue Plan
P170 - Other Admin. & Professional Occ - 2 hrs rounded up to 5 hrs
MOS - Office Supplies   - $470 rounded up to $500
Summary of Resources (Monthly levels rounded)
P170 - Other Admin. & Professional Occ - 200 hrs   Monthly level at 17 hrs
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WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

E120 - Safety Engineers  -  5 hrs   Monthly level at 0.5 hr
E130 - Other Engineers  - 10 hrs   Monthly level at 1 hr
MOS - Office Supplies -  $500   Monthly level at $40

These resources have been factored to a monthly support value by dividing the 779 data (which is 12 months durations) to a monthly total.

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.41 HoursR100S750 E120STRAIGHT TIME BASE

0.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.82 HoursR100S750 E130STRAIGHT TIME BASE
1 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 13.89 HoursR100S750 P170STRAIGHT TIME BASE
17 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 32.69 DollarsK276SA5C 0000SUPPLIES
40 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005691002 - Address Requlatory and Safety Issues

Resources

BOE This line item is based on the 160 hours listed in the cluster 779 schedule (DD=26NOV96). This provided a level of support for 1 year duration. This value has 
been factored to a monthly value of 160/12 or 13 hrs/mo. (rounded).

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 10.62 HoursKF10H750 T060STRAIGHT TIME BASE

13 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005692001 - Administrative Deactivation

Resources

BOE These estimates are based on the activities used for deactivation of Building 779 in the FY97 plan.

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 20.43 HoursR100S750 E050STRAIGHT TIME BASE

25 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 32.69 HoursR100S750 E070STRAIGHT TIME BASE
40 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 32.69 HoursR100S750 E120STRAIGHT TIME BASE
40 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 122.59 HoursKF10H750 T060STRAIGHT TIME BASE
150 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005694001 - Facility Walk Down
BOE These estimates are based on the activities used for deactivation of Building 779 in the FY97 plan.
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WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 81.73 HoursR100S750 E120STRAIGHT TIME BASE

100 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 163.45 HoursKF10H750 T060STRAIGHT TIME BASE
200 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005694003 - Perform Davis-Bacon Determination

Resources

BOE This line item is based upon the resources projected in the Davis-Bacon determination for deactivating Cluster 779.

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.35 HoursR100S750 E130STRAIGHT TIME BASE

20 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005695001 - Setup Support Areas

Resources

BOE These estimates are based on professional judgment and experience. Material handlers will be responsible for moving office equipment, and reconfiguring available 
space. Managerial and administrative resources for this activity are accounted for under the project planning and management activity.

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 114.42 HoursKF10H750 L050STRAIGHT TIME BASE

140 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsNONE Linear 2,451.81 DollarsK276SA5C 0000SUPPLIES
3000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005696601 - Remove Confidential Materials

Resources

BOE Assume 8 hour work day
Using 1,000 sq. ft. as the base value assume the following crew mix:

Quality Control Engineer -  Assume 0.10 hrs/1000 sq. ft.
Industrial Hygienist -  Assume 0.25 hrs/1000 sq. ft.
Other Admin/Professional -  Assume 0.10 hrs/1000 sq. ft.
First Line Supervisor - Assume 0.25 hrs/1000 sq. ft.
General Material Laborers - Assume 0.50 hrs/1000 sq. ft.
Light Vehicle Driver - Assume 0.25 hrs/1000 sq. ft.
Other Engineer -  Assume 0.25 hrs/1000 sq. ft.
Other Technician -  -  Assume 2.0 hrs/1000 sq. ft.

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.1 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.20 HoursR100S750 E130STRAIGHT TIME BASE

0.25 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.41 HoursKF10H750 L050STRAIGHT TIME BASE
0.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC III Linear 0.20 HoursKF10H750 L070STRAIGHT TIME BASE
0.25 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 0.20 HoursR100S750 M010STRAIGHT TIME BASE
0.25 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 0.20 HoursR100S750 P090STRAIGHT TIME BASE
0.25 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFES Linear 0.08 HoursR100S750 P170STRAIGHT TIME BASE
0.1 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.63 HoursKF10H750 T060STRAIGHT TIME BASE
2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005696801 - Lockout & Tagout Equipment

Resources

BOE Basis of Estimate: This estimate is based on the deactivation estimate and experience obtained from building 779. 

Activity       Resource         Skill Code       Amount        Base Sqft          Unit Cost
Lock & Tag     Other Engineers   E130             120          52500              0.0023
Lock & Tag     Other Technicians E130             240          52500              0.0046

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.88 HoursR100S750 E130STRAIGHT TIME BASE

2.3 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3.76 HoursKF10H750 T060STRAIGHT TIME BASE
4.6 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005696802 - Remove Equipment Hazardous Mat'l
BOE Basis of Estimate: This estimate is based on the deactivation estimate and experience obtained from building 779. 

Activity      Resource               Skill Code    Amount     Base Sqft      Unit Cost
Planning      Electrical  Engineers    E040         120          64790         0.0019
Planning      Mechanical Engineers     E070         240          64790         0.0037
Planning      Safety Engineers         E120         120          64790         0.0019
Planning      NuclearEngineers         E080         120          64790         0.0019
Planning      Other Engineers          E130         120          64790         0.0019
Sampling      Laboratory Tech          T060         100          64790         0.0015
Sampling      RCT (Budget Elsewhere)   T050          80          64790         0.0012
Sampling      Eng. Technician          T070          25          64790         0.0004
Removal       Other  Tech              T060        2880          64790         0.0445
Removal       RCT                      T050        1440          64790         0.0222
Removal       Industrial Hygienist     P090        1440          64790         0.0222
Removal       Material Handler         L050         200          64790         0.0031

Summary per 1000 sq ft:
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WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Resource               Skill Code            Unit Cost per 1000 sqft
Electrical  Engineers      E040             1.9
Mechanical Engineers       E070             3.7 
Safety Engineers           E120             1.9
Nuclear Engineers          E080             1.9
Other Engineers            E130             1.9
Laboratory Tech            T080             1.5   
RCT                        T050            23.4    
Eng. Technician            T030             0.4   
Other  Tech                T110            44.5  
Industrial Hygienist       P090            22.2    
Material Handler           L050             3.1

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICAL ENGINEERS Linear 1.55 HoursR100S750 E040STRAIGHT TIME BASE

1.9 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 3.02 HoursR100S750 E070STRAIGHT TIME BASE
3.7 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.55 HoursR100S750 E080STRAIGHT TIME BASE
1.9 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.55 HoursR100S750 E120STRAIGHT TIME BASE
1.9 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 1.55 HoursR100S750 E130STRAIGHT TIME BASE
1.9 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 2.53 HoursKF10H750 L050STRAIGHT TIME BASE
3.1 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 18.14 HoursR100S750 P090STRAIGHT TIME BASE
22.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1.23 HoursKF10H750 T060STRAIGHT TIME BASE
1.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 36.37 HoursKF10H750 T060STRAIGHT TIME BASE
44.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMAINT. TECHS. (INSTRUMENT TEC Linear 0.33 HoursKF10H750 T070STRAIGHT TIME BASE
0.4 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005696903 - Disconnect External Services
BOE Basis of Estimate: This estimate is based on using a standard labor amount for a piece of equipment. 

Assuming the following activities:
1. Remove the electrical connection, tape to side of equipment. Sign deactivation card.
Assume 0.25 hours for electrician (C020) per piece of equipment. 
2. Remove external piping connections, install blank flanges. Sign deactivation card.
Assume 0.5 hours for other technician (T060) per piece of equipment.
3. Assume 10 pieces of equipment per 1000 sf

6/23/00 10:17:50 AMPage 239 of 253 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB0206
Activity ID: 1F00056910

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 0.41 HoursKF10H750 C020STRAIGHT TIME BASE

0.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.20 HoursKF10H750 T060STRAIGHT TIME BASE
0.25 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005697002 - Move/Dispose Equipment

Resources

BOE This estimate is based on a task analysis of the steps required. 
Step 1: Collect Equipment
Assume that equipment is evenly distributed across the facility at the rate of 1 piece (1 piece equals 200lbs equipment) for every 200 sqft. Assume collection 
requires 0.5 hours of electrician (C020), pipefitter (C080), and process specialist (R010)
Assume any radiological support is derived from the Health Physics Support Activity. 
Step 2: Move Equipment
Assume that 1 equipment piece is equal to 200 pounds total weight, and that the average distance to the disposal staging area is the equivalent of 300 feet of 
complex maneuvers (i.e. stairs, tight corners, etc).
Assume 2 movers/handlers take 0.5 hours per piece. 
Step 3. Transfer Equipment to PU&D
Assume 1 technician hour for every piece of equipment. 

Summary Table:

Activity    Resource                Skill Code     Amt     Sqft   Unit Cost(per 1000 sqft)
Planning    Electricians               C020        0.5     200           2.5
Planning    Pipefitter/Plumber         C080        0.5     200           2.5
Planning    Process Specialist         R010        0.5     200           2.5
Inventory   Material Handlers          L050         1      200           5
Plan Dev.   Other Technician           T060         1      200           5

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 2.04 HoursKF10H750 C020STRAIGHT TIME BASE

2.5 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 2.04 HoursKF10H750 C080STRAIGHT TIME BASE
2.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 4.09 HoursKF10H750 L050STRAIGHT TIME BASE
5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersCHEMICAL SYSTEMS OPERATOR (P Linear 2.04 HoursKF10H750 R010STRAIGHT TIME BASE
2.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 4.09 HoursKF10H750 T060STRAIGHT TIME BASE
5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005697801 - Final Walkdown & Report
BOE BOE: These estimates are based on a review of the Building 779 estimate data. 

 
Activity                 Resource Name     Res.       Amt       Sqft      Unit Cost
Perform Final Walkdown   Other Engineer    E130       40       64790       0.0006
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Perform Final Walkdown   Mechanical Eng.   E070       40       64790       0.0006
Perform Final Walkdown   Electrical Eng.   E040       40       64790       0.0006
Prepare Final Report     Other Engineer    E130       40       64790       0.0006
Resolve Issues           Other Engineer    E130       20       64790       0.0003
Resolve Issues           Mechanical Eng.   E070       20       64790       0.0003
Resolve Issues           Electrical Eng.   E040       20       64790       0.0003
Resolve Issues           Other Technician  T060       80       64790       0.0012

Summary:
E130 = 0.0015 hrs/sq ft
E070 = 0.0009 hrs/sq ft 
E040 = 0.0009 hrs/sq ft 
T110 = 0.0012 hrs/sq ft

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICAL ENGINEERS Linear 0.74 HoursR100S750 E040STRAIGHT TIME BASE

0.9 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 0.74 HoursR100S750 E070STRAIGHT TIME BASE
0.9 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 1.23 HoursR100S750 E130STRAIGHT TIME BASE
1.5 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.98 HoursKF10H750 T060STRAIGHT TIME BASE
1.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 0005697802 - Facility Lock Down

Resources

BOE These estimates are based on a review of the Building 779 estimate data. 
 
Activity                 Resource Name       Res.     Amt       Sqft       Unit Cost
Facility Lock Down       Other Engineer      E130       40       64790       0.0003
Facility Lock Down       Other Technician    T060       80       64790       0.0012

Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.25 HoursR100S750 E130STRAIGHT TIME BASE

0.3 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 0.98 HoursKF10H750 T060STRAIGHT TIME BASE
1.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 0005697803 - Reduce Landlord Services
BOE Activity                   Resource Name       Res.     Amt     Sqft     Unit Cost

Develop Minimal Services   Other Engineer      E130     40     64790     0.0006
Develop Minimal Services   Mechanical Eng.     E070     40     64790     0.0006
Develop Minimal Services   Electrical Eng.     E040     40     64790     0.0006
Minimize Services          Electricians        C020     15     64790     0.0002
Minimize Services          Plumbers            C080     15     64790     0.0002

Adjustment of .9285 is system directed factor to meet mandated budget reduction.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersELECTRICIANS Linear 0.16 HoursKF10H750 C020STRAIGHT TIME BASE

0.2 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Matl Steward Steel WorkersPLUMBERS AND PIPEFITTERS Linear 0.16 HoursKF10H750 C080STRAIGHT TIME BASE
0.2 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedELECTRICAL ENGINEERS Linear 0.49 HoursR100S750 E040STRAIGHT TIME BASE
0.6 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMECHANICAL ENGINEERS Linear 0.49 HoursR100S750 E070STRAIGHT TIME BASE
0.6 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.49 HoursR100S750 E130STRAIGHT TIME BASE
0.6 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,306.44 DollarsZDEPTCON 0000CONTINGENCY

2306.44 DollarsFactors
No DepartmentNONE Linear 4,626.92 DollarsZDEPTESC 0000ESCALATION

4626.92 DollarsFactors
WBS No: 1FCB03 Title: On-Site Analytical Labs
Activity ID: 1F02E42007 Description: Radiological Laboratory Operations FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 30,689HC 30,689 792,770 473,818 1,266,588 1,653,459386,8720
Total for Activity 1F02E42007: 30,689 792,770 473,818 1,266,588 1,653,459386,8720

Cost Element Skill Quantity UnitsCurve

Line Item 010 - On-Site Radiological Labs Operating Costs

Resources

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
Analysis Database.  Labs will be staffed to handle full capacity of 35,000 analyses per year. This staffing level includes 12 chemists, 1/2 Facility Mgr, 2 Lab 
Managers, plus technical support personnel and 26 RRTs  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.
Unit factor of .9285 is applied to reflect management directed cuts 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,220.26 HoursSF01S750 G010STRAIGHT TIME BASE

3620 Hours - 2 Admin Asst 0.361 May Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,220.26 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 305.06 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Bldg Manager 0.361 May Earned Value Factor0.5 Lab Support

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,220.26 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Activity ID: 1F02E42007

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 1,220.26 HoursSF01S750 P170STRAIGHT TIME BASE

3620 Hours - 2 Tech Supt 0.361 May Earned Value Factor
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 549.12 HoursSF01S750 P170STRAIGHT TIME BASE
1810 Chemical Control 0.361 May Earned Value Factor0.9 Lab Support

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 6,711.42 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 12 Chemists 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 15,863.35 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 122.03 HoursSF01S751 M010OVERTIME BASE & PRE.
3620 Hours - 2 Technical Supervisors 0.361 May Earned Value Factor0.1 OT Technical Supervisors

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 671.14 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 12 Chemists 0.361 May Earned Value Factor0.1 OT Chemists

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,586.33 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.361 May Earned Value Factor0.1 OT RRTs

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 21,750.92 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsCHEMISTS Linear 74,832.29 DollarsK276SA57 S010LATA
201815 Dollars - 2 Chemists 0.361 May Earned Value Factor1.1 OT LATA Chemists

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 124,891.00 DollarsK276SA5C 0000SUPPLIES
390000 Commidities and Supplies 0.95 5% Reduction to meet budget cuts0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 15,168.95 DollarsK276SA5H 0000SUBCONTRACTED SRVS
45000 Khemia Contract 0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 233,440.20 DollarsK276SA5H 0000SUBCONTRACTED SRVS
250000 Headspace Equipment

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

MeasurementsNONE Linear 3,734.93 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
40000 Travel/Training -6 trips/yr 0.277 Cuts to meet new target0.361 May Earned Value Factor

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1F02E42010 Description: Radiological Laboratory Operations FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 73,076HC 73,076 1,887,155 515,310 2,402,464 3,302,637900,1730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 177,836 177,8360177,836
T27A Chemical Control Administrator 12.00 each 111HC 1,336 35,047 0 35,047 51,76416,7170

Total for Activity 1F02E42010: 74,412 1,922,202 515,310 2,615,347 3,532,237916,890177,836
Line Item 010 - On-Site Radiological Labs Operating Costs

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
Analysis Database.  Labs will be staffed to handle full capacity of 35,000 analyses per year. This staffing level includes 12 chemists, 1/2 Facility Mgr, 2 Lab 
Managers, plus technical support personnel and 26 RRTs  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.
Unit factor of .9285 is applied to reflect management directed cuts 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 2,958.52 HoursSF01S750 G010STRAIGHT TIME BASE
3620 Hours - 2 Admin Asst

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 2,958.52 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Facil Manager 0.5 Lab Support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 2,958.52 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 2,958.52 HoursSF01S750 P170STRAIGHT TIME BASE
3620 Hours - 2 Tech Supt

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 16,271.88 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 11 Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 38,460.80 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 295.85 HoursSF01S751 M010OVERTIME BASE & PRE.
3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,627.19 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 11 Chemists 0.1 OT Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3,846.08 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.1 OT RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 52,735.27 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsCHEMISTS Linear 90,715.72 DollarsK276SA57 S010LATA
100908 Dollars - 1 Chemist 1.1 OT LATA Chemist

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 318,735.90 DollarsK276SA5C 0000SUPPLIES
390000 Commidities and Supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 36,777.22 DollarsK276SA5H 0000SUBCONTRACTED SRVS
45000 Khemia Contract

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 16,345.43 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 Travel/Training -3 trips/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107,300.30 DollarsZDEPTCON 0000CONTINGENCY

107300 DollarsFactors
No DepartmentNONE Linear 70,535.56 DollarsZDEPTESC 0000ESCALATION

70535.6 DollarsFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item T27A - Chemical Control Administrator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 111.35 HoursSF01S750 P170STRAIGHT TIME BASE

136.24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1F02E42015 Description: Radiological Laboratory Operations FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 73,076HC 73,076 1,887,155 479,350 2,366,504 3,032,670666,1660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 460,360 460,3600460,360
T27A Chemical Control Administrator 12.00 each 111 1,336 35,047 0 35,047 47,41912,3720

Total for Activity 1F02E42015: 74,412 1,922,202 479,350 2,861,911 3,540,449678,537460,360

Cost Element Skill Quantity UnitsCurve

Line Item 010 - On-Site Radiological Labs Operating Costs

Resources

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
Analysis Database.  Labs will be staffed to handle full capacity of 35,000 analyses per year. This staffing level includes 12 chemists, 1/2 Facility Mgr, 2 Lab 
Managers, plus technical support personnel and 26 RRTs  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.
Unit factor of .9285 is applied to reflect management directed cuts 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 2,958.52 HoursSF01S750 G010STRAIGHT TIME BASE

3620 Hours - 2 Admin Asst
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 2,958.52 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Facil Mgr 0.5 Lab Support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 2,958.52 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 2,958.52 HoursSF01S750 P170STRAIGHT TIME BASE
3620 Hours - 2 Tech Supt

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 16,271.88 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 11 Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 38,460.80 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 295.85 HoursSF01S751 M010OVERTIME BASE & PRE.

3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,627.19 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 11 Chemists 0.1 OT Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 3,846.08 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.1 OT RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 52,735.27 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsCHEMISTS Linear 90,715.72 DollarsK276SA57 S010LATA
100908 Dollars - 1 Chemist 1.1 OT LATA Chemist

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 319,553.20 DollarsK276SA5C 0000SUPPLIES
391000 Commidities and Supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 16,345.43 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 Travel/Training - 3  trips/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 316,423.10 DollarsZDEPTCON 0000CONTINGENCY

316423 DollarsFactors
No DepartmentNONE Linear 143,937.00 DollarsZDEPTESC 0000ESCALATION

143937 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27A - Chemical Control Administrator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 111.35 HoursSF01S750 P170STRAIGHT TIME BASE

136.24 hours for lab support
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1F02E42020 Description: Radiological Laboratory Operations FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 58,597HC 58,597 1,577,696 478,532 2,056,229 2,602,111545,8830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 727,966 727,9660727,966
T27A Chemical Control Administrator 12.00 each 56 668 17,523 0 17,523 23,5876,0630

Total for Activity 1F02E42020: 59,265 1,595,220 478,532 2,801,718 3,353,664551,946727,966
Line Item 010 - On-Site Radiological Labs Operating Costs

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1F02E42020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Analysis Database.  Lab staffing reduced to handle a projected capacity reduction.  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.  
Adjustment of .9285 is system directed factor to meet mandated budget reduction 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 2,218.89 HoursSF01S750 G010STRAIGHT TIME BASE

3620 Hours - 2 Admin Asst 0.75 Reduced Capacity
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 2,958.52 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 739.63 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Facil Mgr 0.5 Lab Support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 2,958.52 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 2,218.89 HoursSF01S750 P170STRAIGHT TIME BASE
3620 Hours - 2 Tech Supt 0.75 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 16,271.88 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 11 Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 26,422.57 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs 0.687 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 295.85 HoursSF01S751 M010OVERTIME BASE & PRE.
3620 Hours - 2 Technical Supervisors 0.1 OT Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 1,627.19 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 11 Chemists 0.1 OT Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 2,884.56 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.75 Reduced Capacity0.1 OT RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 52,735.27 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsCHEMISTS Linear 90,715.72 DollarsK276SA57 S010LATA
100908 Dollars - 1 Chemist 1.1 OT LATA Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 318,735.90 DollarsK276SA5C 0000SUPPLIES
390000 Commidities and Supplies

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 16,345.43 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 Travel/Training -3 trips/yr

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 526,613.90 DollarsZDEPTCON 0000CONTINGENCY

526614 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1F02E42020

Activity Filter * Starts In FY *
No DepartmentNONE Linear 201,352.30 DollarsZDEPTESC 0000ESCALATION

201352 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27A - Chemical Control Administrator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 55.67 HoursSF01S750 P170STRAIGHT TIME BASE

136.24 hours lab support 0.5 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1F02E42030 Description: Alternative Laboratory Operations FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 31,153HC 31,153 858,456 287,119 1,145,575 1,387,660242,0850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201,989 201,9890201,989
T27A Chemical Control Administrator 12.00 each 67 802 21,028 0 21,028 26,9585,9300

Total for Activity 1F02E42030: 31,955 879,484 287,119 1,368,593 1,616,607248,014201,989

Cost Element Skill Quantity UnitsCurve

Line Item 010 - On-Site Radiological Labs Operating Costs

Resources

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
Analysis Database.  Lab staffing reduced to handle a projected capacity reduction.  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.  
Adjustment of .9285 is system directed factor to meet mandated budget reduction 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 1,775.11 HoursSF01S750 G010STRAIGHT TIME BASE

3620 Hours - 2 Admin Asst 0.6 Reduced Capacity
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 1,775.11 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 443.78 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Facil Mgr 0.6 Reduced Capacity0.5 Lab Support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 1,775.11 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 1,775.11 HoursSF01S750 P170STRAIGHT TIME BASE
3620 Hours - 2 Tech Supt 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 9,763.13 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 11 Chemists 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 11,538.24 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1F02E42030

Activity Filter * Starts In FY *
SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 177.51 HoursSF01S751 M010OVERTIME BASE & PRE.

3620 Hours - 2 Technical Supervisors 0.6 Reduced Capacity0.1 OT Technical Supervisors
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 976.31 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 11 Chemists 0.6 Reduced Capacity0.1 OT Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,153.82 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.3 Reduced Capacity0.1 OT RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 31,641.16 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsCHEMISTS Linear 54,429.43 DollarsK276SA57 S010LATA
100908 Dollars - 1 Chemist 0.6 Reduced Capacity1.1 OT LATA Chemist

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 191,241.60 DollarsK276SA5C 0000SUPPLIES
390000 Commidities and Supplies 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 9,807.26 DollarsK276SA5M 0000TRAVEL/TRAIN/RELOCAT
20000 Travel/Training -3 trips/yr 0.6 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 66,163.16 DollarsZDEPTCON 0000CONTINGENCY

66163.2 DollarsFactors
No DepartmentNONE Linear 135,826.30 DollarsZDEPTESC 0000ESCALATION

135826 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27A - Chemical Control Administrator

Resources

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 66.81 HoursSF01S750 P170STRAIGHT TIME BASE

136.24 hours 0.6 Reduced Requirements
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1F02E42035 Description: Alternative Laboratory Operations FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

010 On-Site Radiological Labs Operating Costs 1.00 ea 23,550HC 23,550 617,094 147,728 764,821 979,570214,7490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 624,339 624,3390624,339
T27A Chemical Control Administrator 12.00 each 28 334 8,762 0 8,762 11,8113,0490

Total for Activity 1F02E42035: 23,884 625,855 147,728 1,397,922 1,615,720217,798624,339
Line Item 010 - On-Site Radiological Labs Operating Costs

BOE Historical Data Source - ASD/P&I FY99 year-end reports:  rpt_labor_004 Wadlet Hours Distribution, rpt_ODC_400aa Wadlet Detailed Cost Report (ODCs), AST/ASST 
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1F02E42035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Analysis Database.  Lab staffing reduced to handle a projected capacity reduction.  Overtime factor is at 10% to accommodate peak loads and two-day turnarounds.  
Adjustment of .9285 is system directed factor to meet mandated budget reduction 6/1/2000.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsADMINISTRATIVE ASSISTANTS Linear 887.56 HoursSF01S750 G010STRAIGHT TIME BASE

3620 Hours - 2 Admin Asst 0.3 Reduced Capacity
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 887.56 HoursSF01S750 M010STRAIGHT TIME BASE
3620 Hours - 2 Technical Supervisors 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsMANAGERS (GRADE 69 - 72) Linear 221.89 HoursK276S750 M020STRAIGHT TIME BASE
1810 Lab/Facil Mgr 0.3 Reduced Capacity0.5 Lab Support

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsMANAGERS (GRADE 69 - 72) Linear 887.56 HoursSF01S750 M020STRAIGHT TIME BASE
3620 Hours -2 Lab Managers 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 887.56 HoursSF01S750 P170STRAIGHT TIME BASE
3620 Hours - 2 Tech Supt 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 6,508.75 HoursSF01S750 S010STRAIGHT TIME BASE
19910 Hours - 11 Chemists 0.4

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 11,538.24 HoursKF10H750 T060STRAIGHT TIME BASE
47060 Hours - 26 RRTs 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 88.76 HoursSF01S751 M010OVERTIME BASE & PRE.
3620 Hours - 2 Technical Supervisors 0.3 Reduced Capacity0.1 OT Technical Supervisors

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC Material Stewardship/MeasurementsCHEMISTS Linear 488.16 HoursSF01S751 S010OVERTIME BASE & PRE.
19910 Hours - 11 Chemists 0.30.1 OT Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Matl Steward Steel WorkersD&D HAZ REDUC TECH / RISK RED Linear 1,153.82 HoursKF10H751 T060OVERTIME BASE & PRE.
47060 Hours - 26 RRTs 0.3 Reduced Capacity0.1 OT RRTs

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsADMINISTRATIVE ASSISTANTS Linear 15,820.58 DollarsK276SA57 G010LATA
64526 Dollars - 1 Admin Asst 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsCHEMISTS Linear 36,286.29 DollarsK276SA57 S010LATA
100908 Dollars - 1 Chemist 0.4 Reduced Capacity1.1 OT LATA Chemists

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsNONE Linear 95,620.78 DollarsK276SA5C 0000SUPPLIES
390000 Commidities and Supplies 0.3 Reduced Capacity

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 441,002.10 DollarsZDEPTCON 0000CONTINGENCY

441002 DollarsFactors
No DepartmentNONE Linear 183,336.80 DollarsZDEPTESC 0000ESCALATION

183337 DollarsFactors
Line Item T27A - Chemical Control Administrator

BOE Historical Data Source - FMS-004 Labor Hour Actuals Report
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1F02E42035

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - B559 Chemical Control Administrator
Breakdown of Historical Data:
 Item - B559 Chemical Control Administrator
 Units - hours
 Unit Cost - 151.38
 Unit Cost Adjustment factor - No change from FY98
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC Material Stewardship/MeasurementsOTHER ADMINISTRATIVE & PROFES Linear 27.84 HoursSF01S750 P170STRAIGHT TIME BASE

136.24 hours 0.25 Reduced Capacity
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Activity ID: 1FAH102011 Description: Alternative Laboratory FY01 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Modular Rad. Lab Planning 1.00 each 0EE 0 0 180,903 180,903 180,90300
102 Modular Rad. Lab Construction 1.00 each 0EE 0 0 202,152 202,152 202,15200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,485 20,485020,485

Total for Activity 1FAH102011: 0 0 383,055 403,540 403,540020,485

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Modular Rad. Lab Planning

Resources

BOE Estimator's experience.  Initial funding is for the design and feasibility studies for alternative lab platform.  This requires engineering and management 
support to perform analysis and prepare final plans.  Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 99,175.91 DollarsK276SA5H E130SUBCONTRACTED SRVS

1 ls 121350 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 81,727.16 DollarsK276SA5H M010SUBCONTRACTED SRVS
1 ea 100000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 102 - Modular Rad. Lab Construction

Resources

BOE Estimator's experience.  Funding is to begin purchasing of facility and required equipment.  Activity includes initial siting costs.  Adjustment of .9285 is 
system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 99,175.91 DollarsK276SA5H E130SUBCONTRACTED SRVS

121350 Dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 102,976.20 DollarsK276SA5H M010SUBCONTRACTED SRVS
126000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,430.12 DollarsZDEPTCON 0000CONTINGENCY

12430.1 DollarsFactors
No DepartmentNONE Linear 8,054.79 DollarsZDEPTESC 0000ESCALATION

8054.8 DollarsFactors
Activity ID: 1FAH102012 Description: Alternative Laboratory FY02 Schedule Risk 4Cost Risk 4
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1FAH102012

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

101 Modular Rad. Lab Construction 1.00 each 0EE 0 0 749,352 749,352 749,35200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 113,154 113,1540113,154

Total for Activity 1FAH102012: 0 0 749,352 862,507 862,5070113,154

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Modular Rad. Lab Construction

Resources

BOE Estimator's experience.  Funding is to finalize specifications for purchasing of facility and required equipment.  Activity includes purchase of facility and 
initial siting costs.
Adjustment of .9285 is system directed factor to meet mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsNONE Linear 490,363.00 DollarsK276SA5H 0000SUBCONTRACTED SRVS

600000 dollars for purchase of facility
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsOTHER ENGINEERS Linear 163,454.30 DollarsK276SA5H E130SUBCONTRACTED SRVS
200000 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 95,534.97 DollarsK276SA5H M010SUBCONTRACTED SRVS
116895 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,136.17 DollarsZDEPTCON 0000CONTINGENCY

78136.2 DollarsFactors
No DepartmentNONE Linear 35,018.31 DollarsZDEPTESC 0000ESCALATION

35018.3 DollarsFactors
Activity ID: 1FAH102013 Description: Alternative Laboratory FY03 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

101 Modular Rad. Lab Construction 1.00 each 0EE 0 0 818,406 818,406 818,40600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 229,171 229,1710229,171

Total for Activity 1FAH102013: 0 0 818,406 1,047,577 1,047,5770229,171

Cost Element Skill Quantity UnitsCurve

Line Item 101 - Modular Rad. Lab Construction

Resources

BOE Estimator's experience.  Funding is for final installation and siting of alternate laboratory facility.  Adjustment of .9285 is system directed factor to meet 
mandated budget reduction.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
MeasurementsOTHER ENGINEERS Linear 735,544.40 DollarsK276SA5H E130SUBCONTRACTED SRVS

900000 dollars
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

MeasurementsFOREMEN / TEAM LEADS / GROUP L Linear 82,861.53 DollarsK276SA5H M010SUBCONTRACTED SRVS
101388 dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 166,411.80 DollarsZDEPTCON 0000CONTINGENCY

166412 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCB03
Activity ID: 1FAH102013

Activity Filter * Starts In FY *
No DepartmentNONE Linear 62,759.68 DollarsZDEPTESC 0000ESCALATION

62759.7 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

444,206 11,636,348 8,239,606 23,601,266 28,112,4264,511,160

Report Totals:

Contingency 
& Escalation

3,725,311
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